

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 6	
2. AMENDMENT/MODIFICATION NO. 326		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECTIVE ID SGS CONTRACTS	
6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, FL 32899		CODE OPOS		7. ADMINISTERED BY (If other than Item 6)		05 NOV 15 PM 1:07	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. NAS10-99001			
				10B. DATED (SEE ITEM 13) August 21, 1998			
CODE	FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Contracting Officer for current Accounting & Appropriation Data							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
<input checked="" type="checkbox"/> D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties and Article B-12							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 3 copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
<p>The purpose of this modification is to incorporate changes within CCR 05-48 which decrease from the Installation Improvement Program (Article B-12 and WBS 4.0) the amount of \$3,719,744 for costs and \$481,306* for fee, for a total decrease of \$4,201,050. The decrease amount of \$3,778,074 for costs and \$312,911 for fee, for a total decrease of \$4,090,985 is effective in the Option period, Contract Year 7, Award Fee Periods 13 and 14 (1 October 2004 through 30 September 2005). The decrease amount of \$0 for costs and \$117,669 for fee, for a total decrease of \$117,669 is effective in the Base period, Contract Year 1 (1 Oct 1998 through 30 Sept 1999). The decrease amount of \$64,815 for costs and \$11,030 for fee, for a total decrease of \$75,845 is effective in the Base period, Contract Year 2 (1 Oct 1999 through 30 Sept 2000). The decrease amount of \$3 for costs and an increase of \$10 for fee, for a total increase of \$7 is effective in the Base period, Contract Year 3 (1 Oct 2000 through 30 Sept 2001). The increase amount of \$112,751 for costs and the decrease of \$40,539 for fee, for a total increase of \$72,212 is effective in the Base period, Contract Year 4 (1 Oct 2001 through 30 Sept 2002). The increase amount of \$10,397 for costs and \$833 for fee, for a total increase of \$11,230 is effective in the Base period, Contract Year 5 (1 Oct 2002 through 30 Sept 2003).</p> <p>This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2, Contract Funding, and Section I, Contract Clauses as shown on the attached pages. All other terms and conditions of the contract remain unchanged. In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.</p> <p>*The contractor shall credit a future award fee voucher to reflect the above decrease resulting from this modification.</p>							
15A. NAME AND TITLE OF SIGNER (Type or print) Victoria G. Lockard Director, Contracts				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Linda Adams Contracting Officer			
15B. CONTRACTOR/OFFEROR Victoria Lockard		15C. DATE SIGNED 16 NOV 05		16B. UNITED STATES OF AMERICA Linda M Adams		16C. DATE SIGNED 17 NOV 05	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

ARTICLE B-3 CONTRACT VALUE			
<u>Basic Period Sep 98-30 Sep 03</u>			
The contract value is summarized below:			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Phase-In Period			
(Sept 1998)	\$1,113,486		1,113,486
Basic Period Thru 326			
10/01/98-09/30/00	\$396,471,193	\$23,312,101	419,783,294
Neg. Cost Overrun MOD 135	\$9,200,000	\$0	9,200,000
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 326	(\$64,815)	(\$128,699)	(193,514)
Total FY99-FY00	\$405,606,378	\$23,183,402	428,789,780
		\$0	
(10/01/00-09/30/01)	\$215,635,121	\$13,048,265	228,683,386
Neg. Cost Overrun MOD 135	\$18,804,377	\$0	18,804,377
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 326	(\$3)	\$9	6
Total FY01	\$234,439,495	\$13,048,274	247,487,769
(10/01/01-09/30/02)	\$233,942,456	\$14,086,472	248,028,928
Neg. Cost Overrun MOD 135	\$19,865,904	\$0	19,865,904
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 326	\$112,751	(\$40,539)	72,212
Total FY02	\$253,921,111	\$14,045,933	267,967,044
(10/01/02-09/30/03)	\$247,144,970	\$15,284,691	262,429,661
Neg. Cost Overrun MOD 135	\$22,426,471	\$0	22,426,471
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 326	\$10,397	\$787	11,184
Total FY03	\$269,581,838	\$15,285,478	284,867,316
TOTAL BASIC PERIOD	\$1,164,662,308	\$65,563,087	1,230,225,395
<u>Option Period 1 Oct 03 - 30 Sept 04</u>			
Option 1A			
(10/01/03-09/30/04)	\$243,940,799	\$15,307,320	259,248,119
Neg. Cost Overrun MOD 135	\$22,135,767	\$0	22,135,767
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY04	\$266,076,566	\$15,307,320	281,383,886
Option 3BA			
(10/01/03-09/30/04)	\$2,322,030	\$185,762	2,507,792
Option 5BA			
(10/01/03-09/30/04)	\$321,092	\$25,687	346,779
TOTAL OPTION 1A PERIOD	\$268,719,688	\$15,518,769	284,238,457

<u>Option Period 1 Oct 04 - 30 Sept 06</u>			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Options Thru Mod 325			
OPTION 1B			
(10/01/04-09/30/05)	\$295,554,099	\$18,300,265	313,854,364
Neg. Cost Overrun MOD 135	\$25,895,945	\$0	25,895,945
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 326	(\$3,778,074)	(\$312,911)	(4,090,985)
Total FY05	\$317,671,970	\$17,987,354	335,659,324
(10/01/05-09/30/06)	\$261,648,043	\$17,165,542	278,813,585
Neg. Cost Overrun MOD 135	\$29,101,654	\$0	29,101,654
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY06	\$290,749,697	\$17,165,542	307,915,239
Option 3BB			
10/01/04-09/30/05	\$2,391,149	\$191,292	2,582,441
10/01/05-09/30/06	\$2,477,883	\$198,231	2,676,114
Total Option 3BB	\$4,869,032	\$389,523	5,258,555
Option 5BB			
10/01/04-09/30/05	\$331,342	\$26,507	357,849
10/01/05-09/30/06	\$331,781	\$26,542	358,323
Total Option 5BB	\$663,123	\$53,049	716,172
TOTAL OPTION 1B Period	\$613,953,822	\$35,595,468	649,549,290
TOTAL CONTRACT			
VALUE SEP98-SEP06	\$2,047,335,818	\$116,677,324	2,164,013,142
*Earned fees for past periods plus the available fees for future periods.			
Exercised options are moved above the Total Contract Value Line.			
<u>Option Periods 1 Oct 06 - 30 Sep 08</u>			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
OPTION 1C			
(10/01/06-9/30/07)	\$266,310,305	\$17,453,647	283,763,952
Neg. Cost Overrun MOD 135	\$31,867,270	\$0	31,867,270
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY07	\$298,177,575	\$17,453,647	315,631,222
(10/01/07-9/30/08)	\$273,299,553	\$17,902,522	291,202,075
Neg. Cost Overrun MOD 135	\$33,448,837	\$0	33,448,837
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY08	\$306,748,390	\$17,902,522	324,650,912

	Option Periods 1 Oct 06 - 30 Sep 08 Cont.		
Option 3BC			
10/01/06-09/30/07	\$2,539,810	\$203,185	2,742,995
10/01/07-09/30/08	\$2,621,598	\$209,728	2,831,326
Total Option 3BC	\$5,161,408	\$412,913	5,574,321
Option 4BB			
10/01/04-09/30/05	\$0	\$0	0
10/01/05-09/30/06	\$0	\$0	0
Total Option 4BB	\$0	\$0	0
Option 4BC			
10/01/06-09/30/07	\$775,654	\$62,053	837,707
10/01/07-09/30/08	\$775,654	\$62,052	837,706
Total Option 4BC	\$1,551,308	\$124,105	1,675,413
Option 5BC			
10/01/06-09/30/07	\$332,204	\$26,576	358,780
10/01/07-09/30/08	\$341,511	\$27,321	368,832
Total Option 5BC	\$673,715	\$53,897	727,612
TOTAL OPTION 1C Period	\$612,312,396	\$35,947,084	648,259,480
TOTAL CONTRACT			
VALUE INC. OPTIONS	\$2,659,648,214	\$152,624,408	2,812,272,622
*Earned fees for past periods plus the available fees for future periods			
Exercised options are moved above the Total Contract Value Line.			

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable. The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score.

BASIC PERIOD OF PERFORMANCE		Available Award Fee Through Mod 325	Total Award Fee For Mod 326	Adjusted Available Award Fee	Earned Award Fee Mod 325	Earned Award Fee Mod 326	Earned Award Fee	Award Fee Score and Mod
10/01/98	03/31/99	\$7,740,703	(\$58,834)	\$7,681,869	\$6,191,089	(\$58,834)	\$6,132,255	80% Mod 15
04/01/99	09/30/99	\$6,092,693	(\$58,835)	\$6,033,858	\$4,899,611	(\$58,835)	\$4,840,776	80% Mod 36
10/01/99	03/31/00	\$7,836,449	(\$5,515)	\$7,830,934	\$6,736,364	(\$5,515)	\$6,730,849	86% Mod 57
04/01/00	09/30/00	\$6,456,518	(\$5,515)	\$6,451,003	\$5,485,038	(\$5,515)	\$5,479,523	85% Mod 75
10/01/00	03/31/01	\$7,589,234	\$5	\$7,589,239	\$6,755,521	\$4	\$6,755,525	89% Mod 99
04/01/01	09/30/01	\$6,976,244	\$5	\$6,976,249	\$6,292,744	\$5	\$6,292,749	91%Mod118
10/01/01	03/31/02	\$5,883,911	(\$20,269)	\$5,863,642	\$5,352,593	(\$20,269)	\$5,332,324	91%Mod127
04/01/02	09/30/02	\$9,819,137	(\$20,270)	\$9,798,867	\$8,733,879	(\$20,270)	\$8,713,609	92%Mod147
10/01/02	03/31/03	\$8,112,819	\$416	\$8,113,235	\$7,595,617	\$391	\$7,596,008	94%Mod167
04/01/03	09/30/03	\$8,120,016	\$417	\$8,120,433	\$7,689,072	\$396	\$7,689,468	95%Mod194
10/01/03	03/31/04	\$7,893,918		\$7,893,918	\$7,558,198		\$7,558,198	96%Mod220
04/01/04	09/30/04	\$8,222,350		\$8,222,350	\$7,960,571		\$7,960,571	97%Mod248
10/01/04	03/31/05	\$10,025,507	(\$156,456)	\$9,869,051	\$9,323,721	(\$156,456)	\$9,167,265	93%Mod 283
04/01/05	09/30/05	\$10,103,675	(\$156,455)	\$9,947,220	\$9,194,344	(\$156,455)	\$9,037,889	91%Mod325
10/01/05	03/31/06	\$8,727,700		\$8,727,700				
04/01/06	09/30/06	\$8,662,615		\$8,662,615				
BASIC SUBTOTAL		\$128,263,489	(\$481,306)	\$127,782,183			\$116,677,324	Earned & Available
OPTION PERIOD								
10/01/06	03/31/07	\$8,718,009		\$8,718,009				
04/01/07	09/30/07	\$8,736,640		\$8,736,640				
10/01/07	03/31/08	\$8,940,574		\$8,940,574				
04/01/08	09/30/08	\$8,960,948		\$8,960,948				
OPTION SUBTOTAL		\$35,356,171	\$0	\$35,356,171				
GRAND TOTAL		\$163,619,660	(\$481,306)	\$163,138,354				

ARTICLE G-2		CONTRACT FUNDING				
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:						
The below table is created with the beginning values based on modification 314						
					Total	
			Funded	Funded	Funded	ADEQUATE
As of MOD		<u>Contract Value</u>	<u>Cost</u>	<u>Fee</u>	<u>Cost/Fee</u>	<u>THROUGH</u>
Subtotal as						
of Mod 314		\$2,167,434,213	\$1,756,421,206	\$141,531,159	\$1,897,952,365	12/9/2005
315		\$1,035,074				
316		\$351,698				
317		\$186,502				
318		(\$176,269)				
319		\$221,637				
320			3,379,977	270,398	3,650,375	
322		\$70,715				
324			\$8,092,038	\$647,363	\$8,739,401	
325		(\$909,331)				
326		(\$4,201,097)				
TOTAL		\$2,164,013,142	\$1,767,893,221	\$142,448,920	\$1,910,342,141	