

2. AMENDMENT/MODIFICATION NO. 337 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE OPOS 7. ADMINISTERED BY (If other than Item 6) CODE
 John F. Kennedy Space Center, NASA
 Procurement Office
 Kennedy Space Center, FL 32899

RECEIVED
 363 CONTRACTS
 06 FEB 16 PM 1:16

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)
 Space Gateway Support
 2411 Dulles Corner Park, Suite 500
 Herndon, VA 20171-3430

9A. AMENDMENT OF SOLICITATION NO.
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO.
 NAS10-99001
 10B. DATED (SEE ITEM 13)
 August 21, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Contracting Officer for current Accounting & Appropriation Data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER (Specify type of modification and authority)
 Mutual Agreement of the Parties and Article B-13

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification, CCR 05-55, is a downward adjustment for FY05, Article B-13, NASA/KSC Information Technology/Geographical Information System Application Development, in the amount of (\$2,083,088) in costs and (\$153,314)* in fee, for a total decrease of (\$2,236,402) for Option 1B.
 This change revises Article B-3, Contract Value; Article B-4, Award Fee; and Article G-2, Contract Funding, as shown on the attached pages. All other terms and conditions of the contract remain unchanged. In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.
***The contractor shall credit a future award fee voucher to reflect the above decrease resulting from this modification.**

15A. NAME AND TITLE OF SIGNER (Type or print)
 Victoria G. Lockard
 Director, Contracts

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Michael Wheeler
 Contracting Officer

15B. CONTRACTOR/OFFEROR
 Victoria Lockard
 (Signature of person authorized to sign)

15C. DATE SIGNED
 16 Feb 06

16B. UNITED STATES OF AMERICA
 BY
 Michael Wheeler
 (Signature of Contracting Officer)

16C. DATE SIGNED
 2/17/06

ARTICLE B-3 CONTRACT VALUE			
Basic Period Sep 98-30 Sep 03			
The contract value is summarized below:			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Phase-In Period (Sept 1998)	\$1,113,486		1,113,486
Basic Period Thru 335			
10/01/98-09/30/00	\$396,406,378	\$23,183,402	419,589,780
Neg. Cost Overrun MOD 135	\$9,200,000	\$0	9,200,000
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY99-FY00	\$405,606,378	\$23,183,402	428,789,780
(10/01/00-09/30/01)	\$215,635,118	\$13,048,274	228,683,392
Neg. Cost Overrun MOD 135	\$18,804,377	\$0	18,804,377
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY01	\$234,439,495	\$13,048,274	247,487,769
(10/01/01-09/30/02)	\$234,055,207	\$14,045,933	248,101,140
Neg. Cost Overrun MOD 135	\$19,865,904	\$0	19,865,904
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY02	\$253,921,111	\$14,045,933	267,967,044
(10/01/02-09/30/03)	\$247,155,367	\$15,285,478	262,440,845
Neg. Cost Overrun MOD 135	\$22,426,471	\$0	22,426,471
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY03	\$269,581,838	\$15,285,478	284,867,316
TOTAL BASIC PERIOD	\$1,164,662,308	\$65,563,087	1,230,225,395
Option Period 1 Oct 03 - 30 Sept 04			
Option 1A (10/01/03-09/30/04)	\$243,940,799	\$15,307,320	259,248,119
Neg. Cost Overrun MOD 135	\$22,135,767	\$0	22,135,767
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY04	\$266,076,566	\$15,307,320	281,383,886
Option 3BA (10/01/03-09/30/04)	\$2,322,030	\$185,762	2,507,792
Option 5BA (10/01/03-09/30/04)	\$321,092	\$25,687	346,779
TOTAL OPTION 1A PERIOD	\$268,719,688	\$15,518,769	284,238,457

Option Period 1 Oct 04 - 30 Sept 06			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Options Thru Mod 335			
OPTION 1B			
(10/01/04-09/30/05)	\$291,777,546	\$17,987,465	309,765,011
Neg. Cost Overrun MOD 135	\$25,895,945	\$0	25,895,945
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 337	(\$2,083,088)	(\$153,314)	(2,236,402)
Total FY05	\$315,590,403	\$17,834,151	333,424,554
(10/01/05-09/30/06)	\$263,412,351	\$17,306,686	280,719,037
Neg. Cost Overrun MOD 135	\$29,101,654	\$0	29,101,654
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 336			0
Total FY06	\$292,514,005	\$17,306,686	309,820,691
Option 3BB			
10/01/04-09/30/05	\$2,391,149	\$191,292	2,582,441
10/01/05-09/30/06	\$2,477,883	\$198,231	2,676,114
Total Option 3BB	\$4,869,032	\$389,523	5,258,555
Option 5BB			
10/01/04-09/30/05	\$331,342	\$26,507	357,849
10/01/05-09/30/06	\$331,781	\$26,542	358,323
Total Option 5BB	\$663,123	\$53,049	716,172
TOTAL OPTION 1B Period	\$613,636,563	\$35,583,409	649,219,972
TOTAL CONTRACT			
VALUE SEP98-SEP06	\$2,047,018,559	\$116,665,265	2,163,683,824
*Earned fees for past periods plus the available fees for future periods.			
Exercised options are moved above the Total Contract Value Line.			
Option Periods 1 Oct 06 - 30 Sep 08			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
OPTION 1C			
(10/01/06-9/30/07)	\$267,710,203	\$17,565,637	285,275,840
Neg. Cost Overrun MOD 135	\$31,867,270	\$0	31,867,270
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 336			0
Total FY07	\$299,577,473	\$17,565,637	317,143,110
(10/01/07-9/30/08)	\$274,574,925	\$18,004,552	292,579,477
Neg. Cost Overrun MOD 135	\$33,448,837	\$0	33,448,837
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 336			0
Total FY08	\$308,023,762	\$18,004,552	326,028,314

	Option Periods 1 Oct 06 - 30 Sep 08 Cont.		
Option 3BC			
10/01/06-09/30/07	\$2,539,810	\$203,185	2,742,995
10/01/07-09/30/08	\$2,621,598	\$209,728	2,831,326
Total Option 3BC	\$5,161,408	\$412,913	5,574,321
Option 4BB			
10/01/04-09/30/05	\$0	\$0	0
10/01/05-09/30/06	\$0	\$0	0
Total Option 4BB	\$0	\$0	0
Option 4BC			
10/01/06-09/30/07	\$775,654	\$62,053	837,707
10/01/07-09/30/08	\$775,654	\$62,052	837,706
Total Option 4BC	\$1,551,308	\$124,105	1,675,413
Option 5BC			
10/01/06-09/30/07	\$332,204	\$26,576	358,780
10/01/07-09/30/08	\$341,511	\$27,321	368,832
Total Option 5BC	\$673,715	\$53,897	727,612
TOTAL OPTION 1C Period	\$614,987,666	\$36,161,104	651,148,770
TOTAL CONTRACT			
VALUE INC. OPTIONS	\$2,662,006,225	\$152,826,369	2,814,832,594
*Earned fees for past periods plus the available fees for future periods			
Exercised options are moved above the Total Contract Value Line.			

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable. The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score.

BASIC PERIOD OF PERFORMANCE		Available Award Fee Through Mod 336	Total Award Fee For Mod 337	Adjusted Available Award Fee	Earned Award Fee Mod 336	Earned Award Fee Mod 337	Earned Award Fee	Award Fee Score and Mod
10/01/98	03/31/99	\$7,681,869		\$7,681,869	\$6,132,255		\$6,132,255	80% Mod 15
04/01/99	09/30/99	\$6,033,858		\$6,033,858	\$4,840,776		\$4,840,776	80% Mod 36
10/01/99	03/31/00	\$7,830,934		\$7,830,934	\$6,730,849		\$6,730,849	86% Mod 57
04/01/00	09/30/00	\$6,451,003		\$6,451,003	\$5,479,523		\$5,479,523	85% Mod 75
10/01/00	03/31/01	\$7,589,239		\$7,589,239	\$6,755,525		\$6,755,525	89% Mod 99
04/01/01	09/30/01	\$6,976,249		\$6,976,249	\$6,292,749		\$6,292,749	91%Mod118
10/01/01	03/31/02	\$5,863,642		\$5,863,642	\$5,332,324		\$5,332,324	91%Mod127
04/01/02	09/30/02	\$9,798,867		\$9,798,867	\$8,713,609		\$8,713,609	92%Mod147
10/01/02	03/31/03	\$8,113,235		\$8,113,235	\$7,596,008		\$7,596,008	94%Mod167
04/01/03	09/30/03	\$8,120,433		\$8,120,433	\$7,689,468		\$7,689,468	95%Mod194
10/01/03	03/31/04	\$7,893,918		\$7,893,918	\$7,558,198		\$7,558,198	96%Mod220
04/01/04	09/30/04	\$8,222,350		\$8,222,350	\$7,960,571		\$7,960,571	97%Mod248
10/01/04	03/31/05	\$9,869,051	(\$83,323)	\$9,785,728	\$9,167,265	(\$77,490)	\$9,089,775	93%Mod 283
04/01/05	09/30/05	\$9,947,342	(\$83,323)	\$9,864,019	\$9,038,000	(\$75,824)	\$8,962,176	91%Mod325
10/01/05	03/31/06	\$8,788,514		\$8,788,514				
04/01/06	09/30/06	\$8,742,945		\$8,742,945				
BASIC SUBTOTAL		\$127,923,449	(\$166,646)	\$127,756,803			\$116,665,265	Earned & Available
OPTION PERIOD								
10/01/06	03/31/07	\$8,773,849		\$8,773,849				
04/01/07	09/30/07	\$8,792,790		\$8,792,790				
10/01/07	03/31/08	\$8,991,826		\$8,991,826				
04/01/08	09/30/08	\$9,011,725		\$9,011,725				
OPTION SUBTOTAL		\$35,570,190		\$35,570,190				
GRAND TOTAL		\$163,493,639		\$163,326,993				

ARTICLE G-2		CONTRACT FUNDING				
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:						
The below table is created with the beginning values based on modification 314						
<u>As of MOD</u>	<u>Contract Value</u>	<u>Funded Cost</u>	<u>Funded Fee</u>	<u>Total Funded Cost/Fee</u>	<u>ADEQUATE THROUGH</u>	
Subtotal as of Mod 314	\$2,167,434,213	\$1,756,421,206	\$141,531,159	\$ 1,897,952,365	12/9/2005	
315	\$1,035,074					
316	\$351,698					
317	\$186,502					
318	(\$176,269)					
319	\$221,637					
320		3,379,977	270,398	\$ 3,650,375		
322	\$70,715					
324		\$8,092,038	\$647,363	\$ 8,739,401		
325	(\$909,331)					
326	(\$4,201,097)					
328	\$160,624					
329		\$9,362,802	\$749,024	\$ 10,111,826	1/3/2006	
330	\$164,916					
331	\$1,484,997					
332		\$40,262,731	\$3,221,019	\$ 43,483,750	2/14/2006	
335		\$4,697,200	\$375,776	\$ 5,072,976	3/1/2006	
336	\$96,547					
337	(\$2,236,402)					
TOTAL	\$2,163,683,824	\$1,822,215,954	\$146,794,739	\$1,969,010,693		