

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 7	
2. AMENDMENT/MODIFICATION NO. 338		3. EFFECTIVE DATE See Block 16c		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable) SGS CONTRACTS	
6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, FL 32899		CODE OPOS		7. ADMINISTERED BY (If other than Item 6)		CODE 05 FEB 14 PM 12:43	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				10A. MODIFICATION OF CONTRACT/ORDER NO. NAS10-99001			
				10B. DATED (SEE ITEM 13) August 21, 1998			
CODE		FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required)							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <input checked="" type="checkbox"/> D. OTHER (Specify type of modification and authority) BILATERAL - MUTUAL AGREEMENT OF THE CONTRACTING PARTIES							
IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>3</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
a. The purpose of this modification is to move contract value (cost and fee) from FY05, \$11,585,189 cost and \$843,402 fee to FY06 in the amount of \$11,585,189 in cost and \$926,815 in fee. This moves the FY05 Type 3C underrun to FY06. b. Decrease Option 1B (FY05) by \$11,585,189 in cost and \$843,402 in fee for a total of \$12,428,591 and increase Option 1B (FY06) by \$11,585,189 in cost and \$926,815 in fee for a total of \$12,512,004 for FY06. c. This change revises Articles B-3, Contract Value; B-4, Award Fee; Article G-2 and Technical Exhibit 2.2.2.3-001 as shown on attached pages.							
SEE PAGE 2							
Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect.							
5A. NAME AND TITLE OF SIGNER (Type or print) Victoria Lockard Director, Contracts				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael Wheeler Contracting Officer			
5B. CONTRACTOR/OFFEROR Victoria Lockard		15C. DATE SIGNED 27 Feb 06		16B. UNITED STATES OF AMERICA Michael Wheeler		16C. DATE SIGNED 2/28/06	
(Signature of person authorized to sign)				(Signature of Contracting Officer)			

ARTICLE B-3 CONTRACT VALUE			
<u>Basic Period Sep 98-30 Sep 03</u>			
The contract value is summarized below:			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Phase-In Period			
(Sept 1998)	\$1,113,486		1,113,486
Basic Period Thru 335			
10/01/98-09/30/00	\$396,406,378	\$23,183,402	419,589,780
Neg. Cost Overrun MOD 135	\$9,200,000	\$0	9,200,000
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY99-FY00	\$405,606,378	\$23,183,402	428,789,780
(10/01/00-09/30/01)	\$215,635,118	\$13,048,274	228,683,392
Neg. Cost Overrun MOD 135	\$18,804,377	\$0	18,804,377
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY01	\$234,439,495	\$13,048,274	247,487,769
(10/01/01-09/30/02)	\$234,055,207	\$14,045,933	248,101,140
Neg. Cost Overrun MOD 135	\$19,865,904	\$0	19,865,904
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY02	\$253,921,111	\$14,045,933	267,967,044
(10/01/02-09/30/03)	\$247,155,367	\$15,285,478	262,440,845
Neg. Cost Overrun MOD 135	\$22,426,471	\$0	22,426,471
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY03	\$269,581,838	\$15,285,478	284,867,316
TOTAL BASIC PERIOD	\$1,164,662,308	\$65,563,087	1,230,225,395
<u>Option Period 1 Oct 03 - 30 Sept 04</u>			
Option 1A			
(10/01/03-09/30/04)	\$243,940,799	\$15,307,320	259,248,119
Neg. Cost Overrun MOD 135	\$22,135,767	\$0	22,135,767
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY04	\$266,076,566	\$15,307,320	281,383,886
Option 3BA			
(10/01/03-09/30/04)	\$2,322,030	\$185,762	2,507,792
Option 5BA			
(10/01/03-09/30/04)	\$321,092	\$25,687	346,779
TOTAL OPTION 1A PERIOD	\$268,719,688	\$15,518,769	284,238,457

<u>Option Period 1 Oct 04 - 30 Sept 06</u>			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Options Thru Mod 337			
OPTION 1B			
(10/01/04-09/30/05)	\$289,694,458	\$17,834,151	307,528,609
Neg. Cost Overrun MOD 135	\$25,895,945	\$0	25,895,945
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 338	(\$11,585,189)	(\$843,402)	(12,428,591)
Total FY05	\$304,005,214	\$16,990,749	320,995,963
(10/01/05-09/30/06)	\$263,412,351	\$17,306,686	280,719,037
Neg. Cost Overrun MOD 135	\$29,101,654	\$0	29,101,654
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 338	\$11,585,189	\$926,815	12,512,004
Total FY06	\$304,099,194	\$18,233,501	322,332,695
Option 3BB			
10/01/04-09/30/05	\$2,391,149	\$191,292	2,582,441
10/01/05-09/30/06	\$2,477,883	\$198,231	2,676,114
Total Option 3BB	\$4,869,032	\$389,523	5,258,555
Option 5BB			
10/01/04-09/30/05	\$331,342	\$26,507	357,849
10/01/05-09/30/06	\$331,781	\$26,542	358,323
Total Option 5BB	\$663,123	\$53,049	716,172
TOTAL OPTION 1B Period	\$613,636,563	\$35,666,822	649,303,385
TOTAL CONTRACT			
VALUE SEP98-SEP06	\$2,047,018,559	\$116,748,678	2,163,767,237
*Earned fees for past periods plus the available fees for future periods.			
Exercised options are moved above the Total Contract Value Line.			
<u>Option Periods 1 Oct 06 - 30 Sep 08</u>			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
OPTION 1C			
(10/01/06-9/30/07)	\$267,710,203	\$17,565,637	285,275,840
Neg. Cost Overrun MOD 135	\$31,867,270	\$0	31,867,270
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY07	\$299,577,473	\$17,565,637	317,143,110
(10/01/07-9/30/08)	\$274,574,925	\$18,004,552	292,579,477
Neg. Cost Overrun MOD 135	\$33,448,837	\$0	33,448,837
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY08	\$308,023,762	\$18,004,552	326,028,314

	Option Periods 1 Oct 06 - 30 Sep 08 Cont.		
Option 3BC			
10/01/06-09/30/07	\$2,539,810	\$203,185	2,742,995
10/01/07-09/30/08	\$2,621,598	\$209,728	2,831,326
Total Option 3BC	\$5,161,408	\$412,913	5,574,321
Option 4BB			
10/01/04-09/30/05	\$0	\$0	0
10/01/05-09/30/06	\$0	\$0	0
Total Option 4BB	\$0	\$0	0
Option 4BC			
10/01/06-09/30/07	\$775,654	\$62,053	837,707
10/01/07-09/30/08	\$775,654	\$62,052	837,706
Total Option 4BC	\$1,551,308	\$124,105	1,675,413
Option 5BC			
10/01/06-09/30/07	\$332,204	\$26,576	358,780
10/01/07-09/30/08	\$341,511	\$27,321	368,832
Total Option 5BC	\$673,715	\$53,897	727,612
TOTAL OPTION 1C Period	\$614,987,666	\$36,161,104	651,148,770
TOTAL CONTRACT			
VALUE INC. OPTIONS	\$2,662,006,225	\$152,909,782	2,814,916,007
*Earned fees for past periods plus the available fees for future periods			
Exercised options are moved above the Total Contract Value Line.			

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable. The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score.

BASIC PERIOD OF PERFORMANCE		Available Award Fee Through Mod 337	Total Award Fee For Mod 338	Adjusted Available Award Fee	Earned Award Fee Mod 337	Earned Award Fee Mod 338	Earned Award Fee	Award Fee Score and Mod
10/01/98	03/31/99	\$7,681,869		\$7,681,869	\$6,132,255		\$6,132,255	80% Mod 15
04/01/99	09/30/99	\$6,033,858		\$6,033,858	\$4,840,776		\$4,840,776	80% Mod 36
10/01/99	03/31/00	\$7,830,934		\$7,830,934	\$6,730,849		\$6,730,849	86% Mod 57
04/01/00	09/30/00	\$6,451,003		\$6,451,003	\$5,479,523		\$5,479,523	85% Mod 75
10/01/00	03/31/01	\$7,589,239		\$7,589,239	\$6,755,525		\$6,755,525	89% Mod 99
04/01/01	09/30/01	\$6,976,249		\$6,976,249	\$6,292,749		\$6,292,749	91%Mod118
10/01/01	03/31/02	\$5,863,642		\$5,863,642	\$5,332,324		\$5,332,324	91%Mod127
04/01/02	09/30/02	\$9,798,867		\$9,798,867	\$8,713,609		\$8,713,609	92%Mod147
10/01/02	03/31/03	\$8,113,235		\$8,113,235	\$7,596,008		\$7,596,008	94%Mod167
04/01/03	09/30/03	\$8,120,433		\$8,120,433	\$7,689,468		\$7,689,468	95%Mod194
10/01/03	03/31/04	\$7,893,918		\$7,893,918	\$7,558,198		\$7,558,198	96%Mod220
04/01/04	09/30/04	\$8,222,350		\$8,222,350	\$7,960,571		\$7,960,571	97%Mod248
10/01/04	03/31/05	\$9,785,728	\$0	\$9,785,728	\$9,089,775	\$0	\$9,089,775	93%Mod 283
04/01/05	09/30/05	\$9,864,019	(\$926,815)	\$8,937,204	\$8,962,176	(\$843,402)	\$8,118,774	91%Mod325
10/01/05	03/31/06	\$8,788,514	\$926,815	\$9,715,329				
04/01/06	09/30/06	\$8,742,945		\$8,742,945				
BASIC SUBTOTAL		\$127,756,803	\$0	\$127,756,803			\$116,748,678	Earned & Available
OPTION PERIOD								
10/01/06	03/31/07	\$8,773,849		\$8,773,849				
04/01/07	09/30/07	\$8,792,790		\$8,792,790				
10/01/07	03/31/08	\$8,991,826		\$8,991,826				
04/01/08	09/30/08	\$9,011,725		\$9,011,725				
OPTION SUBTOTAL		\$35,570,190		\$35,570,190				
GRAND TOTAL		\$163,326,993		\$163,326,993				

ARTICLE G-2		CONTRACT FUNDING				
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:						
The below table is created with the beginning values based on modification 314						
					Total	
			Funded	Funded	Funded	ADEQUATE
As of MOD		<u>Contract Value</u>	<u>Cost</u>	<u>Fee</u>	<u>Cost/Fee</u>	<u>THROUGH</u>
Subtotal as						
of Mod 314		\$2,167,434,213	\$1,756,421,206	\$141,531,159	\$ 1,897,952,365	12/9/2005
315		\$1,035,074				
316		\$351,698				
317		\$186,502				
318		(\$176,269)				
319		\$221,637				
320			3,379,977	270,398	\$ 3,650,375	
322		\$70,715				
324			\$8,092,038	\$647,363	\$ 8,739,401	
325		(\$909,331)				
326		(\$4,201,097)				
328		\$160,624				
329			\$9,362,802	\$749,024	\$ 10,111,826	1/3/2006
330		\$164,916				
331		\$1,484,997				
332			\$40,262,731	\$3,221,019	\$ 43,483,750	2/14/2006
335			\$4,697,200	\$375,776	\$ 5,072,976	3/1/2006
336		\$96,547				
337		(\$2,236,402)				
338		\$83,413				
TOTAL		\$2,163,767,237	\$1,822,215,954	\$146,794,739	\$1,969,010,693	

TYPE 3C WORK ORDERS

MOST PROBABLE COST ADJUSTMENT

CONTRACT PERIOD:	FY:	ANNUAL BASELINE: (Loaded without fee – Mod 79)	ACTUAL VALUE: (Loaded without fee)	Modification Number	Additional Value: (Loaded with fee)
Contract Year 1	FY 99	\$ 8,816,118			
Contract Year 2	FY 00	\$ 8,991,033			
Contract Year 3	FY 01	\$ 9,175,971			
Contract Year 4	FY 02	\$ 9,369,147	\$6,742,200	179	
Contract Year 5	FY 03	\$ 9,566,157			
BASIC Sub-total:		\$ 45,918,426			
Contract Year 6	FY 04	\$ 9,773,958		217/247/259	\$4,526,514
Contract Year 7	FY 05	\$ 9,987,367		247 259 338	\$ 4,960,364 \$17,637,334 <u>(\$12,428,591)</u> \$10,169,107
Contract Year 8	FY 06	\$ 10,201,668		338	\$12,512,004
Contract Year 9	FY 07	\$ 10,429,644			
Contract Year 10	FY 08	\$ 10,695,195			
OPTION Sub-total:		\$ 51,087,832			
TOTAL:		\$ 97,006,258			

NOTES:

1. Annual baselines escalated 3% per annum as proposed.
2. Baseline may be adjusted up or down by the government via a contract modification, negotiated contract offset, or other appropriate means.
3. J-BOSC contractor may exceed the baseline when excess work capacity exists, total contract value remains the same, and customers approve proposed project(s).
4. The government intent is to establish this annual baseline as Type 3C. However, the government reserves the right to determine distribution of above annual values as Type 3I or Type 3C and to fund sources and agencies based on customer needs, mission priorities, and/or available funds.
5. "Actual Value" Column reflects the value of actual Type 3C work orders funded and executed during the fiscal year and resulting amended contract value.
6. The "Additional Value" column is inclusive of award fee. The amounts shown here will be subject to adjustment for contract value descope prior to any values that are not award fee bearing.
7. The above values do not include direct allocation costs (subcontract/admin support, etc)