AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 1 2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 422 April 26, 2007 3. April 26, 2007		1. CONTRAC	CODE	PAGE (OF PAGES				
2. AMENDALITATION NO. 422 April 28, 2007 8. ISSUED BY CODE OPOS 7. ADMINISTERED BY (if other than from 6) CODE John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, FL 32899 8. INAME AND RODRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430 98. DATED (SEE TEM 11) TOA. MODIFICATION FOON TO FONTRACTORDER NO. NAS10-99001 108. DATED (SEE TEM 12) August 21, 1998 1 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solidation is amended as set forth in the 14. The burs and date specified in the solidation or as amended, by one of the following methods: The above numbered solidation in the numbraned so set forth in the 14. The burs and date specified for root price of Offices in the solidation or as amended by one of the following methods: The property of the semanders are set forth in the 14. The burs and date specified for the order of the following methods: The property of the semanders of the sem	AMENDMENT			1	1				
ASSERTING TO CODE April 26, 2007 John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, R. 32899 Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430 Ba. AMENDMENT OF SOLICITATION NO. Space Gateway Support 11. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATION SO. NAS10-99001 13. AMODIFICATION OF CONTRACTIONEER NO. NAS10-99001 14. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 11. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 11. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 11. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 13. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 14. THIS ITEM ONLY APPLIES TO AMENDMENT OF SOLICITATIONS 15. THIS AMENDMENT OF THE RECEIPT OF OFFERS PRIORIT TO THE HOUR AND DATE SECURIED MAY RESULT IN RELECTION OF YOUR OFFER. By visual or bits amendment by a dealer to chapte and residence of the semination	2. AMENDMENT/MODIFICATION NO. 3. E		3. EFFECTIVE DATE	4. REQUISITION	4. REQUISITION/PURCHASE REQ. NO.		10명이 된 하시겠다. (Particular Particular Particu	O. (If	
8. ISSUED BY CODE OPOS 7. ADMINISTREED BY (if other than from 6) CODE JOHN F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, ISSA Procurement Office Sentender, ISSA Procurement Office Procurement		422				арричальну			
Procurement Office Kennedy Space Center, FL 32899 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and 2/p Code) 9A. AMENDMENT OF SCLICITATION NO. Space Gateway Support 2411 Dulles Comer Park, Suite 500 Herndon, VA 20171-3430 9B. DATED (SEE ITEM 11) 10B. DATED (SEE ITEM 11) 10B. DATED (SEE ITEM 12) 10B. DATED (SEE ITEM 13) 10B. DATED (SEE ITEM 14) 10B. DATED (SEE ITEM 13) 10B.	6. ISSUED BY			7. ADMINISTE	RED BY (If other the	an Item 6)	CODE		
Procurement Office Kennedy Space Center, FL 32899 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and 2/p Code) 9A. AMENDMENT OF SCLICITATION NO. Space Gateway Support 2411 Dulles Comer Park, Suite 500 Herndon, VA 20171-3430 9B. DATED (SEE ITEM 11) 10B. DATED (SEE ITEM 11) 10B. DATED (SEE ITEM 12) 10B. DATED (SEE ITEM 13) 10B. DATED (SEE ITEM 14) 10B. DATED (SEE ITEM 13) 10B.	John F. Ke	ennedy Space Center,	NASA						
Space Gateway Support 2411 Dulles Corner Park, Suite 500 Hemdon, VA 20171-3430 Top. Modification of Contract/Grober No. Na. 10-99001 Top. Modification of Na. 10-99001 Top. House No. Na. 10-99001 Top. House Na. 10-99001 Top.								3	
Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430 BB. DAYED (SEE ITEM 11) Top. MODIFICATION OF CONTRACTORDER NO. NAS10-99001 ID. MARID-99001 ID. MARID-9901 ID. MARID-99	Kennedy S	Space Center, FL 328			TIONING				
Herndon, VA 20171-3430 Facility code Faci	8. NAME AND ADD	DRESS OF CONTRACTOR (No	o., street, county, State, and Zip Code		9A. AMENDMENT OF SOLICITATION NO.				
Herndon, VA 20171-3430 Facility code Faci	0								
Herndon, VA 20171-3430 Bit DATED (SEE TIEM 1) TIAM MODIFICATION OF CONTRACTION OF CONTRACTI									
TODE FACILITY CODE August 21, 1998 August					9B. DATED (SEE ITEM 11)				
NAS 10-98001	Hemidon, VA 2017 1-3430								
The above numbered solicitation is amended as set forth in term 14. The hour and date specified for receipt of Offers Sectioned Is not extended. Is not extended Is					10A. MODIFICA	TION OF CONT	RACT/ORDER N	Ю.	
The above numbered solicitation is amended as set forth is ten 14. The hour and date specified for receipt of Offers so eclanded, is not extended.									
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in them 14. The hour and date specified in the receipt of Offers is not extended.					A Second Second				
The above numbered solicitation is amended as set forth in them 14. The hour and date specified for receipt of Offers is extended. I is not extended. Coffers must addressly seeing of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (b) By completing homes 3 and 15, and returning	CODE	1550	A 1 PART OF THE SECOND STATE OF THE SECOND S						
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing terms 8 and 15, and etuning gring of the amendment of this amendment on each copy of the offer submitted: or (c) group the other of the prior of the contract of									
(a) By completing items 8 and 15, and returning copies of the amendment; 0) By achreofologing receipt of this amendment on each copy of the offer submitted: or (b) By separate letter or telegram which includes a reference to the solicitation and submitted mornings. Pallutine of YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AT FIRST PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AND THE SOURT PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AND THE SOURT PROBLEM TO THE ACKNOWLEDGEMENT TO BE RECEIVED AND THE SOURT PROBLEM TO THE ACKNOWLEDGEMENT OF PROBLEM TO THE ACKNOWLEDGEMENT TO THE ACKNOWLEDGEMENT OF PROBLEM TO THE ACKNOWLEDGEMENT OF THE PROBLEM TO	The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.								
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGENETT TO BE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. It by without this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the other submitted in the intervience of the submitted in the mandement, and is received prior to the opening hour and date specified. 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 104. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, propropriation dais, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE ADMINISTRATIVE CHANGES (such as changes in paying office, C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR 3.103(b). D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including satisfationcoinmet subject maller where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 0.36 (Delay to Air Force General Plan), 0.56 (Reduce SRMC design Work load indicator), 1.26 (Reducein in Tech Document services), 1.36 (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is change	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:								
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRICH TO THE HOUR AND DATE SPECIFIED MAY NESSELT IN INTERSELT IN NESSELT IN INSESELT IN NESSELT IN NESSELT IN INSESELT IN NESSELT IN INSESEL	(a) By completing It	tems 8 and 15, and returning	copies of the amendment; (b) By	acknowledging red	eipt of this amendm	ent on each cop	oy of the offer sub	omitted; or (c)	
of this amendment you desire to change an offer afready submitted, such change may be made by telegram or letter, provided each felegram or letter makes reference to the becipital most may a fine amendment and is neceived prior to the opening hour and date specified. 1. ACCOUNTING AND APPROPRIATION DATA (if required) 1. ACCOUNTING AND APPROPRIATION DATA (if required) 1. ACCOUNTING AND APPROPRIATION DATA (if required) 1. A THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES (acchanges pursuant to FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES (acchanges pursuant to FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES (acchanges in paying office. 8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (acchanges in paying office. 9. C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 10. C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 11. MPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MCD/DIFICATION (Organized by UCF section headings, including solicitation/confract subject matter where feasible). 15. MPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 16. MPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 17. MPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 18. MPORTANT: Contractor [X] is not. [] is required to sign the following solicitation/contract subject matter where feasible). 18. MPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 19. A Contracting of fine data feasible where feasible is not an advantage of the inst	By appoint letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT								
13. THIS ITEM APPROPRIATION DATA (If required) 13. THIS ITEM APPROPRIATION DATA (If required) 13. THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACTORORE IS MODIFIED TO REPLECE THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, doi:) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not. [] is required to sign this document and return 0, copies to the issuing office. 14. DESCRIPTION OF AMENDMENTA/COPITICATION (Organized by UCF section headings, including solicitation/contract subject maties where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAPS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STAYES OF AMERICA 16C. DATE SIGNED 16C. DATE SIGNED 16C. DATE SIGNED 16C. DAT	of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the								
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR 43. 103(b). D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return Q copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 16A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 16C. DATE SIGNED 16B. UNITED STAYES OF AMERICA 16C. DATE SIGNED 16C. DATE SIGN	solicitation and this amendment, and is received prior to the opening hour and date specified. 1 ACCOUNTING AND APPROPRIATION DATA (If required)								
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. A. THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR 43.103(b). D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not, [100 0000000000000000000000000000000000								
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt II (APR 1984) THE CHANGES SET FORTHINITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACTORDER IS MODIFIED TO REPLECT THE ADMINISTRATURE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTORIOFFEROR 15C. DATE SIGNED 15B. CONTRACTORIOFFEROR 15C. DATE SIGNED 16B. UNITED STAYES OF AMERICA 16C. DATE SIGNED 1									
X 1984) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, eds.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43-103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not. [] is required to sign this document and return 0. copies to the issuing office. 14. DESCRIPTION OF AMENDMENTMODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 16A. NAME AND TITLE OF SIGNER (Type or print)	IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN TENT 14.								
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority of pursuant to Authority OF). E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 15B. UNITED STAYES OF AMERICA 15C. DATE SIGNED 15C. DATE									
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSIY 75400-11324070 PREVIOUS EDIJON UNUSABLE	1304) THE GIANGES SETT ON THE PERSON OF SETTING SETTIN								
D. OTHER (Specify type of modification and authority) E. IMPORTANT: Contractor [X] is not. [] is required to sign this document and return 0_copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED (Signature of person authorized to sign) (Signature of Contracting Officer) 15C. DATE SIGNED (Signature of Contracting Officer)	appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).								
E. IMPORTANT: Contractor [X] is not. [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 15C. DATE SIGNED 15B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED									
E. IMPORTANT: Contractor [X] is not. [] is required to sign this document and return 0 copies to the issuing office. 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 15C. DATE SIGNED 15B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED	D. OTHER (Provide have of modification and authority)								
The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF A	The state of the s								
The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED	E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return 0 copies to the issuing office.								
partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16C. DATE SIGNED 16B. UNITED STATES OF OMERICA 16C. DATE SIGNED									
partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16C. DATE SIGNED 16B. UNITED STATES OF OMERICA 16C. DATE SIGNED	The purpose of this modification is to extend the definitization schedule identified in change order 403, reductions for								
WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 16B. UNITED STATES OF AMERICA 26 Apr 2007 (Signature of person authorized to sign) NSN 75400-1152-8070 PREVIOUS EDIDON UNUSABLE	partnered government decision packages numbers 03b (Delay to Air Force General Plan), 05b (Reduce SRMC design								
work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STAYES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 754001-152-8070 PREVIOUS EDIDOU UNUSABLE 15C. DATE SIGNED	WLI by \$400K in Master Planning), 06b (Reduce 5 year plan support from Programming), 10b (Reduce SRMC design								
GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIDINU NUSSABLE STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	work load indicator), 12b (Reduction in Tech Document services), 13b (Reduce construction inspection), 46b (Reduce								
Center support), dated February 7, 2007. SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr 07" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIDINU NUMSABLE STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	GIS support to CCAFS), 47b (Eliminate Real-Time requests for routine engineering support) and 49b (Reduce Tech Doc								
O7" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA									
O7" to "Definitization of this change order is expected to occur not later than 30 June 07". All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	70.07 (200) 50 (d)								
All other terms and conditions remain unchanged and in full force and affect. 15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 30—105 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	SF 30, Block 14 is changed from: "Definitization of this change order is expected to occur not later than 30 Apr								
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	07" t	o "Definitization of th	is change order is expecte	d to occur no	t later than 30	June 07".			
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA			(5)						
Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	All other terms and conditions remain unchanged and in full force and affect.								
Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA									
Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA									
Timothy M. Freeland Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE Timothy M. Freeland Contracting Officer 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA									
Contracting Officer 15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE Contracting Officer 16C. DATE SIGNED 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	15A. NAME AND	TITLE OF SIGNER (Type or pri	int)	Contract of the Contract of th			OFFICER (Type of	or print)	
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 (Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA				- Jan 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 - 1990 -					
(Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 26 Apr 2007 STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	15B CONTRACT	OR/OFFEROR	15C DATE SIGNED				16C	DATE SIGNED	
(Signature of person authorized to sign) NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE (Signature of Contracting Officer) STANDARD FORM 30 (Rev. 10-83) Prescribed by GSA	IDD. GOITHOUT				1	>			
NSN 7540-01-152-8070 30—105 STANDARD FORM 30 (Rev. 10-83) PREVIOUS EDIION UNUSABLE Prescribed by GSA					/1001-	Off	26 A	pr 2007	
PREVIOUS EDIION UNUSABLE Prescribed by GSA			30—105	J 58	ignature of Contract		RM 30 (Rev. 10-83)		
				(Prescribed by GS	SA		