

|   |                                    |   |  |                      |                               |
|---|------------------------------------|---|--|----------------------|-------------------------------|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>   |                                    |   | 1. CONTRACT ID CODE  | PAGE OF PAGES<br>1 7 |                               |
| 2. AMENDMENT/MODIFICATION NO.<br>486  | 3. EFFECTIVE DATE<br>See Block 16c | 4. REQUISITION/PURCHASE REQ. NO.          | 5. PROJECT NO. (If applicable)   |                      |                               |
| 6. ISSUED BY<br>John F. Kennedy Space Center, NASA<br>Procurement Office<br>Kennedy Space Center, FL 32899  | CODE<br>OPOS                       | 7. ADMINISTERED BY (If other than Item 6) |  | CODE                 |                               |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)<br>Space Gateway Support, LLC<br>1980 N. Atlantic Ave., Suite 330<br>Cocoa Beach, FL 32931   |                                    |   | 9A. AMENDMENT OF SOLICITATION NO.  |                      |                               |
| <h1>Original</h1>   |                                    |   | 9B. DATED (SEE ITEM 11)  |                      |                               |
|   |                                    |   | 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>NAS10-99001   |                      |                               |
|   |                                    |   | 10B. DATED (SEE ITEM 13)<br>August 21, 1998  |                      |                               |
| CODE  | FACILITY CODE                      |   |  |                      |                               |
| <b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>  |                                    |   |  |                      |                               |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, <input type="checkbox"/> is not extended.   |                                    |   |  |                      |                               |
| Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  |                                    |   |  |                      |                               |
| (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.   |                                    |   |  |                      |                               |
| 12. ACCOUNTING AND APPROPRIATION DATA (If required)   |                                    |   |  |                      |                               |
| <b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>   |                                    |   |  |                      |                               |
| A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |                                    |   |  |                      |                               |
| B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).   |                                    |   |  |                      |                               |
| C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  |                                    |   |  |                      |                               |
| X D. OTHER (Specify type of modification and authority) BILATERAL – MUTUAL AGREEMENT OF THE CONTRACTING PARTIES   |                                    |   |  |                      |                               |
| <b>IMPORTANT:</b> Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return 3 copies to the issuing office.  |                                    |   |  |                      |                               |
| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)   |                                    |   |  |                      |                               |
| <p>The purpose of this modification is to CHANGE JBOSC Technical Exhibit 2.2.1.3-001, "TYPE 3C WORK ORDERS" to reflect Additional Value to cover completed, in-progress, scheduled and potential 3C projects beyond the current Technical Exhibit value in the following amounts:</p> <ul style="list-style-type: none"> <li>\$1,500,978 (cost) and \$100,265* (fee) for a total of \$1,601,243 (cost with fee) for FY07.</li> <li>\$6,940,561 (cost) and \$555,245 (fee) for a total of \$7,495,806 (cost with fee) for FY08.</li> </ul> <p>This change revises Articles B-3, Contract Value; B-4, Award Fee; Article G-2 and Technical Exhibit 2.2.2.3-001 as shown on attached pages. All other terms and conditions remain unchanged and in full force and affect.</p> <p>In consideration of the modification agreed to herein, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.</p> <p>*The contractor may include \$100,265 in a future award fee voucher to reflect the increase resulting from this modification for award fee period #18 Award fee adjusted for period #18 to reflect earned award fee percentage.</p> <p>Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.</p> |                                    |   |  |                      |                               |
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br>Victoria G. Lockard<br>Director, Contracts   |                                    |   | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Ernest G. Tweedie<br>Contracting Officer |                      |                               |
| 15B. CONTRACTOR/OFFEROR<br>Victoria G. Lockard<br>(Signature of person authorized to sign)  |                                    | 15C. DATE SIGNED<br>30 Nov 07             | 16B. UNITED STATES OF AMERICA<br><br>(Signature of Contracting Officer)                                |                      | 16C. DATE SIGNED<br>20 Dec 07 |

Original

Original

175 1011 02 1/2 10/10/10 10/10/10 10/10/10

Original

| <b>ARTICLE B-3 CONTRACT VALUE</b>          |                        |                             |                       |
|--|------------------------|-----------------------------|-----------------------|
| <b>Basic Period Sep 98-30 Sep 03</b>       |                        |                             |                       |
| The contract value is summarized below:    |                        |                             |                       |
| <b>Contract Period</b>                     | <b>Estimated Cost</b>  | <b>Available Award Fee*</b> | <b>Contract Value</b> |
| Phase-In Period (FFP)<br>(Sept 1998)       | \$1,113,486            |                             | 1,113,486             |
| <b>Basic Period Thru 475</b>               |                        |                             |                       |
| 10/01/98-09/30/00                          | \$396,406,378          | \$23,187,199                | 419,593,577           |
| Neg. Cost Overrun MOD 135                  | \$9,200,000            | \$0                         | 9,200,000             |
| Cost Overrun                               | \$0                    | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                        |                             | 0                     |
| <b>Mod No.</b>                             |                        |                             | <b>0</b>              |
| <b>Total FY99-FY00</b>                     | <b>\$405,606,378</b>   | <b>\$23,187,199</b>         | <b>428,793,577</b>    |
| (10/01/00-09/30/01)                        | \$215,635,118          | \$13,106,768                | 228,741,886           |
| Neg. Cost Overrun MOD 135                  | \$18,804,377           | \$0                         | 18,804,377            |
| Cost Overrun                               | \$0                    | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                        |                             | 0                     |
| <b>Mod No.</b>                             |                        |                             | <b>0</b>              |
| <b>Total FY01</b>                          | <b>\$234,439,495</b>   | <b>\$13,106,768</b>         | <b>247,546,263</b>    |
| (10/01/01-09/30/02)                        | \$234,055,207          | \$14,098,312                | 248,153,519           |
| Neg. Cost Overrun MOD 135                  | \$19,865,904           | \$0                         | 19,865,904            |
| Cost Overrun                               | \$0                    | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                        |                             | 0                     |
| <b>Mod No.</b>                             |                        |                             | <b>0</b>              |
| <b>Total FY02</b>                          | <b>\$253,921,111</b>   | <b>\$14,098,312</b>         | <b>268,019,423</b>    |
| (10/01/02-09/30/03)                        | \$247,365,902          | \$15,357,411                | 262,723,313           |
| Neg. Cost Overrun MOD 135                  | \$22,426,471           | \$0                         | 22,426,471            |
| Cost Overrun                               | \$0                    | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                        |                             | 0                     |
| <b>Mod No.</b>                             |                        |                             | <b>0</b>              |
| <b>Total FY03</b>                          | <b>\$269,792,373</b>   | <b>\$15,357,411</b>         | <b>285,149,784</b>    |
| <b>TOTAL BASIC PERIOD</b>                  | <b>\$1,164,872,843</b> | <b>\$65,749,690</b>         | <b>1,230,622,533</b>  |
| <b>Option Period 1 Oct 03 - 30 Sept 04</b> |                        |                             |                       |
| Option 1A                                  |                        |                             |                       |
| (10/01/03-09/30/04)                        | \$244,075,599          | \$15,352,803                | 259,428,402           |
| Neg. Cost Overrun MOD 135                  | \$22,135,767           | \$0                         | 22,135,767            |
| Cost Overrun                               | \$0                    | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                        |                             | 0                     |
| <b>Mod No.</b>                             |                        |                             | <b>0</b>              |
| <b>Total FY04</b>                          | <b>\$266,211,366</b>   | <b>\$15,352,803</b>         | <b>281,564,169</b>    |
| Option 3BA                                 |                        |                             |                       |
| (10/01/03-09/30/04)                        | \$2,322,030            | \$185,762                   | 2,507,792             |
| Option 5BA                                 |                        |                             |                       |
| (10/01/03-09/30/04)                        | \$321,092              | \$25,687                    | 346,779               |
| <b>TOTAL OPTION 1A PERIOD</b>              | <b>\$268,854,488</b>   | <b>\$15,564,252</b>         | <b>284,418,740</b>    |

| <u>Option Period 1 Oct 04 - 30 Sept 06</u> |                       |                             |                       |
|--|-----------------------|-----------------------------|-----------------------|
| <b>Contract Period</b>                     | <b>Estimated Cost</b> | <b>Available Award Fee*</b> | <b>Contract Value</b> |
| Options Thru Mod 474                       |                       |                             |                       |
| OPTION 1B                                  |                       |                             |                       |
| (10/01/04-09/30/05)                        | \$278,763,190         | \$17,058,749                | 295,821,939           |
| Neg. Cost Overrun MOD 135                  | \$25,895,945          | \$0                         | 25,895,945            |
| Cost Overrun                               | \$0                   | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                       |                             | 0                     |
| Mod No.                                    |                       |                             | \$0                   |
| Total FY05                                 | \$304,659,135         | \$17,058,749                | 321,717,884           |
| (10/01/05-09/30/06)                        | \$259,760,241         | \$13,909,908                | 273,670,149           |
| Neg. Cost Overrun MOD 135                  | \$29,101,654          | \$0                         | 29,101,654            |
| Cost Overrun                               | \$0                   | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                       |                             | 0                     |
| Mod No.                                    |                       |                             | \$0                   |
| Total FY06                                 | \$288,861,895         | \$13,909,908                | 302,771,803           |
| Option 3BB                                 |                       |                             |                       |
| 10/01/04-09/30/05                          | \$2,391,149           | \$191,292                   | 2,582,441             |
| 10/01/05-09/30/06                          | \$2,477,883           | \$198,231                   | 2,676,114             |
| Total Option 3BB                           | \$4,869,032           | \$389,523                   | 5,258,555             |
| Option 5BB                                 |                       |                             |                       |
| 10/01/04-09/30/05                          | \$331,342             | \$26,507                    | 357,849               |
| 10/01/05-09/30/06                          | \$331,781             | \$26,542                    | 358,323               |
| Total Option 5BB                           | \$663,123             | \$53,049                    | 716,172               |
| <b>TOTAL OPTION 1B Period</b>              | <b>\$599,053,185</b>  | <b>\$31,411,229</b>         | <b>630,464,414</b>    |
| <u>Option Periods 1 Oct 06 - 30 Sep 08</u> |                       |                             |                       |
| <b>Contract Period</b>                     | <b>Estimated Cost</b> | <b>Available Award Fee*</b> | <b>Contract Value</b> |
| OPTION 1C                                  |                       |                             |                       |
| (10/01/06-9/30/07)                         | \$243,755,471         | \$12,747,569                | 256,503,040           |
| Neg. Cost Overrun MOD 135                  | \$31,867,270          | \$0                         | 31,867,270            |
| Cost Overrun                               | \$0                   | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                       |                             | 0                     |
| <b>Mod No. 486</b>                         | <b>\$1,500,978</b>    | <b>\$100,265</b>            | <b>1,601,243</b>      |
| Total FY07                                 | \$277,123,719         | \$12,847,834                | 289,971,553           |
| (10/01/07-9/30/08)                         | \$242,698,023         | \$15,442,966                | 258,140,989           |
| Neg. Cost Overrun MOD 135                  | \$33,448,837          | \$0                         | 33,448,837            |
| Cost Overrun                               | \$0                   | \$0                         | 0                     |
| Mod No. Cost Overrun                       |                       |                             | 0                     |
| <b>Mod No. 486</b>                         | <b>\$6,940,561</b>    | <b>\$555,245</b>            | <b>7,495,806</b>      |
| Total FY08                                 | \$283,087,421         | \$15,998,211                | 299,085,632           |

| <b>Option Periods 1 Oct 06 - 30 Sep 08 Cont.</b>                         |                        |                      |                        |
|--|------------------------|----------------------|------------------------|
| <b>Option 3BC</b>  |                        |                      |                        |
| 10/01/06-09/30/07  | \$2,539,810            | \$203,185            | 2,742,995              |
| 10/01/07-09/30/08  | \$2,621,598            | \$209,728            | 2,831,326              |
| <b>Total Option 3BC</b>  | <b>\$5,161,408</b>     | <b>\$412,913</b>     | <b>5,574,321</b>       |
| <b>Option 4BB</b>  |                        |                      |                        |
| 10/01/04-09/30/05  | \$0                    | \$0                  | 0                      |
| 10/01/05-09/30/06  | \$0                    | \$0                  | 0                      |
| <b>Total Option 4BB</b>  | <b>\$0</b>             | <b>\$0</b>           | <b>0</b>               |
| <b>Option 4BC</b>  |                        |                      |                        |
| 10/01/06-09/30/07  | \$0                    | \$0                  | \$0                    |
| 10/01/07-09/30/08  | \$0                    | \$0                  | \$0                    |
| <b>Total Option 4BC</b>  | <b>\$0</b>             | <b>\$0</b>           | <b>\$0</b>             |
| <b>Option 5BC</b>  |                        |                      |                        |
| 10/01/06-09/30/07  | \$332,204              | \$26,576             | 358,780                |
| 10/01/07-09/30/08  | \$341,511              | \$27,321             | 368,832                |
| <b>Total Option 5BC</b>  | <b>\$673,715</b>       | <b>\$53,897</b>      | <b>727,612</b>         |
| <b>TOTAL OPTION 1C Period</b>  | <b>\$566,046,263</b>   | <b>\$29,312,855</b>  | <b>595,359,118</b>     |
| <b>TOTAL CONTRACT</b>  |                        |                      |                        |
| <b>VALUE SEP98-SEP08</b>   | <b>\$2,598,826,779</b> | <b>\$142,038,026</b> | <b>\$2,740,864,805</b> |
| *Earned fees for past periods plus the available fees for future periods |                        |                      |                        |
| Exercised options are moved above the Total Contract Value Line.         |                        |                      |                        |

**ARTICLE B-4 AWARD FEE**

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable. The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score.

| AF P               | BASIC PERIOD OF PERFORMANCE |          | Available Award Fee Through Mod 485 | Total Award Fee For Mod 486 | Adjusted Available Award Fee | Earned Award Fee Mod 475 | Earned Award Fee Mod 486 | Earned Award Fee     | Award Fee Score and Mod |
|--------------------|-----------------------------|----------|-------------------------------------|-----------------------------|------------------------------|--------------------------|--------------------------|----------------------|-------------------------|
| 1                  | 10/01/98                    | 03/31/99 | \$7,681,869                         |                             | \$7,681,869                  | \$6,146,144              |                          | \$6,146,144          | 80% Mod 15              |
| 2                  | 04/01/99                    | 09/30/99 | \$6,033,858                         |                             | \$6,033,858                  | \$4,826,665              |                          | \$4,826,665          | 80% Mod 36              |
| 3                  | 10/01/99                    | 03/31/00 | \$7,837,000                         |                             | \$7,837,000                  | \$6,731,039              |                          | \$6,731,039          | 86% Mod 57              |
| 4                  | 04/01/00                    | 09/30/00 | \$6,451,003                         |                             | \$6,451,003                  | \$5,483,352              |                          | \$5,483,352          | 85% Mod 75              |
| 5                  | 10/01/00                    | 03/31/01 | \$7,589,239                         |                             | \$7,589,239                  | \$6,754,934              |                          | \$6,754,934          | 89% Mod 99              |
| 6                  | 04/01/01                    | 09/30/01 | \$6,976,249                         |                             | \$6,976,249                  | \$6,348,388              |                          | \$6,348,388          | 91%Mod118               |
| 7                  | 10/01/01                    | 03/31/02 | \$5,863,642                         |                             | \$5,863,642                  | \$5,336,408              |                          | \$5,336,408          | 91%Mod127               |
| 8                  | 04/01/02                    | 09/30/02 | \$9,798,867                         |                             | \$9,798,867                  | \$8,765,356              |                          | \$8,765,356          | 92%Mod147               |
| 9                  | 10/01/02                    | 03/31/03 | \$8,121,627                         |                             | \$8,121,627                  | \$7,634,968              |                          | \$7,634,968          | 94%Mod167               |
| 10                 | 04/01/03                    | 09/30/03 | \$8,128,883                         |                             | \$8,128,883                  | \$7,722,439              |                          | \$7,722,439          | 95%Mod194               |
| 11                 | 10/01/03                    | 03/31/04 | \$7,899,317                         |                             | \$7,899,317                  | \$7,583,343              |                          | \$7,583,343          | 96%Mod220               |
| 12                 | 04/01/04                    | 09/30/04 | \$8,227,738                         |                             | \$8,227,738                  | \$7,980,906              |                          | \$7,980,906          | 97%Mod248               |
| 13                 | 10/01/04                    | 03/31/05 | \$9,790,689                         |                             | \$9,790,689                  | \$9,105,655              |                          | \$9,105,655          | 93%Mod 283              |
| 14                 | 04/01/05                    | 09/30/05 | \$8,979,160                         |                             | \$8,979,160                  | \$8,170,894              |                          | \$8,170,894          | 91%Mod325               |
| 15                 | 10/01/05                    | 03/31/06 | \$9,117,893                         |                             | \$9,117,893                  | \$7,476,674              |                          | \$7,476,674          | 82%Mod350               |
| 16                 | 04/01/06                    | 09/30/06 | \$8,041,072                         |                             | \$8,041,072                  | \$6,658,007              |                          | \$6,658,007          | 82.8%Mod393             |
| 17                 | 10/01/06                    | 03/31/07 | \$7,783,775                         |                             | \$7,783,775                  | \$6,227,018              |                          | \$6,227,018          | 80%Mod430               |
| 18                 | 04/01/07                    | 09/30/07 | \$8,084,205                         | \$120,078                   | \$8,204,283                  | \$6,750,311              | \$100,265                | \$6,850,576          | 83.5%Mod480             |
| 19                 | 10/01/07                    | 03/31/08 | \$7,829,791                         | \$555,245                   | \$8,385,036                  |                          |                          |                      |                         |
| 20                 | 04/01/08                    | 09/30/08 | \$7,850,223                         |                             | \$7,850,223                  |                          |                          |                      |                         |
| <b>GRAND TOTAL</b> |                             |          | <b>\$157,970,387</b>                | <b>\$675,323</b>            | <b>\$158,761,423</b>         |                          | <b>\$100,265</b>         | <b>\$142,038,025</b> | Earned & Available      |



**TYPE 3C WORK ORDERS**

**MOST PROBABLE COST ADJUSTMENT**

| <b>CONTRACT PERIOD:</b>  | <b>FY:</b>   | <b>ANNUAL BASELINE:<br/>(Loaded without fee – Mod 79)</b> | <b>ACTUAL VALUE:<br/>(Loaded without fee)</b> | <b>Modification Number</b>         | <b>Additional Value:<br/>(Loaded with fee)</b>  |
|--------------------------|--------------|---|---|------------------------------------|---|
| <b>Contract Year 1</b>   | <b>FY 99</b> | <b>\$ 8,816,118</b>                                       |   |                                    |   |
| <b>Contract Year 2</b>   | <b>FY 00</b> | <b>\$ 8,991,033</b>                                       |   |                                    |   |
| <b>Contract Year 3</b>   | <b>FY 01</b> | <b>\$ 9,175,971</b>                                       |   |                                    |   |
| <b>Contract Year 4</b>   | <b>FY 02</b> | <b>\$ 9,369,147</b>                                       | <b>\$6,742,200</b>                            | <b>179</b>                         |   |
| <b>Contract Year 5</b>   | <b>FY 03</b> | <b>\$ 9,566,157</b>                                       |   |                                    |   |
|                          |              |   |   |                                    |   |
| <b>BASIC Sub-total:</b>  |              | <b>\$ 45,918,426</b>                                      |   |                                    |   |
|                          |              |   |   |                                    |   |
| <b>Contract Year 6</b>   | <b>FY 04</b> | <b>\$ 9,773,958</b>                                       |   | <b>217/247/<br/>259</b>            | <b>\$4,526,514</b>  |
| <b>Contract Year 7</b>   | <b>FY 05</b> | <b>\$ 9,987,367</b>                                       |   | <b>247<br/>259<br/>281<br/>338</b> | <b>\$ 4,960,364<br/>\$ 17,637,334<br/>\$ 13,648,885<br/><u>\$(12,428,591)</u><br/>\$ 23,817,992</b> |
| <b>Contract Year 8</b>   | <b>FY 06</b> | <b>\$ 10,201,668</b>                                      |   | <b>338<br/>390</b>                 | <b>\$12,512,004<br/><u>\$(1,745,295)</u><br/>\$10,766,709</b>                                       |
| <b>Contract Year 9</b>   | <b>FY 07</b> | <b>\$ 10,429,644</b>                                      |   | <b>390<br/>458<br/>486</b>         | <b>\$1,745,295<br/>\$4,940,238<br/><u>\$1,601,243</u><br/>\$8,286,776</b>                           |
| <b>Contract Year 10</b>  | <b>FY 08</b> | <b>\$ 10,695,195</b>                                      |   | <b>486</b>                         | <b>\$7,495,806</b>  |
|                          |              |   |   |                                    |   |
| <b>OPTION Sub-total:</b> |              | <b>\$ 51,087,832</b>                                      |   |                                    |   |
|                          |              |   |   |                                    |   |
| <b>TOTAL:</b>            |              | <b>\$ 97,006,258</b>                                      |   |                                    |   |

**NOTES:**

1. Annual baselines escalated 3% per annum as proposed.
2. Baseline may be adjusted up or down by the government via a contract modification, negotiated contract offset, or other appropriate means.
3. J-BOSC contractor may exceed the baseline when excess work capacity exists, total contract value remains the same, and customers approve proposed project(s).
4. The government intent is to establish this annual baseline as Type 3C. However, the government reserves the right to determine distribution of above annual values as Type 3I or Type 3C and to fund sources and agencies based on customer needs, mission priorities, and/or available funds.
5. "Actual Value" Column reflects the value of actual Type 3C work orders funded and executed during the fiscal year and resulting amended contract value.
6. The "Additional Value" column is inclusive of award fee. The amounts shown here will be subject to adjustment for contract value descope prior to any values that are not award fee bearing.
7. The above values do not include direct allocation costs (subcontract/admin support, etc.) (Mod 259)