
	
	1.  CONTRACT ID CODE
	PAGE OF PAGES

	amendment of solicitation/modification of contract
	
	1
	7

	2.  AMENDMENT/MODIFICATION NO.


	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	
115
	See Block 16C
	
	

	6.  ISSUED BY
	CODE
	OPOS
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	John F. Kennedy Space Center, NASA
	

	Procurement Office
	

	Kennedy Space Center, FL  32899
	

	
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)
	
	9A.  AMENDMENT OF SOLICITATION NO.

	
	
	

	Space Gateway Support

2411 Dulles Corner Park, Suite 500
	
	

	     Herndon, VA 20171-3430
	
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.

	
	
	NAS10-99001

	
	
	10B.  DATED (SEE ITEM 13)

	CODE
	
	FACILITY CODE
	
	
	August 21, 1998

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  Error! Reference source not found. [    ]  is extended, [   ]  Error! Reference source not found.is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12. ACCOUNTING AND APPROPRIATION DATA (If required)



	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	
	a.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract order no. in item 10a.

	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	 
	c.  this supplemental agreement is entered into pursuant to authority of:
 

	X 
	D.  other (Specify type of modification and authority) 

FAR 52.243-2, :Changes-Cost Reimbursement (Aug 1987) Alternate II (Apr 1984) 

	E.  IMPORTANT:  Contractor [] Error! Reference source not found.is not, Error! Reference source not found. [ X ] is required to sign this document and return      copies to the issuing office.

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	The purpose of this  modification is to descope cost and fee associated with downgrading the security level at Space Launch Complex 36A from an Operational Level to a Level 4 (controlled area) for the period of May 1, 2001 through September 30, 2008.  The modification also corrects a typo under Mod 112 by changing the subparagraph under the statement of work paragraph 2.2.1.9  from “ff” to “gg”. 
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End of Modification

	15A.  NAME AND TITLE OF SIGNER (Type or print)
	16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

	Victoria G. Lockard  
	Rene E. Paquette

	     Director, Contracts   
	Contracting Officer

	15B.  CONTRACTOR/OFFEROR
	15C.  DATE SIGNED
	16B.  UNITED STATES OF AMERICA
	16C. DATE SIGNED

	    /s/  Victoria G. Lockard
	  Oct 25, 2001
	BY

        /s/  Rene E.. Paquette
	Oct 29, 2001

	(Signature of person authorized to sign)
	
	(Signature of Contracting Officer)
	

	                NSN 7540-01-152-8070                                                                         30--105                                                                                             STANDARD FORM 30 (Rev. 10-83)

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA

                                                                                                                                                                                                                         FAR (48 CFR) 53.243


ARTICLE B-3
CONTRACT VALUE

The contract value is summarized below:   


[image: image1.wmf]Contract Period

Estimated Cost

Available Award 

Fee

Contract Value

Phase-In Period

  (Sept. 1998)

$1,113,485

$1,113,485

 

Basic Period Thru Mod 114

 (10/1/98-9/30/03)

$1,028,848,579

$68,939,870

$1,097,788,449

Mod No. 115

($1,533,055)

($122,644)

($1,655,699)

Option 3AA

  (10/1/99-9/30/00)

$2,065,721

$165,258

$2,230,979

Option 3AB

$6,589,025

$527,123

$7,116,148

(10/1/00-9/30/01)

Option 5A

  (4/1/99-9/30/03)

$1,469,446

$117,556

$1,587,002

Subtotal

$1,038,553,201

$69,627,163

$1,108,180,364

Option 1 Thru Mod 114

  (10/1/03-9/30/08)

$1,147,509,451

$83,547,565

$1,231,057,016

Mod No. 115

($3,447,897)

($275,832)

($3,723,729)

Option 2A

  (10/1/01-9/30/03)

$2,963,637

$237,091

$3,200,728

Option 2B

  (10/1/03-9/30/08)

$8,255,142

$660,411

$8,915,553

Option 3B

  (10/1/03-9/30/08)

$12,352,470

$988,198

$13,340,668

Option 4A

  (1/1/02-9/30/03)

$1,235,322

$98,825

$1,334,147

Option 4B

  (10/1/03-9/30/08)

$3,878,269

$310,262

$4,188,531

Option 5B

  (10/1/03-9/30/08)

$1,657,930

$132,633

$1,790,563

TOTAL

$2,212,957,525

$155,326,316

$2,368,283,841

*Earned fees for past periods plus the available fees for future periods.


ARTICLE B-4     AWARD FEE 

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable.  The following specifies by award fee period the amount of available award fee,  the amount of earned award fee, and the award fee score. 
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115

Adjusted 

Available 

Award Fee 

Earned Award 

Fee 

Award Fee 

Score and 

Mod

10/01/98

03/31/99

$7,751,315

$7,751,315

$6,201,701

80% Mod 15

04/01/99

09/30/99

$6,103,304

$6,103,304

$4,910,222

80% Mod 36

10/01/99

03/31/00

$7,856,460

$7,856,460

$6,756,375

86% Mod 57

04/01/00

09/30/00

$6,476,529

$6,476,529

$5,505,049

85% Mod 75

10/01/00

03/31/01

$6,747,967

$6,747,967

$6,750,060

89% Mod 99

04/01/01

09/30/01

$7,557,787

-$19,751

$7,538,036

10/01/01

03/31/02

$7,969,316

-$25,349

$7,943,967

04/01/02

09/30/02

$7,969,818

-$25,348

$7,944,470

10/01/02

03/31/03

$8,064,871

-$26,098

$8,038,773

04/01/03

09/30/03

$8,064,608

-$26,098

$8,038,510

BASIC SUBTOTAL 

$74,561,975

-$122,644

$74,439,331

10/01/03

03/31/04

$8,108,508

-$26,855

$8,081,653

04/01/04

09/30/04

$8,105,892

-$26,854

$8,079,038

10/01/04

03/31/05

$8,194,868

-$27,638

$8,167,230

04/01/05

09/30/05

$8,194,557

-$27,637

$8,166,920

10/01/05

03/31/06

$8,314,565

-$28,452

$8,286,113

04/01/06

09/30/06

$8,314,195

-$28,452

$8,285,743

10/01/06

03/31/07

$8,481,442

-$27,799

$8,453,643

04/01/07

09/30/07

$8,478,759

-$27,799

$8,450,960

10/01/07

03/31/08

$8,677,595

-$27,173

$8,650,422

04/01/08

09/30/08

$8,677,184

-$27,173

$8,650,011

OPTION SUBTOTAL 

83,547,565

-$275,832

$83,271,733

GRAND TOTAL

$158,109,540

-$398,476

$157,711,064

BASIC PERIOD OF 

PERFORMANCE

OPTION PERIOD



ARTICLE G-2             CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:

	
	
	
	
	
	FUNDED
	

	AS OF MOD
	
	CONTRACT VALUE
	  FUNDED

     COST
	FUNDED

    FEE
	TOTAL COST AND FEE
	ADEQUATE THROUGH

	
	
	
	
	
	
	


	BASIC
	
	$1,039,324,852
	$1,113,485
	$0
	$1,113,485
	09/30/98

	2
	
	
	$3,260,000
	$283,343
	$3,543,343
	10/04/98

	3
	
	
	$75,604,000
	$6,048,000
	$81,652,000
	01/31/99

	4
	
	
	$7,700,000
	$226,616
	$7,926,616
	02/10/99

	5
	
	
	$10,217,447
	$888,474
	$11,105,921
	02/20/99

	6
	
	
	$37,945,595
	$0
	$37,945,595
	03/26/99

	7
	
	
	$31,621,891
	$0
	$31,621,891
	07/06/99

	9
	
	$1,587,002
	
	
	
	

	15
	
	-$1,546,689
	
	
	
	

	16
	
	
	$14,260,039
	$1,240,003
	$15,500,042
	09/30/99

	17
	
	$561,314
	
	
	
	

	19
	
	-$529,246
	
	
	
	

	20
	
	$2,204,821
	
	
	
	

	21
	
	$1,436,947
	
	
	
	

	22
	
	$2,230,979
	
	
	
	

	25
	
	
	$5,000,000
	$2,436,340
	$7,436,340
	09/30/99

	26
	
	$517,988
	
	
	
	

	27
	
	$1,358,056
	
	
	
	


	28
	
	
	$23,126,710
	$2,011,018
	$25,137,728
	10/15/99

	31
	
	$92,411
	
	
	
	

	32
	
	
	
	
	
	

	33
	
	-$23,644,033
	
	
	
	

	35
	
	
	$77,296,368
	$6,721,423
	$84,017,791
	04/15/00

	36
	
	-$1,190,526
	
	
	
	

	37
	
	$465,945
	
	
	
	

	38
	
	$502,222
	
	
	
	

	40
	
	$12,000,000
	
	
	
	

	41
	
	
	$44,400,329
	$3,860,898
	$48,261,227
	05/10/00

	43
	
	-$907,120
	
	
	
	


ARTICLE G-2      CONTRACT FUNDING (CON’T) 

	 48
	
	
	$14,887,080
	$1,294,529
	$16,181,609
	07/02/00

	49
	
	$921,562
	
	
	
	

	50
	
	$274,000
	
	
	
	

	51
	
	$1,659,439
	
	
	
	

	53
	
	$259,718
	
	
	
	

	57
	
	-$1,097,490
	
	
	
	

	58
	
	$1,290,575
	
	
	
	

	59
	
	
	$27,402,697
	$2,383,843
	$29,785,540
	09/05/00

	60
	
	$410,837
	
	
	
	

	61
	
	$376,725
	
	
	
	

	62
	
	$10,000
	
	
	
	

	63
	
	
	$9,866,316
	$857,940
	$10,724,256
	09/17/00

	64
	
	$495,799
	
	
	
	

	66
	
	$274,068
	
	
	
	

	67
	
	$2,305,199
	
	
	
	

	68
	
	
	$6,797,026
	$591,046
	$7,388,072
	09/22/00

	69
	
	$249,172
	
	
	
	

	70
	
	
	$6,147,446
	$534,560
	$6,682,006
	09/30/00

	71
	
	$755,018
	
	
	
	

	72
	
	
	$14,015,990
	$1,218,782
	$15,234,772
	10/21/00

	73
	
	-$20,193,864
	
	
	
	

	74
	
	
	$61,350,200
	$5,334,800
	$6,685,000
	01/25/01

	75
	
	-$941,354
	
	
	
	

	76
	
	
	$14,844,419
	$1,290,819
	$16,135,238
	02/26/01

	77
	
	$267,886
	
	
	
	

	78
	
	
	$13,955,837
	$1,213,551
	$15,169,388
	03/19/01

	79
	
	$98,760,766
	
	
	
	

	80
	
	
	$22,650,593
	$1,969,617
	$24,620,210
	04/25/01

	82
	
	$347,511
	
	
	
	

	83
	
	
	$11,005,561
	$957,005
	$11,962,566
	

	84
	
	$483,497
	
	
	
	

	     85
	
	$3,681,862
	
	
	
	

	     86
	
	-$483,497
	
	
	
	

	    88
	
	-$794,389
	
	
	
	

	    89
	
	$255,699
	
	
	
	

	    90           
	
	
	$27,544,726
	$2,073,259
	$29,617,985
	06/06/01

	
	
	
	
	
	
	


ARTICLE  G-2     CONTRACT FUNDING (CON’T)
	    94           
	
	
	$17,544,615
	$1,403,569
	$18,948,184
	 07/20/01

	    95   
	
	$1,344,711
	
	
	
	

	    96
	
	- $12,960,000
	
	
	
	

	    97
	
	- $948,218
	
	
	
	

	    98

    99
	
	-$544,336
-$835,795
	
	
	
	

	  100
	
	$324,252
	
	
	
	

	  101
	
	-$435,513
	
	
	
	

	  102
	
	$652,153
	
	
	
	

	  103
	
	-$2,861,948
	
	
	

	  105
	
	
	 $32,317,607  
	$ 2,585,408
	$34,903,015
	  09/09/01      

	  109
	
	
	 $14,497,566
	$ 1,159,805
	$15,657,371
	  09/26/01

	  110
	
	
	 $12,334,854
	$    986,788
	$13,321,642
	  10/16/01

	  111
	
	$402,137
	
	
	

	  112
	
	$1,673,323
	
	
	
	

	  113
	
	
	$10,299,910
	$   895,644
	$11,195,554
	10/31/01

	  114
	
	
	$  2,894,843
	$   251,726
	$  3,146,569
	11/05/01

	  115
	
	-$1,655,699
	
	
	
	

	TOTAL
	
	$1,108,180,364
	$639,374,427
	$51,570,436
	$690,944,863
	   

	
	
	
	
	
	


w.  Expedite ALTAIR Sewer Inspection Television contractor services to complete the identification of all areas in need of critical repairs.  The identified critical repair areas, in addition to the prioritized sewer areas will be subcontracted for repairs. (Mod 92)

x.  Provide design, award of subcontract, and renovation of warehouse M6-794 for use in storing space station flight hardware. (Mod 111)

y.  Procure labor, equipment and materials for 15 actions associated with Task A of the Load Break Switch Replacement Program.  Task A includes O&C, Utility Annex, the VIC and the VAB area. (Mod 79)

z.  One-time maintenance of State Department special purpose vehicles and airfield lox carts in preparation for shipment to sites in South America. (Mod 92)
aa.  Conduct a study to remove and replace runway 15 and 33 approach lighting sytems (ALS), taxiway apron lights, and airfield lighting control system and USS 843. (Mod 92)
bb.  Transition inventory management data from the KIMS Database application to the GOLD Database Application to support PGOC (Boeing) inventory management requirements. (Mod 92)
cc.  Provide design, acquisition, construction, installation, measurement, and verification services necessary to implement the Department of Energy-funded Solar Thermal Pre-Heating System for the desiccant regeneration system at the Film Storage Facility (M6-639). (Mod 92)
dd.  Replace two 75’ sections of existing type Interlocked Armored Cable 15kV feeder cables around the RSS Hinge Point and replace with 15kV flexible mine shovel cable, spliced in existing cable tray. (Mod 92)
ee.  Provide all labor, equipment and material to replace oil switch TOCCC02 at the Range Operations Support Center (ROCC). (Mod 92)

ff.  (Reserved for Future Modification)
gg.  Incorporate launch scrub support for the period October 1, 1998 through September 30, 2000 for NASA, and support for the period October 1, 1999 through September 30, 2000 for the Air Force.  Mod 79 incorporated launch scrub support for the period October 1, 1998 through September 30, 1999 for the Air Force.  (Mod 112)

2.2.1.10 Office Moves and Alterations. SGS shall perform moves and office alterations, including the relocation of personnel and office materials, partitions, and systems furniture, and perform the necessary design layout. (The Launch Operations and Support Contract [LO&SC], Space Flight Operations Center [SFOC], KSC Visitor Complex Concessionaire, and Payloads Ground Operations Center [PGOC] are responsible for moves and non-floor-to-ceiling alterations within their assigned areas.) Services extend to minor modifications as necessary (such as the requirement to modify HVAC systems, lighting systems, and fire detection and alarm systems, and to remove and install electrical convenience outlets required for the move). In all facilities, SGS shall design and implement all necessary convenience outlets, lighting, fire detection and alarm, and HVAC systems to accommodate the move. SGS shall apply best commercial practices for outsourcing non-core functions to a commercial business that specializes in providing office furniture systems, installations, moves, and relocations. SGS shall outsource the function by distributing at least five RFPs to office mover companies in the Space Coast area.
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		Contract Period		Estimated Cost				Available Award Fee				Contract Value

		Phase-In Period

		(Sept. 1998)		$1,113,485								$1,113,485

		Basic Period Thru Mod 114

		(10/1/98-9/30/03)		$1,028,848,579				$68,939,870				$1,097,788,449

		Mod No. 115		($1,533,055)				($122,644)				($1,655,699)

		Option 3AA

		(10/1/99-9/30/00)		$2,065,721				$165,258				$2,230,979

		Option 3AB		$6,589,025				$527,123				$7,116,148

		(10/1/00-9/30/01)

		Option 5A

		(4/1/99-9/30/03)		$1,469,446				$117,556				$1,587,002

		Subtotal		$1,038,553,201				$69,627,163				$1,108,180,364

		Option 1 Thru Mod 114

		(10/1/03-9/30/08)		$1,147,509,451				$83,547,565				$1,231,057,016

		Mod No. 115		($3,447,897)				($275,832)				($3,723,729)

		Option 2A

		(10/1/01-9/30/03)		$2,963,637				$237,091				$3,200,728

		Option 2B

		(10/1/03-9/30/08)		$8,255,142				$660,411				$8,915,553

		Option 3B

		(10/1/03-9/30/08)		$12,352,470				$988,198				$13,340,668

		Option 4A

		(1/1/02-9/30/03)		$1,235,322				$98,825				$1,334,147

		Option 4B

		(10/1/03-9/30/08)		$3,878,269				$310,262				$4,188,531

		Option 5B

		(10/1/03-9/30/08)		$1,657,930				$132,633				$1,790,563

		TOTAL		$2,212,957,525				$155,326,316				$2,368,283,841

		*Earned fees for past periods plus the available fees for future periods.
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Sheet1

		BASIC PERIOD OF PERFORMANCE						Available Award Fee Through Previous Mods		Total Award Fee For Mod 115		Adjusted Available Award Fee		Earned Award Fee		Award Fee Score and Mod		Award Fee Score

		10/01/98		03/31/99				$7,751,315				$7,751,315		$6,201,701		80% Mod 15		15

		04/01/99		09/30/99				$6,103,304				$6,103,304		$4,910,222		80% Mod 36		36

		10/01/99		03/31/00				$7,856,460				$7,856,460		$6,756,375		86% Mod 57		57

		04/01/00		09/30/00				$6,476,529				$6,476,529		$5,505,049		85% Mod 75		75

		10/01/00		03/31/01				$6,747,967				$6,747,967		$6,750,060		89% Mod 99

		04/01/01		09/30/01				$7,557,787		-$19,751		$7,538,036

		10/01/01		03/31/02				$7,969,316		-$25,349		$7,943,967

		04/01/02		09/30/02				$7,969,818		-$25,348		$7,944,470

		10/01/02		03/31/03				$8,064,871		-$26,098		$8,038,773

		04/01/03		09/30/03				$8,064,608		-$26,098		$8,038,510

		BASIC SUBTOTAL						$74,561,975		-$122,644		$74,439,331

		OPTION PERIOD

		10/01/03		03/31/04				$8,108,508		-$26,855		$8,081,653

		04/01/04		09/30/04				$8,105,892		-$26,854		$8,079,038

		10/01/04		03/31/05				$8,194,868		-$27,638		$8,167,230

		04/01/05		09/30/05				$8,194,557		-$27,637		$8,166,920

		10/01/05		03/31/06				$8,314,565		-$28,452		$8,286,113

		04/01/06		09/30/06				$8,314,195		-$28,452		$8,285,743

		10/01/06		03/31/07				$8,481,442		-$27,799		$8,453,643

		04/01/07		09/30/07				$8,478,759		-$27,799		$8,450,960

		10/01/07		03/31/08				$8,677,595		-$27,173		$8,650,422

		04/01/08		09/30/08				$8,677,184		-$27,173		$8,650,011

		OPTION SUBTOTAL						83,547,565		-$275,832		$83,271,733

		GRAND TOTAL						$158,109,540		-$398,476		$157,711,064
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