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	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  Error! Reference source not found. [    ]  is extended, [   ]  Error! Reference source not found.is not extended.
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	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	
	a.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract order no. in item 10a.

	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	X 
	c.  this supplemental agreement is entered into pursuant to authority of:
 FAR 52.222-41, Service Contract Act of 1965, as amended (MAY 1989) 
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	The purpose of this modification is to provide an equitable adjustment for costs associated with incorporating the Department of Labor Wage Determinations (WD) 98-0040 (Rev. 2) and 94-2118 (Rev 15) into the contract, retroactive to October 1, 2000. The equitable adjustment for the base period is $770,489 for costs and $0 for fee.  The equitable adjustment for the option period is $1,294,313 for costs and $0 for fee. The total increase in cost is $2,064,802 and $0 for fee, for a total increase of $2,064,802.

This change revises Article B-3, Contract Value; and Article G-2, as shown on the attached pages. All other terms and conditions of the contract remain unchanged.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.
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ARTICLE B-3
CONTRACT VALUE

The contract value is summarized below:   


[image: image1.wmf]Contract Period

Estimated Cost

Available Award 

Fee

Contract Value

Phase-In Period

  (Sept. 1998)

$1,113,485

$1,113,485

 

Basic Period Thru Mod 127

 (10/1/98-9/30/03)

$1,010,541,015

$66,247,793

$1,076,788,808

Mod No. 119

$770,489

$0

$770,489

Option 3AA

  (10/1/99-9/30/00)

$2,065,721

$165,258

$2,230,979

Option 3AB

$6,589,025

$527,123

$7,116,148

(10/1/00-9/30/01)

Option 5A

  (4/1/99-9/30/03)

$1,469,446

$117,556

$1,587,002

Subtotal

$1,022,549,181

$67,057,730

$1,089,606,911

Option 1 Thru Mod 127

  (10/1/03-9/30/08)

$1,144,061,554

$83,271,733

$1,227,333,287

Mod No. 119

$1,294,313

$0

$1,294,313

Option 2A

  (10/1/01-9/30/03)

$2,963,637

$237,091

$3,200,728

Option 2B

  (10/1/03-9/30/08)

$8,255,142

$660,411

$8,915,553

Option 3B

  (10/1/03-9/30/08)

$12,352,470

$988,198

$13,340,668

Option 4A

  (1/1/02-9/30/03)

$1,235,322

$98,825

$1,334,147

Option 4B

  (10/1/03-9/30/08)

$3,878,269

$310,262

$4,188,531

Option 5B

  (10/1/03-9/30/08)

$1,657,930

$132,633

$1,790,563

TOTAL

$2,198,247,818

$152,756,883

$2,351,004,701

*Earned fees for past periods plus the available fees for future periods.


ARTICLE G-2             CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:

	
	
	
	
	
	FUNDED
	

	AS OF MOD
	
	CONTRACT VALUE
	  FUNDED

     COST
	FUNDED

    FEE
	TOTAL COST AND FEE
	ADEQUATE THROUGH

	
	
	
	
	
	
	


	BASIC
	
	$1,039,324,852
	$1,113,485
	$0
	$1,113,485
	09/30/98

	2
	
	
	$3,260,000
	$283,343
	$3,543,343
	10/04/98

	3
	
	
	$75,604,000
	$6,048,000
	$81,652,000
	01/31/99

	4
	
	
	$7,700,000
	$226,616
	$7,926,616
	02/10/99

	5
	
	
	$10,217,447
	$888,474
	$11,105,921
	02/20/99

	6
	
	
	$37,945,595
	$0
	$37,945,595
	03/26/99

	7
	
	
	$31,621,891
	$0
	$31,621,891
	07/06/99

	9
	
	$1,587,002
	
	
	
	

	15
	
	-$1,546,689
	
	
	
	

	16
	
	
	$14,260,039
	$1,240,003
	$15,500,042
	09/30/99

	17
	
	$561,314
	
	
	
	

	19
	
	-$529,246
	
	
	
	

	20
	
	$2,204,821
	
	
	
	

	21
	
	$1,436,947
	
	
	
	

	22
	
	$2,230,979
	
	
	
	

	25
	
	
	$5,000,000
	$2,436,340
	$7,436,340
	09/30/99

	26
	
	$517,988
	
	
	
	

	27
	
	$1,358,056
	
	
	
	


	28
	
	
	$23,126,710
	$2,011,018
	$25,137,728
	10/15/99

	31
	
	$92,411
	
	
	
	

	32
	
	
	
	
	
	

	33
	
	-$23,644,033
	
	
	
	

	35
	
	
	$77,296,368
	$6,721,423
	$84,017,791
	04/15/00

	36
	
	-$1,190,526
	
	
	
	

	37
	
	$465,945
	
	
	
	

	38
	
	$502,222
	
	
	
	

	40
	
	$12,000,000
	
	
	
	

	41
	
	
	$44,400,329
	$3,860,898
	$48,261,227
	05/10/00

	43
	
	-$907,120
	
	
	
	


ARTICLE G-2      CONTRACT FUNDING (CON’T) 

	 48
	
	
	$14,887,080
	$1,294,529
	$16,181,609
	07/02/00

	49
	
	$921,562
	
	
	
	

	50
	
	$274,000
	
	
	
	

	51
	
	$1,659,439
	
	
	
	

	53
	
	$259,718
	
	
	
	

	57
	
	-$1,097,490
	
	
	
	

	58
	
	$1,290,575
	
	
	
	

	59
	
	
	$27,402,697
	$2,383,843
	$29,785,540
	09/05/00

	60
	
	$410,837
	
	
	
	

	61
	
	$376,725
	
	
	
	

	62
	
	$10,000
	
	
	
	

	63
	
	
	$9,866,316
	$857,940
	$10,724,256
	09/17/00

	64
	
	$495,799
	
	
	
	

	66
	
	$274,068
	
	
	
	

	67
	
	$2,305,199
	
	
	
	

	68
	
	
	$6,797,026
	$591,046
	$7,388,072
	09/22/00

	69
	
	$249,172
	
	
	
	

	70
	
	
	$6,147,446
	$534,560
	$6,682,006
	09/30/00

	71
	
	$755,018
	
	
	
	

	72
	
	
	$14,015,990
	$1,218,782
	$15,234,772
	10/21/00

	73
	
	-$20,193,864
	
	
	
	

	74
	
	
	$61,350,200
	$5,334,800
	$6,685,000
	01/25/01

	75
	
	-$941,354
	
	
	
	

	76
	
	
	$14,844,419
	$1,290,819
	$16,135,238
	02/26/01

	77
	
	$267,886
	
	
	
	

	78
	
	
	$13,955,837
	$1,213,551
	$15,169,388
	03/19/01

	79
	
	$98,760,766
	
	
	
	

	80
	
	
	$22,650,593
	$1,969,617
	$24,620,210
	04/25/01

	82
	
	$347,511
	
	
	
	

	83
	
	
	$11,005,561
	$957,005
	$11,962,566
	

	84
	
	$483,497
	
	
	
	

	     85
	
	$3,681,862
	
	
	
	

	     86
	
	-$483,497
	
	
	
	

	    88
	
	-$794,389
	
	
	
	

	    89
	
	$255,699
	
	
	
	

	    90           
	
	
	$27,544,726
	$2,073,259
	$29,617,985
	06/06/01

	
	
	
	
	
	
	


ARTICLE  G-2     CONTRACT FUNDING (CON’T)
	    94           
	
	
	$17,544,615
	$1,403,569
	$18,948,184
	 07/20/01

	    95   
	
	$1,344,711
	
	
	
	

	    96
	
	- $12,960,000
	
	
	
	

	    97
	
	- $948,218
	
	
	
	

	    98

    99
	
	-$544,336
-$835,795
	
	
	
	

	  100
	
	$324,252
	
	
	
	

	  101
	
	-$435,513
	
	
	
	

	  102
	
	$652,153
	
	
	
	

	  103
	
	-$2,861,948
	
	
	

	  105
	
	
	 $32,317,607  
	$ 2,585,408
	$34,903,015
	  09/09/01      

	  109
	
	
	 $14,497,566
	$ 1,159,805
	$15,657,371
	  09/26/01

	  110
	
	
	 $12,334,854
	$    986,788
	$13,321,642
	  10/16/01

	  111
	
	$402,137
	
	
	
	

	  112
	
	$1,673,323
	
	
	
	

	  113
	
	
	$10,299,910
	$ 895,644
	$11,195,554
	10/31/01

	  114
	
	
	$ 2,894,843
	$ 251,726
	$  3,146,569
	11/05/01

	   115
	
	-$1,655,699
	
	
	
	

	   116
	
	
	$ 72,622,040
	$  6,314,960
	$ 78,937,000
	02/22/02

	   118
	
	-$678,423
	
	
	
	

	   119
	
	$770,489
	
	
	
	

	   120 
	
	
	$  59,093,904
	$  4,727,512
	$ 63,821,416
	05/17/02

	   122
	
	-18,190,742
	
	
	
	

	   123
	
	
	$  20,165,769
	$  1,613,262
	$  21,779,031
	06/25/02

	   124
	
	
	$  20,588,552
	$  1,647,084
	$  22,235,636
	07/22/02

	   126
	
	
	$  38,572,339
	$  3,085,787
	$  41,658,126
	08/29/02

	   127           
	
	-$474,777
	
	
	
	

	TOTAL
	
	$1,089,606,911
	$863,611,784
	$ 70,106,411
	$933,718,195
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