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	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  Error! Reference source not found. [    ]  is extended, [   ]  Error! Reference source not found.is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	
	a.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract order no. in item 10a.

	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	X 
	c.  this supplemental agreement is entered into pursuant to authority of:
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984)

	 
	D.  other (Specify type of modification and authority) 

	E.  IMPORTANT:  Contractor [  ] Error! Reference source not found.is not, Error! Reference source not found. [ X ] is required to sign this document and return  3   copies to the issuing office.

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	The purpose of this modification is to (1) provide for an increase in cost and fee associated with POL Remediation Waste Disposal, CCR 02-16.  The increase for the base period is $314,210 for costs and $25,137 for fee, for a total of $339,347; (2) revise Article B-3, Option’s 2A and 2B, to reflect $0 due to a decision not to exercise per modification 112; (3) revise Article B-3, Option 3AB, to reflect period of performance through 9/30/03, as the year of effort for Option’s 3AC & 3AD were incorporated into Option 3AB by mod 79; and (3) revise Article B-4, to include award fee not earned inadvertently removed from the Adjusted Available Award Fee column by modifications 99, 118 and 127. 

This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2, Contract Funding; Section J-1, SOW, paragraph 2.2.1.9, as shown on the attached pages.  All other terms and conditions of the contract remain unchanged.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.
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ARTICLE B-3
CONTRACT VALUE

The contract value is summarized below:   


[image: image1.wmf]Contract Period

Estimated Cost

Available Award 

Fee

Contract Value

Phase-In Period

  (Sept. 1998)

$1,113,485

$1,113,485

 

Basic Period Thru Mod 129

 (10/1/98-9/30/03)

$1,011,311,504

$66,247,793

$1,077,559,297

Mod No. 130

$314,210

$25,137

$339,347

Option 3AA

  (10/1/99-9/30/00)

$2,065,721

$165,258

$2,230,979

Option 3AB

$6,589,025

$527,123

$7,116,148

(10/1/00-9/30/

03

)

Option 5A

  (4/1/99-9/30/03)

$1,469,446

$117,556

$1,587,002

Subtotal

$1,022,863,391

$67,082,867

$1,089,946,258

Option 1 Thru Mod 129

  (10/1/03-9/30/08)

$1,145,355,867

$83,271,733

$1,228,627,600

Mod No. 130

$0

$0

$0

Option 2A 

(Not exercised mod 112)

  (10/1/01-9/30/03)

$0

$0

$0

Option 2B 

(Not to be exercised mod 112)

  (10/1/03-9/30/08)

$0

$0

$0

Option 3B

  (10/1/03-9/30/08)

$12,352,470

$988,198

$13,340,668

Option 4A

  (1/1/02-9/30/03)

$1,235,322

$98,825

$1,334,147

Option 4B

  (10/1/03-9/30/08)

$3,878,269

$310,262

$4,188,531

Option 5B

  (10/1/03-9/30/08)

$1,657,930

$132,633

$1,790,563

TOTAL

$2,187,343,249

$151,884,518

$2,339,227,767

*Earned fees for past periods plus the available fees for future periods.


ARTICLE B-4     AWARD FEE 

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable.  The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score. 
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Award Fee 

Through 

Previous Mods

Total 

Award Fee 

For Mod 

130

Adjusted 

Available 

Award Fee 

Earned Award 

Fee 

Award Fee 

Score and 

Mod

10/01/98

03/31/99

$7,751,315

$7,751,315

$6,201,701

80% Mod 15

04/01/99

09/30/99

$6,103,304

$6,103,304

$4,910,222

80% Mod 36

10/01/99

03/31/00

$7,856,460

$7,856,460

$6,756,375

86% Mod 57

04/01/00

09/30/00

$6,476,529

$6,476,529

$5,505,049

85% Mod 75

10/01/00

03/31/01

$7,583,762

$7,583,762

$6,750,060

89% Mod 99

04/01/01

09/30/01

$6,921,803

$6,921,803

$6,243,380

91%Mod118

10/01/01

03/31/02

$5,280,777

$5,280,777

$4,806,000

91%Mod127

04/01/02

09/30/02

$9,807,660

$25,137

$9,832,797

10/01/02

03/31/03

$8,038,773

$8,038,773

04/01/03

09/30/03

$8,038,510

$8,038,510

BASIC SUBTOTAL 

$73,858,893

$25,137

$73,884,030

10/01/03

03/31/04

$8,081,653

$8,081,653

04/01/04

09/30/04

$8,079,038

$8,079,038

10/01/04

03/31/05

$8,167,280

$8,167,280

04/01/05

09/30/05

$8,166,290

$8,166,290

10/01/05

03/31/06

$8,286,113

$8,286,113

04/01/06

09/30/06

$8,285,743

$8,285,743

10/01/06

03/31/07

$8,453,643

$8,453,643

04/01/07

09/30/07

$8,450,960

$8,450,960

10/01/07

03/31/08

$8,650,422

$8,650,422

04/01/08

09/30/08

$8,650,011

$8,650,011

OPTION SUBTOTAL 

83,271,153

$0

$83,271,153

GRAND TOTAL

$157,130,046

$25,137

$157,155,183

BASIC PERIOD OF 

PERFORMANCE

OPTION PERIOD


ARTICLE G-2             CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:

	
	
	
	
	
	FUNDED
	

	AS OF MOD
	
	CONTRACT VALUE
	  FUNDED

     COST
	FUNDED

    FEE
	TOTAL COST AND FEE
	ADEQUATE THROUGH

	
	
	
	
	
	
	


	BASIC
	
	$1,039,324,852
	$1,113,485
	$0
	$1,113,485
	09/30/98

	2
	
	
	$3,260,000
	$283,343
	$3,543,343
	10/04/98

	3
	
	
	$75,604,000
	$6,048,000
	$81,652,000
	01/31/99

	4
	
	
	$7,700,000
	$226,616
	$7,926,616
	02/10/99

	5
	
	
	$10,217,447
	$888,474
	$11,105,921
	02/20/99

	6
	
	
	$37,945,595
	$0
	$37,945,595
	03/26/99

	7
	
	
	$31,621,891
	$0
	$31,621,891
	07/06/99

	9
	
	$1,587,002
	
	
	
	

	15
	
	-$1,546,689
	
	
	
	

	16
	
	
	$14,260,039
	$1,240,003
	$15,500,042
	09/30/99

	17
	
	$561,314
	
	
	
	

	19
	
	-$529,246
	
	
	
	

	20
	
	$2,204,821
	
	
	
	

	21
	
	$1,436,947
	
	
	
	

	22
	
	$2,230,979
	
	
	
	

	24
	
	
	$  666,030
	$2,000,000
	$2,666,030
	09/25/99

	25
	
	
	$5,000,000
	$2,436,340
	$7,436,340
	09/30/99

	26
	
	$517,988
	
	
	
	

	27
	
	$1,358,056
	
	
	
	


	28
	
	
	$23,126,710
	$2,011,018
	$25,137,728
	10/15/99

	31
	
	$92,411
	
	
	
	

	32
	
	
	
	
	
	

	33
	
	-$23,644,033
	
	
	
	

	35
	
	
	$77,296,368
	$6,721,423
	$84,017,791
	04/15/00

	36
	
	-$1,190,526
	
	
	
	

	37
	
	$465,945
	
	
	
	

	38
	
	$502,222
	
	
	
	

	40
	
	$12,000,000
	
	
	
	

	41
	
	
	$44,400,329
	$3,860,898
	$48,261,227
	05/10/00

	43
	
	-$907,120
	
	
	
	


ARTICLE G-2      CONTRACT FUNDING (CON’T) 

	 48
	
	
	$14,887,080
	$1,294,529
	$16,181,609
	07/02/00

	49
	
	$921,562
	
	
	
	

	50
	
	$274,000
	
	
	
	

	51
	
	$1,659,439
	
	
	
	

	53
	
	$259,718
	
	
	
	

	57
	
	-$1,097,490
	
	
	
	

	58
	
	$1,290,575
	
	
	
	

	59
	
	
	$27,402,697
	$2,383,843
	$29,785,540
	09/05/00

	60
	
	$410,837
	
	
	
	

	61
	
	$376,725
	
	
	
	

	62
	
	$10,000
	
	
	
	

	63
	
	
	$9,866,316
	$857,940
	$10,724,256
	09/17/00

	64
	
	$495,799
	
	
	
	

	66
	
	$274,068
	
	
	
	

	67
	
	$2,305,199
	
	
	
	

	68
	
	
	$6,797,026
	$591,046
	$7,388,072
	09/22/00

	69
	
	$249,172
	
	
	
	

	70
	
	
	$6,147,446
	$534,560
	$6,682,006
	09/30/00

	71
	
	$755,018
	
	
	
	

	72
	
	
	$14,015,990
	$1,218,782
	$15,234,772
	10/21/00

	73
	
	-$20,193,864
	
	
	
	

	74
	
	
	$61,350,200
	$5,334,800
	$6,685,000
	01/25/01

	75
	
	-$941,354
	
	
	
	

	76
	
	
	$14,844,419
	$1,290,819
	$16,135,238
	02/26/01

	77
	
	$267,886
	
	
	
	

	78
	
	
	$13,955,837
	$1,213,551
	$15,169,388
	03/19/01

	79
	
	$98,760,766
	
	
	
	

	80
	
	
	$22,650,593
	$1,969,617
	$24,620,210
	04/25/01

	82
	
	$347,511
	
	
	
	

	83
	
	
	$11,005,561
	$957,005
	$11,962,566
	

	84
	
	$483,497
	
	
	
	

	     85
	
	$3,681,862
	
	
	
	

	     86
	
	-$483,497
	
	
	
	

	    88
	
	-$794,389
	
	
	
	

	    89
	
	$255,699
	
	
	
	

	    90           
	
	
	$27,544,726
	$2,073,259
	$29,617,985
	06/06/01

	
	
	
	
	
	
	


ARTICLE  G-2     CONTRACT FUNDING (CON’T)
	    94           
	
	
	$17,544,615
	$1,403,569
	$18,948,184
	 07/20/01

	    95   
	
	$1,344,711
	
	
	
	

	    96
	
	- $12,960,000
	
	
	
	

	    97
	
	- $948,218
	
	
	
	

	    98

    99
	
	-$544,336
-$835,795
	
	
	
	

	  100
	
	$324,252
	
	
	
	

	  101
	
	-$435,513
	
	
	
	

	  102
	
	$652,153
	
	
	
	

	  103
	
	-$2,861,948
	
	
	

	  105
	
	
	 $32,317,607  
	$ 2,585,408
	$34,903,015
	  09/09/01      

	  109
	
	
	 $14,497,566
	$ 1,159,805
	$15,657,371
	  09/26/01

	  110
	
	
	 $12,334,854
	$    986,788
	$13,321,642
	  10/16/01

	  111
	
	$402,137
	
	
	

	  112
	
	$1,673,323
	
	
	
	

	  113
	
	
	$10,299,910
	$ 895,644
	$11,195,554
	10/31/01

	  114
	
	
	$ 2,894,843
	$ 251,726
	$  3,146,569
	11/05/01

	   115
	
	-$1,655,699
	
	
	
	

	   118
	
	-$678,423
	
	
	
	

	   119
	
	 $770,489
	
	
	
	

	   120
	
	
	$ 59,093,904
	$  4,727,512
	$ 63,821,416
	05/17/02

	   122
	
	-$18,190,742
	
	
	
	

	   123
	
	 
	$  20,165,769
	$  1,613,262
	$ 21,779,031
	06/25/02

	   124
	
	
	$  20,588,552
	$  1,647,084
	$ 22,235,636
	07/22/02

	   126
	
	
	$  38,572,339
	$  3,085,787
	$  41,658,126
	08/29/02

	   127
	
	-$474,777
	
	
	
	

	   128
	
	

	$24,713,877
	$   1,977,110
	$  26,690,987
	10/16/02

	   130
	
	 $339,347
	
	
	
	

	TOTAL
	
	$1,089,946,258
	$888,325,661
	$72,083,521
	$960,409,182
	   

	
	
	
	
	
	


gg.  Incorporate launch scrub support for the period October 1, 1998 through September 30, 2000 for NASA, and support for the period October 1, 1999 through September 30, 2000 for the Air Force.  Mod 79 incorporated launch scrub support for the period October 1, 1998 through September 30, 1999 for the Air Force.  (Mod 112) 

hh.  Provide waste management support for disposal of contaminated environmental media resulting from environmental remediation at the KSC POL site, facility M6-894.  (Mod 130) 

2.2.1.10 Office Moves and Alterations. SGS shall perform moves and office alterations, including the relocation of personnel and office materials, partitions, and systems furniture, and perform the necessary design layout. (The Launch Operations and Support Contract [LO&SC], Space Flight Operations Center [SFOC], KSC Visitor Complex Concessionaire, and Payloads Ground Operations Center [PGOC] are responsible for moves and non-floor-to-ceiling alterations within their assigned areas.) Services extend to minor modifications as necessary (such as the requirement to modify HVAC systems, lighting systems, and fire detection and alarm systems, and to remove and install electrical convenience outlets required for the move). In all facilities, SGS shall design and implement all necessary convenience outlets, lighting, fire detection and alarm, and HVAC systems to accommodate the move. SGS shall apply best commercial practices for outsourcing non-core functions to a commercial business that specializes in providing office furniture systems, installations, moves, and relocations. SGS shall outsource the function by distributing at least five RFPs to office mover companies in the Space Coast area.

2.2.1.11 Move/Relocate Portable Facilities. SGS shall move or relocate portable buildings, trailers, and mobile homes, including all associated preparation, siting, utilities, and fixtures. SGS shall perform minor site work for house trailers, boxcars, and portable guard shacks, which includes moving single- and double-wide trailers and installing tie-downs, steps, blocking, and skirting.

2.1.12 Abrasive Blasting and Protective Coatings. SGS shall provide abrasive blasting and protective coating services for PGOC, Space Station, SFOC, and LO&SC equipment and materials transported by PGOC, Space Station, SFOC, and the LO&SC contract. SGS shall close the two sandblast shops at KSC and move to the state-of-the-art and newly built facility at Cape Canaveral Building # B-44645.

2.2.1.13 NACE Services. SGS shall provide National Association of Corrosion Engineers (NACE) Level 3 certified services.

2.2.1.14 Asbestos Removal. SGS shall remove asbestos for maintenance, operations, and mission requirements. When health hazards are identified or asbestos is being disturbed because of modification activities, SGS shall remove or encapsulate the asbestos, re-insulating as needed.

2.2.1.15 Utility Coordination. SGS shall coordinate activities required to purchase, sell, and manage utilities.

_1087962881.xls
Sheet1

		Contract Period		Estimated Cost				Available Award Fee				Contract Value

		Phase-In Period

		(Sept. 1998)		$1,113,485								$1,113,485

		Basic Period Thru Mod 129

		(10/1/98-9/30/03)		$1,011,311,504				$66,247,793				$1,077,559,297

		Mod No. 130		$314,210				$25,137				$339,347

		Option 3AA

		(10/1/99-9/30/00)		$2,065,721				$165,258				$2,230,979

		Option 3AB		$6,589,025				$527,123				$7,116,148

		(10/1/00-9/30/03)

		Option 5A

		(4/1/99-9/30/03)		$1,469,446				$117,556				$1,587,002

		Subtotal		$1,022,863,391				$67,082,867				$1,089,946,258

		Option 1 Thru Mod 129

		(10/1/03-9/30/08)		$1,145,355,867				$83,271,733				$1,228,627,600

		Mod No. 130		$0				$0				$0

		Option 2A (Not exercised mod 112)

		(10/1/01-9/30/03)		$0				$0				$0

		Option 2B (Not to be exercised mod 112)

		(10/1/03-9/30/08)		$0				$0				$0

		Option 3B

		(10/1/03-9/30/08)		$12,352,470				$988,198				$13,340,668

		Option 4A

		(1/1/02-9/30/03)		$1,235,322				$98,825				$1,334,147

		Option 4B

		(10/1/03-9/30/08)		$3,878,269				$310,262				$4,188,531

		Option 5B

		(10/1/03-9/30/08)		$1,657,930				$132,633				$1,790,563

		TOTAL		$2,187,343,249				$151,884,518				$2,339,227,767

		*Earned fees for past periods plus the available fees for future periods.
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Sheet1

		BASIC PERIOD OF PERFORMANCE						Available Award Fee Through Previous Mods		Total Award Fee For Mod 130		Adjusted Available Award Fee		Earned Award Fee		Award Fee Score and Mod		Award Fee Score

		10/01/98		03/31/99				$7,751,315				$7,751,315		$6,201,701		80% Mod 15		15

		04/01/99		09/30/99				$6,103,304				$6,103,304		$4,910,222		80% Mod 36		36

		10/01/99		03/31/00				$7,856,460				$7,856,460		$6,756,375		86% Mod 57		57

		04/01/00		09/30/00				$6,476,529				$6,476,529		$5,505,049		85% Mod 75		75

		10/01/00		03/31/01				$7,583,762				$7,583,762		$6,750,060		89% Mod 99

		04/01/01		09/30/01				$6,921,803				$6,921,803		$6,243,380		91%Mod118

		10/01/01		03/31/02				$5,280,777				$5,280,777		$4,806,000		91%Mod127

		04/01/02		09/30/02				$9,807,660		$25,137		$9,832,797

		10/01/02		03/31/03				$8,038,773				$8,038,773

		04/01/03		09/30/03				$8,038,510				$8,038,510

		BASIC SUBTOTAL						$73,858,893		$25,137		$73,884,030

		OPTION PERIOD

		10/01/03		03/31/04				$8,081,653				$8,081,653

		04/01/04		09/30/04				$8,079,038				$8,079,038

		10/01/04		03/31/05				$8,167,280				$8,167,280

		04/01/05		09/30/05				$8,166,290				$8,166,290

		10/01/05		03/31/06				$8,286,113				$8,286,113

		04/01/06		09/30/06				$8,285,743				$8,285,743

		10/01/06		03/31/07				$8,453,643				$8,453,643

		04/01/07		09/30/07				$8,450,960				$8,450,960

		10/01/07		03/31/08				$8,650,422				$8,650,422

		04/01/08		09/30/08				$8,650,011				$8,650,011

		OPTION SUBTOTAL						83,271,153		$0		$83,271,153

		GRAND TOTAL						$157,130,046		$25,137		$157,155,183
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