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	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)
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	See Block 16C
	
	

	6.  ISSUED BY
	CODE
	OPOS
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	John F. Kennedy Space Center, NASA
	

	Procurement Office
	

	Kennedy Space Center, FL  32899
	

	
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)
	
	9A.  AMENDMENT OF SOLICITATION NO.

	
	
	

	Space Gateway Support

2411 Dulles Corner Park, Suite 500
	
	

	     Herndon, VA 20171-3430
	
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.

	
	
	NAS10-99001

	
	
	10B.  DATED (SEE ITEM 13)

	CODE
	
	FACILITY CODE
	
	
	August 21, 1998

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers Error! Reference source not found. [   ]  is extended, [   ]  Error! Reference source not found.is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If required)

                         

	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	
	a.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract order no. in item 10a.

	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	 
	c.  this supplemental agreement is entered into pursuant to authority of:
      

	X 
	D. other (Specify type of modification and authority)   

     Mutual Agreement of the Parties

	E.  IMPORTANT:  Contractor [  ] Error! Reference source not found.is not, Error! Reference source not found. [ X ] is required to sign this document and return  3   copies to the issuing office.

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	The purpose of this modification is to (1) make administrative corrections to Contract Article’s B-3 and G-2 as shown below and (2) add a continuation sheet for DRD 1.1-12, Block 8, which was inadvertently left off from Modification 135.   

     Modification 43 – Contract Article G-2, Contract Value column for Mod 43 is changed to read ($915,485).  The original G-2 

     total inadvertently did not include the ($8,365) adjustment as indicated in the mod.  (Mod 67 later increased the contract by 

     $8,365)

     Modification 139 – Contract Article B-3, FY02 Award Fee amount, is changed from $38,083 to $35,073 a decrease of

     $3,010.  Contract Article G-2, Contract Value Column for mod 139 is changed to read $511,108.

Modification 153 issued subsequent to modifications 154-156 & 158

                                                                       See Page 2
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	Contracting Officer

	15B.  CONTRACTOR/OFFEROR
	15C.  DATE SIGNED
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	BY
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SF 30, Block 14 (Con’t)

Modification 142 - Contract Article B-3, FY02 Award Fee amount, is changed from $49,811 to $47,677 a decrease of $2,134.  Contract Article G-2, Contract Value column for mod 142, is changed to read $1,279,892.  

All other changes are mathematical in nature and followed through to modification 156.  The attached pages for mod 156 clarify bottom line totals, with modification 156 bottom line totals, being the new base line.

A continuation sheet for Contract Section J-2, DRD 1.1-12, Block 8, which was inadvertently left off from Modification 135, is added as shown on the attached page.   

All other terms and conditions of the contract remain unchanged.

                                                      End of Modification

	ARTICLE B-3                                      CONTRACT VALUE
	
	

	Basic Period Sep 98-30Sep 03

	
	
	
	
	
	

	The contract value is summarized below:
	
	
	
	

	
	
	
	
	
	

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Phase-In Period
	
	
	
	
	

	  (Sept. 1998)
	$1,113,486 
	
	
	
	$1,113,486 

	
	
	
	
	
	

	Basic Period Thru Mod 155
	
	
	
	

	(10/01/98-09/30/00)
	$397,214,790 
	
	$23,373,346 
	
	$420,588,136 

	Neg. Cost Overrun
	$9,200,000 
	
	$0 
	
	$9,200,000 

	Mod No. 
	$0 
	
	$0 
	
	$0 

	Total FY99-FY00
	$406,414,790 
	
	$23,373,346 
	
	$429,788,136 

	
	
	
	
	
	

	(10/01/00-09/30/01)
	$216,146,941 
	
	$13,043,263 
	
	$229,190,204 

	Neg. Cost Overrun
	$18,804,377 
	
	$0 
	
	$18,804,377 

	Mod No. 
	$0 
	
	$0 
	
	$0 

	Total FY01
	$234,951,318 
	
	$13,043,263 
	
	$247,994,581 

	
	
	
	
	
	

	(10/01/01-09/30/02)
	$242,431,359 
	
	$14,675,786 
	
	$257,107,145 

	Neg. Cost Overrun
	$19,865,904 
	
	$0 
	
	$19,865,904 

	Mod No. 153 
	$0
	
	($5,144)
	
	($5,144) 

	Total FY02
	$262,297,263 
	
	$14,670,642 
	
	$276,967,905 

	
	
	
	
	
	

	(10/01/02-09/30/03)
	$254,859,637 
	
	$17,032,069 
	
	$271,891,706 

	Neg. Cost Overrun
	$22,426,471 
	
	$0 
	
	$22,426,471 

	Mod No. 156
	$216,218
	
	$0 
	
	$216,218 

	Total FY03
	$277,502,326 
	
	$17,032,069 
	
	$294,534,395 

	
	
	
	
	
	

	Option 2A
	
	
	
	
	

	 (10/01/01-9/30/03)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	Option 3AA
	
	
	
	
	

	 (10/01/99-9/30/00)
	$2,065,721 
	
	$165,258 
	
	$2,230,979 

	
	
	
	
	
	

	Option 3AB
	
	
	
	
	

	(10/01/00-9/30/01)
	$2,196,342 
	
	$175,708 
	
	$2,372,050 

	(10/01/00-9/30/02)
	$2,196,342 
	
	$175,708 
	
	$2,372,050 

	(10/01/00-9/30/03)
	$2,196,341 
	
	$175,707 
	
	$2,372,048 

	Total Option 3AB
	$6,589,025 
	
	$527,123 
	
	$7,116,148 

	
	
	
	
	
	

	Option 4A
	
	
	
	
	

	 (01/01/02-9/30/03)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	ARTICLE B-3                             CONTRACT VALUE
	
	

	
	
	
	
	
	

	Basic period SEP 98--30 SEP 03 (Con't)

	
	
	
	
	
	

	Option Period 1 OCT 03-30 SEP 08

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Option 5A
	
	
	
	
	

	  (04/01/99-09/30/99)
	$209,921 
	
	$16,794 
	
	$226,715 

	  (10/01/99-09/30/00)
	$314,881 
	
	$25,190 
	
	$340,071 

	  (10/01/00-09/30/01)
	$314,881 
	
	$25,190 
	
	$340,071 

	  (10/01/01-09/30/02)
	$314,881 
	
	$25,191 
	
	$340,072 

	  (10/01/02-09/30/03)
	$314,882 
	
	$25,191 
	
	$340,073 

	Total Option 5A
	$1,469,446 
	
	$117,556 
	
	$1,587,002 

	
	
	
	
	
	

	TOTAL CONTRACT 
	
	
	
	
	

	VALUE SEP98-SEP03
	$1,182,279,183
	
	$68,119,320 
	
	$1,250,398,503

	
	
	
	
	
	

	*Earned fees for past periods plus the available fees for future periods.
	
	

	Exercised options are moved above the Total Contract Value Line.
	

	
	
	
	
	
	

	Options Thru Mod 155
	
	
	
	
	

	OPTION 1A
	
	
	
	
	

	(10/01/03-09/30/04)
	$245,820,726 
	
	$16,230,726
	
	$262,051,452

	Neg. Cost Overrun
	$22,135,767 
	
	$0 
	
	$22,135,767 

	Mod No. 
	$0 
	
	$0
	
	$0 

	Total FY04
	$267,956,493 
	
	$16,230,726 
	
	$284,187,219 

	
	
	
	
	
	

	OPTION 1B 
	
	
	
	
	

	(10/01/04-09/30/05)
	$249,164,120 
	
	$16,408,053 
	
	$265,572,173 

	Neg. Cost Overrun
	$25,895,945 
	
	$0 
	
	$25,895,945 

	Mod No. 
	$0 
	
	$0 
	
	$0 

	Total FY05
	$275,060,065 
	
	$16,408,053 
	
	$291,468,118 

	
	
	
	
	
	

	(10/01/05-09/30/06)
	$253,288,732 
	
	$16,646,546 
	
	$269,935,278 

	Neg. Cost Overrun
	$29,101,654 
	
	$0 
	
	$29,101,654 

	Mod No. 
	$0 
	
	$0 
	
	$0

	Total FY06
	$282,390,386 
	
	$16,646,546 
	
	$299,036,932 

	
	
	
	
	
	

	OPTION 1C 
	
	
	
	
	

	(10/01/06-09/30/07)
	$258,483,030 
	
	$16,981,969
	
	$275,464,999 

	Neg. Cost Overrun
	$31,867,270 
	
	$0 
	
	$31,867,270 

	Mod No. 
	$0 
	
	$0 
	
	$0 

	Total FY07
	$290,350,300 
	
	$16,981,969 
	
	$307,332,269 

	
	
	
	
	
	

	(10/01/07-09/30/08)
	$264,826,377 
	
	$17,384,109 
	
	$282,210,486 

	Neg. Cost Overrun
	$33,448,837 
	
	$0 
	
	$33,448,837 

	Mod No. 
	$0 
	
	$0 
	
	$0 

	Total FY08
	$298,275,214 
	
	$17,384,109 
	
	$315,659,323 

	
	
	
	
	
	

	TOTAL OCT03-SEP08
	
	
	
	
	

	OPTION VALUE
	$1,414,032,458 
	
	$83,651,403 
	
	$1,497,683,861 

	ARTICLE B-3                                      CONTRACT VALUE
	
	

	
	
	
	
	
	

	Option Period 1 OCT 03-SEP 08 (Con't)

	
	
	
	
	
	

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Option 2B
	
	
	
	
	

	  (10/1/03-9/30/08)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	Option 3BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$2,322,030 
	
	$185,762 
	
	$2,507,792 

	
	
	
	
	
	

	Option 3BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$2,391,149 
	
	$191,292 
	
	$2,582,441 

	  (10/01/05-09/30/06)
	$2,477,883 
	
	$198,231 
	
	$2,676,114 

	Total Option 3BB
	$4,869,032 
	
	$389,523 
	
	$5,258,555 

	
	
	
	
	
	

	Option 3BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$2,539,810 
	
	$203,185 
	
	$2,742,995 

	  (10/01/07-09/30/08)
	$2,621,598 
	
	$209,728 
	
	$2,831,326 

	Total Option 3BC
	$5,161,408 
	
	$412,913 
	
	$5,574,321 

	
	
	
	
	
	

	Option 4BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$775,654 
	
	$62,052 
	
	$837,706 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Option 4BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$775,654 
	
	$62,053 
	
	$837,707 

	  (10/01/05-09/30/06)
	$775,653 
	
	$62,052 
	
	$837,705 

	Total Option 4BB
	$1,551,307 
	
	$124,105 
	
	$1,675,412 

	
	
	
	
	
	

	Option 4BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$775,654 
	
	$62,053 
	
	$837,707 

	  (10/01/07-09/30/08)
	$775,654 
	
	$62,052 
	
	$837,706 

	Total Option 4BC
	$1,551,308 
	
	$124,105 
	
	$1,675,413 

	
	
	
	
	
	

	Option 5BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$321,092 
	
	$25,687 
	
	$346,779 

	
	
	
	
	
	

	Option 5BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$331,342 
	
	$26,507 
	
	$357,849 

	  (10/01/05-09/30/06)
	$331,781 
	
	$26,542 
	
	$358,323 

	Total Option 5BB
	$663,123 
	
	$53,049 
	
	$716,172 

	
	
	
	
	
	

	Option 5BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$332,204 
	
	$26,576 
	
	$358,780 

	  (10/01/07-09/30/08)
	$341,511 
	
	$27,321 
	
	$368,832 

	Total Option 5BC
	$673,715 
	
	$53,897 
	
	$727,612 

	
	
	
	
	
	

	TOTAL CONTRACT
	
	
	
	
	

	VALUE INC. OPTIONS
	$2,614,200,310 
	
	$153,201,816 
	
	$2,767,402,126 

	*Earned fees for past periods plus the available fees for future periods.

	Exercised options are moved above the Total Contract Value Line.
	
	


ARTICLE G-2       CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22 Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below

	AS OF MOD
	 
	CONTRACT VALUE
	FUNDED 
COST
	FUNDED 
FEE
	TOTAL FUNDED
COST/FEE
	ADEQUATE 
THROUGH

	BASIC
	
	$1,039,324,852 
	$1,113,485 
	$0 
	$1,113,485 
	9/30/1998

	2
	
	
	$3,260,000 
	$283,343 
	$3,543,343 
	10/4/1998

	3
	
	
	$75,604,000 
	$6,048,000 
	$81,652,000 
	1/31/1999

	4
	
	
	$7,700,000 
	$226,616 
	$7,926,616 
	2/10/1999

	5
	
	
	$10,217,447 
	$888,474 
	$11,105,921 
	2/20/1999

	6
	
	
	$37,945,595 
	$0 
	$37,945,595 
	3/26/1999

	7
	
	
	$31,621,891 
	$0 
	$31,621,891 
	7/6/1999

	9
	
	$1,587,002 
	
	
	$0 
	

	15
	
	($1,546,689)
	
	
	$0 
	

	16
	
	
	$14,260,039 
	$1,240,003 
	$15,500,042 
	9/30/1999

	17
	
	$561,314 
	
	
	$0 
	

	19
	
	($529,246)
	
	
	$0 
	

	20
	
	$2,204,821 
	
	
	$0 
	

	21
	
	$1,436,947 
	
	
	$0 
	

	22
	
	$2,230,979 
	
	
	$0 
	

	24
	
	
	$666,030 
	$2,000,000 
	$2,666,030 
	9/25/1999

	25
	
	
	$5,000,000 
	$2,436,340 
	$7,436,340 
	9/30/1999

	26
	
	$517,988 
	
	
	$0 
	

	27
	
	$1,358,056 
	
	
	$0 
	

	28
	
	
	$23,126,710 
	$2,011,018 
	$25,137,728 
	10/15/1999

	31
	
	$92,411 
	
	
	$0 
	

	32
	
	
	
	
	$0 
	

	33
	
	($23,644,033)
	
	
	$0 
	

	35
	
	
	$77,296,368 
	$6,721,423 
	$84,017,791 
	4/15/2000

	36
	
	($1,190,526)
	
	
	$0 
	

	37
	
	$465,945 
	
	
	$0 
	

	38
	
	$502,222 
	
	
	$0 
	

	40
	
	$12,000,000 
	
	
	$0 
	

	41
	
	
	$44,400,329 
	$3,860,898 
	$48,261,227 
	5/10/2000

	43
	
	($915,485)
	
	
	$0 
	

	48
	
	
	$14,887,080 
	$1,294,529 
	$16,181,609 
	7/2/2000

	49
	
	$921,562 
	
	
	$0 
	

	50
	
	$274,000 
	
	
	$0 
	

	51
	
	$1,659,439 
	
	
	$0 
	

	53
	
	$259,718 
	
	
	$0 
	

	57
	
	($1,097,490)
	
	
	$0 
	

	58
	
	$1,290,575 
	
	
	$0 
	

	59
	
	
	$27,402,697 
	$2,383,843 
	$29,786,540 
	9/5/2000

	60
	
	$410,837 
	
	
	$0 
	

	61
	
	$376,725 
	
	
	$0 
	

	62
	
	$10,000 
	
	
	$0 
	

	63
	
	
	$9,866,316 
	$857,940 
	$10,724,256 
	9/17/2000

	64
	
	$495,799 
	
	
	$0 
	

	66
	
	$274,068 
	
	
	$0 
	

	67
	
	$2,305,199 
	
	
	$0 
	

	68
	
	
	$6,797,026 
	$591,046 
	$7,388,072 
	9/22/2000

	69
	
	$249,172 
	
	
	$0 
	

	70
	
	
	$6,147,446 
	$534,560 
	$6,682,006 
	9/30/2000

	71
	
	$755,018 
	
	
	$0 
	

	72
	
	
	$14,015,990 
	$1,218,782 
	$15,234,772 
	10/21/2000

	73
	
	($20,193,864)
	
	
	$0 
	

	74
	
	
	$61,350,200 
	$5,334,800 
	$66,685,000 
	1/25/2001

	75
	
	($941,354)
	
	
	$0 
	

	76
	
	
	$14,844,419 
	$1,290,819 
	$16,135,238 
	2/26/2001

	77
	
	$267,886 
	
	
	$0 
	

	78
	
	
	$13,955,837 
	$1,213,551 
	$15,169,388 
	3/19/2001

	79
	
	$98,760,766 
	
	
	$0 
	

	80
	
	
	$22,650,593 
	$1,969,617 
	$24,620,210 
	4/25/2001

	82
	
	$347,511 
	
	
	$0 
	

	83
	
	
	$11,005,561 
	$957,005 
	$11,962,566 
	

	84
	
	$483,497 
	
	
	$0 
	

	85
	
	$3,681,862 
	
	
	$0 
	

	86
	
	($483,497)
	
	
	$0 
	

	88
	
	($794,389)
	
	
	$0 
	

	89
	
	$255,699 
	
	
	$0 
	

	90
	
	
	$27,544,726 
	$2,073,259 
	$29,617,985 
	6/6/2001

	94
	
	
	$17,544,615 
	$1,403,569 
	$18,948,184 
	 07/20/01

	95
	
	$1,344,711 
	
	
	$0 
	

	96
	
	($12,960,000)
	
	
	$0 
	

	97
	
	($948,218)
	
	
	$0 
	

	98
	
	($544,336)
	
	
	$0 
	

	99
	
	($835,795)
	
	
	$0 
	

	100
	
	$324,252 
	
	
	$0 
	

	101
	
	($435,513)
	
	
	$0 
	

	102
	
	$652,153 
	
	
	$0 
	

	103
	
	($2,861,948)
	
	
	$0 
	

	105
	
	
	$32,317,607 
	$2,585,408 
	$34,903,015 
	  09/09/01      

	109
	
	
	$14,497,566 
	$1,159,805 
	$15,657,371 
	  09/26/01

	110
	
	
	$12,334,854 
	$986,788 
	$13,321,642 
	  10/16/01

	111
	
	$402,137 
	
	
	$0 
	

	112
	
	$1,673,323 
	
	
	$0 
	

	113
	
	
	$10,299,910 
	$895,644 
	$11,195,554 
	10/31/2001

	114
	
	
	$2,894,843 
	$251,726 
	$3,146,569 
	11/5/2001

	115
	
	($1,655,699)
	
	
	$0 
	

	116
	
	
	$72,622,040 
	$6,314,960 
	$78,937,000 
	2/22/2002

	118
	
	($678,423)
	
	
	$0 
	

	119
	
	$770,489 
	
	
	$0 
	

	120
	
	
	$59,093,904 
	$4,727,512 
	$63,821,416 
	5/17/2002

	122
	
	($18,190,742)
	
	
	$0 
	

	123
	
	
	$20,165,769 
	$1,613,262 
	$21,779,031 
	6/25/2002

	124
	
	
	$20,588,552 
	$1,647,084 
	$22,235,636 
	7/22/2002

	126
	
	
	$38,572,339 
	$3,085,787 
	$41,658,126 
	8/29/2002

	127
	
	($474,777)
	
	
	$0 
	

	128
	
	
	$24,713,877 
	$1,977,110 
	$26,690,987 
	10/16/2002

	129
	
	
	$10,674,244 
	$853,940 
	$11,528,184 
	11/1/2002

	130
	
	$339,347 
	
	
	$0 
	

	131
	
	($706,177)
	
	
	$0 
	

	133
	
	
	$17,438,443 
	$1,395,075 
	$18,833,518 
	11/29/2002

	134
	
	$957,733 
	
	
	$0 
	

	135
	
	$132,701,956 
	
	
	$0 
	

	136
	
	($294,292)
	
	
	$0 
	

	138
	
	$378,106 
	
	
	$0 
	

	139
	
	$511,108 
	
	
	$0 
	

	141
	
	
	$22,959,363
	$1,836,749
	$24,796,112
	

	142
	
	$1,279,892 
	
	
	$0
	

	143
	
	
	$72,041,919
	$5,763,354
	$77,805,273
	4/9/2003

	147
	
	($1,036,870)
	
	
	$0
	

	148
	
	
	$20,827,100
	$1,666,168
	$22,493,268
	5/9/2003

	150
	
	$22,732,460 
	
	
	
	

	151
	
	$587,999 
	
	
	
	

	152
	
	$3,008,143 
	
	
	
	

	154
	
	$115,971 
	
	
	
	

	155
	
	
	$66,799,567
	$5,343,959
	$72,143,526
	7/15/2003

	156
	
	$216,218
	
	
	
	

	TOTAL
	 
	$1,250,398,503 
	$1,099,066,297 
	$88,942,766 
	$1,188,009,063 
	


DRD 1.1-12, Block 8 CONTINUATION SHEET

WBS 3.5.2.1: Number of health hazard assessments, number of asbestos facility assessments (PAFB GRADE surveys).
WBS 3.5.2.2: Number of environmental reports and number of RCRA corrective actions (NASA).
WBS 3.5.2.4: Number of KSC environmental checklists processed.
WBS 3.5.3: Weight, volume, and types of hazardous materials reduced and weight, volume, and types of hazardous materials bought via affirmative procurement.
WBS 2.1 and 2.2: By facility number, system, and sub-system: J-BOSC Type 1 recurring work orders required, completed, deferred, and never completed – weekly, monthly, quarterly, and yearly.  By facility number, system, and sub-system: J-BOSC Type 2 and Type 3 work orders generated by month, completed by month, total cumulative backlog, and number completed in the last 12 months. (See attached sample). 
PAGE  

