	
	1.  CONTRACT ID CODE
	PAGE OF PAGES

	amendment of solicitation/modification of contract
	
	1
	8

	2.  AMENDMENT/MODIFICATION NO.
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	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	John F. Kennedy Space Center, NASA
	

	Procurement Office
	

	Kennedy Space Center, FL  32899
	

	
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)
	
	9A.  AMENDMENT OF SOLICITATION NO.

	
	
	

	Space Gateway Support

2411 Dulles Corner Park, Suite 500
	
	

	     Herndon, VA 20171-3430

	
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.

	
	
	NAS10-99001

	
	
	10B.  DATED (SEE ITEM 13)

	CODE
	
	FACILITY CODE
	
	
	August 21, 1998

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers  Error! Reference source not found. [    ]  is extended, [   ]  Error! Reference source not found.is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	1. ACCOUNTING AND APPROPRIATION DATA (If required)



	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	  
	 A.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract                                                    order no. in item 10a.



	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	X 
	c.  this supplemental agreement is entered into pursuant to authority of:
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984)

	 
	D.  other (Specify type of modification and authority) 

	E.  IMPORTANT:  Contractor [ ] Error! Reference source not found.is not, Error! Reference source not found. [X] is required to sign this document and return  3    copies to the issuing office.

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	The purpose of this modification is to provide an increase in cost and fee associated with the additional Support to KSC’s C of F program at Kennedy Space Center Fl. (CCR-02-55). The increase for the base period is $125,483, for costs and $10,039 for fee, for a total of $135,522.  The Option 1A adjustment is $181,676 for costs, $14,534 for fee, for a total of $196,210; Option 1B is $392,629 for costs, $31,410 for fee, for a total of $424,039 and Option 1C is $425,450 for costs, $34,036 for fee, for a total of $459,486.  The total equitable adjustment is $1,125,238 for cost, $90,019 fee, for a total of $1,215,257.

This change revises Article B-3, Contract Value; Article B-4, Award Fee; and Article G-2, Contract Funding and Article J-1, Statement of Work WBS 2.1.2.1 and Technical Exhibit 2.1.2.1-1 as shown on the attached pages.  All other terms and conditions of the contract remain unchanged.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for ad

                                                                          End of Modification         
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	ARTICLE B-3                                      CONTRACT VALUE
	
	

	Basic Period Sep 98-30Sep 03

	The contract value is summarized below:
	
	
	
	

	
	
	
	
	
	

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Phase-In Period
	
	
	
	
	

	  (Sept. 1998)
	$1,113,486 
	
	
	
	$1,113,486 

	
	
	
	
	
	

	Basic Period Thru Mod 162
	
	
	
	

	(10/01/98-09/30/00)
	$397,214,790 
	
	$23,373,346 
	
	$420,588,136 

	Neg. Cost Overrun
	$9,200,000 
	
	$0 
	
	$9,200,000 

	Mod No. 165 
	$0 
	
	$0 
	
	$0 

	Total FY99-FY00
	$406,414,790 
	
	$23,373,346 
	
	$429,788,136 

	
	
	
	
	
	

	(10/01/00-09/30/01)
	$216,166,869 
	
	$13,044,714 
	
	$229,211,583 

	Neg. Cost Overrun
	$18,804,377 
	
	$0 
	
	$18,804,377 

	Mod No.  165
	$0  
	
	$0 
	
	$0 

	Total FY01
	$234,971,246 
	
	$13,044,714 
	
	$248,015,960 

	
	
	
	
	
	

	(10/01/01-09/30/02)
	$234,927,330 
	
	$14,117,764 
	
	$249,045,094 

	Neg. Cost Overrun
	$19,865,904 
	
	$0 
	
	$19,865,904 

	Mod No.  165 
	$0
	
	$0
	
	$0 

	Total FY02
	$254,793,234 
	
	$14,117,764 
	
	$268,910,998  

	
	
	
	
	
	

	(10/01/02-09/30/03)
	$255,679,743 
	
	$17,080,381 
	
	$272,760,124 

	Neg. Cost Overrun
	$22,426,471 
	
	$0 
	
	$22,426,471 

	Mod No.  165
	$125,483
	
	$10,039 
	
	$135,522 

	Total FY03
	$278,231,697 
	
	$17,090,420 
	
	$295,322,117 

	
	
	
	
	
	

	Option 2A
	
	
	
	
	

	 (10/01/01-9/30/03)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	Option 3AA
	
	
	
	
	

	 (10/01/99-9/30/00)
	$2,065,721 
	
	$165,258 
	
	$2,230,979 

	
	
	
	
	
	

	Option 3AB
	
	
	
	
	

	(10/01/00-9/30/01)
	$2,196,342 
	
	$175,708 
	
	$2,372,050 

	(10/01/00-9/30/02)
	$2,196,342 
	
	$175,708 
	
	$2,372,050 

	(10/01/00-9/30/03)
	$2,196,341 
	
	$175,707 
	
	$2,372,048 

	Total Option 3AB
	$6,589,025 
	
	$527,123 
	
	$7,116,148 

	
	
	
	
	
	

	Option 4A
	
	
	
	
	

	 (01/01/02-9/30/03)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	ARTICLE B-3                             CONTRACT VALUE
	
	

	
	
	
	
	
	

	Basic period SEP 98--30 SEP 03 (Con't)

	
	
	
	
	
	

	Option Period 1 OCT 03-30 SEP 08

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Option 5A
	
	
	
	
	

	  (04/01/99-09/30/99)
	$209,921 
	
	$16,794 
	
	$226,715 

	  (10/01/99-09/30/00)
	$314,881 
	
	$25,190 
	
	$340,071 

	  (10/01/00-09/30/01)
	$314,881 
	
	$25,190 
	
	$340,071 

	  (10/01/01-09/30/02)
	$314,881 
	
	$25,191 
	
	$340,072 

	  (10/01/02-09/30/03)
	$314,882 
	
	$25,191 
	
	$340,073 

	Total Option 5A
	$1,469,446 
	
	$117,556 
	
	$1,587,002 

	
	
	
	
	
	

	TOTAL CONTRACT 
	
	
	
	
	

	VALUE SEP98-SEP03
	$1,175,524,453
	
	$67,626,244 
	
	$1,243,150,697

	
	
	
	
	
	

	*Earned fees for past periods plus the available fees for future periods.
	
	

	Exercised options are moved above the Total Contract Value Line.
	

	
	
	
	
	
	

	Options Thru Mod 163
	
	
	
	
	

	OPTION 1A
	
	
	
	
	

	(10/01/03-09/30/04)
	$246,259,966 
	
	$16,265,865
	
	$262,525,831

	Neg. Cost Overrun
	$22,135,767 
	
	$0 
	
	$22,135,767 

	Mod No.  165
	$181,676 
	
	$14,534
	
	$196,210 

	Total FY04
	$268,577,409 
	
	$16,280,399 
	
	$284,857,808 

	
	
	
	
	
	

	OPTION 1B 
	
	
	
	
	

	(10/01/04-09/30/05)
	$249,589,687 
	
	$16,442,098 
	
	$266,031,785 

	Neg. Cost Overrun
	$25,895,945 
	
	$0 
	
	$25,895,945 

	Mod No.  165
	$189,903 
	
	$15,192 
	
	$205,095 

	Total FY05
	$275,675,535 
	
	$16,457,290 
	
	$292,132,825 

	
	
	
	
	
	

	(10/01/05-09/30/06)
	$253,727,435 
	
	$16,681,642 
	
	$270,409,077 

	Neg. Cost Overrun
	$29,101,654 
	
	$0 
	
	$29,101,654 

	Mod No.  165
	$202,726 
	
	$16,218 
	
	$218,944

	Total FY06
	$283,031,815 
	
	$16,697,860 
	
	$299,729,675 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	OPTION 1C 
	
	
	
	
	

	(10/01/06-09/30/07)
	$258,935,525 
	
	$17,018,169
	
	$275,953,694 

	Neg. Cost Overrun
	$31,867,270 
	
	$0 
	
	$31,867,270 

	Mod No.  165 
	$207,778 
	
	$16,622 
	
	$224,400 

	Total FY07
	$291,010,573 
	
	$17,034,791 
	
	$308,045,364 

	
	
	
	
	
	

	(10/01/07-09/30/08)
	$265,293,323 
	
	$17,421,465 
	
	$282,714,788 

	Neg. Cost Overrun
	$33,448,837 
	
	$0 
	
	$33,448,837 

	Mod No.  165
	$217,672 
	
	$17,414 
	
	$235,086 

	Total FY08
	$298,959,832 
	
	$17,438,879 
	
	$316,398,711 

	
	
	
	
	
	

	TOTAL OCT03-SEP08
	
	
	
	
	

	OPTION VALUE
	$1,417,255,164
	
	$83,909,219 
	
	$1,501,164,383 

	
	
	
	
	
	

	ARTICLE B-3                                      CONTRACT VALUE
	
	

	
	
	
	
	
	

	Option Period 1 OCT 03-SEP 08 (Con't)

	
	
	
	
	
	

	Contract Period
	Estimated Cost
	
	Available Award Fee*
	Contract Value

	Option 2B
	
	
	
	
	

	  (10/1/03-9/30/08)
	$0 
	
	$0 
	
	$0 

	
	
	
	
	
	

	Option 3BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$2,322,030 
	
	$185,762 
	
	$2,507,792 

	
	
	
	
	
	

	Option 3BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$2,391,149 
	
	$191,292 
	
	$2,582,441 

	  (10/01/05-09/30/06)
	$2,477,883 
	
	$198,231 
	
	$2,676,114 

	Total Option 3BB
	$4,869,032 
	
	$389,523 
	
	$5,258,555 

	
	
	
	
	
	

	Option 3BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$2,539,810 
	
	$203,185 
	
	$2,742,995 

	  (10/01/07-09/30/08)
	$2,621,598 
	
	$209,728 
	
	$2,831,326 

	Total Option 3BC
	$5,161,408 
	
	$412,913 
	
	$5,574,321 

	
	
	
	
	
	

	Option 4BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$775,654 
	
	$62,052 
	
	$837,706 

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Option 4BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$775,654 
	
	$62,053 
	
	$837,707 

	  (10/01/05-09/30/06)
	$775,653 
	
	$62,052 
	
	$837,705 

	Total Option 4BB
	$1,551,307 
	
	$124,105 
	
	$1,675,412 

	
	
	
	
	
	

	Option 4BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$775,654 
	
	$62,053 
	
	$837,707 

	  (10/01/07-09/30/08)
	$775,654 
	
	$62,052 
	
	$837,706 

	Total Option 4BC
	$1,551,308 
	
	$124,105 
	
	$1,675,413 

	
	
	
	
	
	

	Option 5BA
	
	
	
	
	

	  (10/01/03-09/30/04)
	$321,092 
	
	$25,687 
	
	$346,779 

	
	
	
	
	
	

	Option 5BB
	
	
	
	
	

	  (10/01/04-09/30/05)
	$331,342 
	
	$26,507 
	
	$357,849 

	  (10/01/05-09/30/06)
	$331,781 
	
	$26,542 
	
	$358,323 

	Total Option 5BB
	$663,123 
	
	$53,049 
	
	$716,172 

	
	
	
	
	
	

	Option 5BC
	
	
	
	
	

	  (10/01/06-09/30/07)
	$332,204 
	
	$26,576 
	
	$358,780 

	  (10/01/07-09/30/08)
	$341,511 
	
	$27,321 
	
	$368,832 

	Total Option 5BC
	$673,715 
	
	$53,897 
	
	$727,612 

	
	
	
	
	
	

	TOTAL CONTRACT
	
	
	
	
	

	VALUE INC. OPTIONS
	$2,610,668,286 
	
	$152,966,556 
	
	$2,763,634,842 

	*Earned fees for past periods plus the available fees for future periods.

	Exercised options are moved above the Total Contract Value Line.
	
	


ARTICLE B-4     AWARD FEE 

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable.  The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score. 


[image: image1.wmf]Available 

Award Fee 

Through Mod 

162

Total 

Award 

Fee For 

Mod 163

Adjusted 

Available 

Award Fee 

Earned 

Award Fee 

Award Fee 

Score and 

Mod

10/01/98

03/31/99

$7,751,315

$7,751,315

$6,201,701

80% Mod 15

04/01/99

09/30/99

$6,103,304

$6,103,304

$4,910,222

80% Mod 36

10/01/99

03/31/00

$7,856,460

$7,856,460

$6,756,375

86% Mod 57

04/01/00

09/30/00

$6,476,529

$6,476,529

$5,505,049

85% Mod 75

10/01/00

03/31/01

$7,583,762

$7,583,762

$6,750,060

89% Mod 99

04/01/01

09/30/01

$6,978,147

$6,978,147

$6,244,831

91%Mod118

10/01/01

03/31/02

$5,877,295

$5,877,295

$4,861,795

91%Mod127

04/01/02

09/30/02

$9,800,442

$9,800,442

$8,789,487

92%Mod147

10/01/02

03/31/03

$8,554,638

$8,554,638

04/01/03

09/30/03

$8,525,741

$10,039

$8,535,780

BASIC SUBTOTAL 

$75,507,633

$10,039

$75,517,672

10/01/03

03/31/04

$8,135,105

$6,923

$8,142,028

04/01/04

09/30/04

$8,130,761

$7,611

$8,138,372

10/01/04

03/31/05

$8,220,992

$7,239

$8,228,231

04/01/05

09/30/05

$8,220,528

$7,953

$8,228,481

10/01/05

03/31/06

$8,340,865

$7,570

$8,348,435

04/01/06

09/30/06

$8,340,777

$8,648

$8,349,425

10/01/06

03/31/07

$8,510,662

$7,921

$8,518,583

04/01/07

09/30/07

$8,508,507

$8,702

$8,517,209

10/01/07

03/31/08

$8,710,212

$8,296

$8,718,508

04/01/08

09/30/08

$8,710,251

$9,117

$8,719,368

OPTION SUBTOTAL 

$83,828,660

$79,980

$83,908,640

GRAND TOTAL

$159,336,293

$90,019

$159,426,312

BASIC PERIOD OF 

PERFORMANCE

OPTION PERIOD

     

ARTICLE G-2       CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22 Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:


The below table is created with the beginning values based on modification 156.   
	AS OF MOD
	 
	CONTRACT VALUE
	FUNDED 
COST
	FUNDED 
FEE
	TOTAL FUNDED
COST/FEE
	ADEQUATE 
THROUGH

	Subtotal as of 156
	 
	$1,250,398,503
	$1,099,066,297
	$88,942,766
	$1,188,009,063
	7/15/2003

	157
	 
	          $103,888 
	  
	
	 
	

	158
	
	
	$       951,163
	$       76,093
	$    1,027,256
	07/16/03

	161
	
	
	$  24,995,370
	$   1,999,630
	$  26,995,000  
	09/12/03

	162
	
	        - $8,306,825
	
	
	
	

	    163
	
	$819,609
	
	
	
	

	     165
	       
	$135,522
	
	
	
	

	TOTAL
	 
	$1,243,150,697
	$1,125,012,830
	$ 91,018,489
	$1,216,031,319
	


Add the paragraph shown below to WBS 2.1.2.1following to the second paragraph of WBS 2.1.1.3, “Facility Project Planning and Programming”:

2.1.2.1 Scope.  SGS shall perform design services (in-house and subcontract) in support of KSC, CCAS, and the Florida Annexes. 

The contractor shall conduct independent assessments and cost estimation of selected facility and Construction of Facility (CoF) projects, including quality control of project cost estimates.  The contractor shall maintain the capability to perform life cycle cost analyses of facility and CoF projects.  The contractor shall develop and maintain a project cost element database, including monthly cost indices, for facility and CoF projects.  The contractor shall develop reports that analyze project bids and compare the bids against official government estimates.

SGS shall perform engineering and drafting services in support of Security Services Management (SSM) tasks. Support shall consist of a skill mix that provides elements such as engineering design, drafting, and cost estimates, to assist in implementing SSM recommendations.

Technical Exhibit 2.1.2.1-1

J-BOSC Analytical Costing and Engineering Support to the KSC Construction of Facilities and Facility Project Programs

The following are annual requirements for the following analytical costing and engineering support functions:

1. Independent Assessments (requirements)

   4-8 projects annually

2. Cost Estimation





25-30 projects annually

3. Life Cycle Cost Analyses



8-12 projects annually

4. Project Bid Analyses




25-30 projects annually

5. Project Cost Element Database



25-30 projects annually
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		BASIC PERIOD OF PERFORMANCE						Available Award Fee Through Mod 162		Total Award Fee For Mod 163		Adjusted Available Award Fee		Earned Award Fee		Award Fee Score and Mod

		10/01/98		03/31/99				$7,751,315				$7,751,315		$6,201,701		80% Mod 15

		04/01/99		09/30/99				$6,103,304				$6,103,304		$4,910,222		80% Mod 36

		10/01/99		03/31/00				$7,856,460				$7,856,460		$6,756,375		86% Mod 57

		04/01/00		09/30/00				$6,476,529				$6,476,529		$5,505,049		85% Mod 75

		10/01/00		03/31/01				$7,583,762				$7,583,762		$6,750,060		89% Mod 99

		04/01/01		09/30/01				$6,978,147				$6,978,147		$6,244,831		91%Mod118

		10/01/01		03/31/02				$5,877,295				$5,877,295		$4,861,795		91%Mod127

		04/01/02		09/30/02				$9,800,442				$9,800,442		$8,789,487		92%Mod147

		10/01/02		03/31/03				$8,554,638				$8,554,638

		04/01/03		09/30/03				$8,525,741		$10,039		$8,535,780

		BASIC SUBTOTAL						$75,507,633		$10,039		$75,517,672

		OPTION PERIOD

		10/01/03		03/31/04				$8,135,105		$6,923		$8,142,028

		04/01/04		09/30/04				$8,130,761		$7,611		$8,138,372

		10/01/04		03/31/05				$8,220,992		$7,239		$8,228,231

		04/01/05		09/30/05				$8,220,528		$7,953		$8,228,481

		10/01/05		03/31/06				$8,340,865		$7,570		$8,348,435

		04/01/06		09/30/06				$8,340,777		$8,648		$8,349,425

		10/01/06		03/31/07				$8,510,662		$7,921		$8,518,583

		04/01/07		09/30/07				$8,508,507		$8,702		$8,517,209

		10/01/07		03/31/08				$8,710,212		$8,296		$8,718,508

		04/01/08		09/30/08				$8,710,251		$9,117		$8,719,368

		OPTION SUBTOTAL						$83,828,660		$79,980		$83,908,640

		GRAND TOTAL						$159,336,293		$90,019		$159,426,312
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