	
	1.  CONTRACT ID CODE
	PAGE OF PAGES

	amendment of solicitation/modification of contract
	
	1
	9

	2.  AMENDMENT/MODIFICATION NO.


	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	
179
	See Block 16C
	
	

	6.  ISSUED BY
	CODE
	OPOS
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	John F. Kennedy Space Center, NASA
	

	Procurement Office
	

	Kennedy Space Center, FL  32899
	

	
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)
	
	9A.  AMENDMENT OF SOLICITATION NO.

	
	
	

	Space Gateway Support

2411 Dulles Corner Park, Suite 500
	
	

	     Herndon, VA 20171-3430
	
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.

	
	
	NAS10-99001

	
	
	10B.  DATED (SEE ITEM 13)

	CODE
	
	FACILITY CODE
	
	
	August 21, 1998

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  Error! Reference source not found.is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	1. ACCOUNTING AND APPROPRIATION DATA (If required)



	                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 

                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	
	a.  this change order is issued pursuant to:  (Specify authority)  the changes set forth in item 14 are made in the contract order no. in item 10a.

	
	b.  the above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) set forth in item 14, pursuant to the authority of far 43.103(b).

	X 
	c.  this supplemental agreement is entered into pursuant to authority of:
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984)

	 
	D.  other (Specify type of modification and authority) 

	E.  IMPORTANT:  Contractor [  ] Error! Reference source not found.is not, Error! Reference source not found. [X] is required to sign this document and return  3  copies to the issuing office.

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	a.   The purpose of this modification is to provide an annual adjustment of Type 3C Work Orders . Reduce the FY02 annual threshold contract value to reflect the value of actual Type 3C work orders funded and executed during the FY. The decrease for the FY 02 3C work Orders is <$2,626,947>. The total cost adjustment of this modification is<$2,626,947>.    

b.  This change revises Article B-3, Contract Value; Article G-2, Contract Funding, as shown on the attached pages.  This change revises workload indicators Article J-12 – Paragraphs 2.2.1.3 and Technical Exhibit 2.2.1.3-001-Reference WBS2.2.1.3. All other terms and conditions of the contract remain unchanged
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c. In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment, the contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.

*                                                                                  End of Modification    
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ARTICLE G-2             CONTRACT FUNDING

Pursuant to FAR Clause 52.232-22, Limitation of Funds, funds presently allotted to this contract and the period through which they are estimated to be adequate are specified in the table below:

        The below table is created with the beginning values based on modification 156.   

	AS OF MOD
	 
	CONTRACT VALUE
	FUNDED 
COST
	FUNDED 
FEE
	TOTAL FUNDED
COST/FEE
	ADEQUATE 
THROUGH

	Subtotal as of 156
	 
	$1,250,398,503
	$1,099,066,297
	$88,942,766
	$1,188,009,063
	7/15/2003

	157
	 
	          $103,888 
	  
	
	 
	

	158
	
	
	$       951,163
	$       76,093
	$    1,027,256
	07/16/03

	161
	
	
	$  24,995,370
	$   1,999,630
	$  26,995,000 
	09/12/03

	162
	
	           - $8,306,825
	
	
	
	

	163
	
	                  $819,609
	
	
	
	

	164
	
	
	$   20,975,997
	$   1,678,080
	$  22,654,077 
	09/25/03

	165
	
	                  $135,522
	
	
	
	

	166
	
	
	$      3,220,408
	$       257,633
	$      3,478,041 
	09/27/03

	167
	
	               - $512,638
	
	
	
	

	169
	
	          $287,712,379
	
	
	
	

	    171
	
	
	$  24,724,622
	$  1,977,970
	$  26,702,592
	11/18/03

	    172
	
	-$1,762,960
	
	
	
	

	    173
	
	
	  - $ 231,481
	  - $ 18,519
	  - $ 250,000
	11/18/03

	    174
	
	
	  - $ 974,007
	  - $ 77,921
	  - $ 1,051,928
	11/17/03

	    177
	
	
	    $ 2,239,090
	    $ 179,127
	    $  2,418,217
	11/19/03 

	178
	
	$85,635
	
	
	
	                      

	179
	
	-$2,626,947
	
	
	
	

	TOTAL
	 
	$1,526,046,166
	$1,174,967,459
	$ 95,014,859
	$1,269,982,318
	


NAS10-99001                                                                                                  SF 30 (cont’d)

Mod 179

    Page 8 of 9
	2.2.1

	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	USAF Office Moves Workload   
	J-BOSC Tech Exhibit 5.12-311 (Mod 135)
	08/02

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	List of CCAS/NASA Operating/Storm Water Permits
	J-BOSC Tech Exhibit 5.5-362
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	USAF Vehicle and Maintenance:  Annual Vehicle Use by Category (Cape Canaveral AS)
	J-BOSC Tech Exhibit 5.9-308
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	USAF Vehicle and Maintenance:  Government-Furnished Equipment Maintained by the Contractor  (Patrick AFB)
	J-BOSC Tech Exhibit 7.0-004
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	Operations, Maintenance, Engineering, and User Matrix (NASA)
	J-BOSC Tech Exhibit 7.0-017
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	CCAS Propellant Systems O & M  Responsibility (NASA)
	J-BOSC Tech Exhibit 7.0-018
	11/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	95 & 96 Facility Maintenance Work Orders
	J-BOSC Tech Exhibit 7.0-019
	11/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	Base Operations Contract Facility Projects Budget Summary
	J-BOSC Tech Exhibit 7.0-020
	11/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	CCAS Electronic Security System Resource Protection Alarm System
	J-BOSC Tech Exhibit 7.0-032
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	USAF Vehicle and Maintenance:  Vehicle Master Summary (Cape Canaveral AS)
	J-BOSC Tech Exhibit. 

5.9-305
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	USAF Vehicle and Maintenance:  Annual Vehicle Maintenance by Category (Cape Canaveral AS)
	J-BOSC Tech Exhibit. 

5.9-307
	10/97

	2.2.1
	Facilities, Systems, Equipment, Utilities (F/S/E/U)
	Aerospace Ground Equipment Maintenance
	J-BOSC Tech Exhibit, 7.0-054
	12/97

	2.2.1.1
	Operations, Mauntenance, and Engineering
	· Thr ee programmable signs, one each located at the Port, at the South Gate, and at the west entrance to CCAFS
	
	12/00

	2.2.1.21
	Special Dewatering Support
	· Dewatering support for NASA programs,  contractors, and tenants – 3.1 million gallons/year
	
	10/01

	2.2.1.3, 
	Facilities, Systems, Equipment Utilities (F/S/E/U)
	· Work Orders   
	J-BOSC Tech Exhibit 2.2.1.3-001 Mod 179
	  8/03

	2.2.2
	Refuse, Pest Control, and Grounds Maintenance
	· KSC Landfill includes:

· 300 cu. yds. cover material weekly.

· 200,000 cu. yds. of soil required to perform lift and sealing procedures as necessary. 

· Clear Land

· Camera and Press Lines of Sight:  250 acres/yr.

· Fire Breaks and Utility Lines:  450 acres/yr. 

· Pre-surveying of Site Plans:  100 acres/yr.  
	
	


NAS10-99001                                                                                                  SF 30 (cont’d)

Mod 179

    Page 9 of 9
TYPE III WORK ORDERS 

MOST PROBABLE COST ADJUSTMENT

(Loaded Without Award Fee)

	CONTRACT PERIOD:
	FY:
	ANNUAL BASELINE:
	ACTUAL VALUE:
	Modification Number 

	
	
	
	
	

	Contract Year 1
	FY 99
	$  8,816,118
	
	

	Contract Year 2
	FY 00
	$  8,991,033
	
	

	Contract Year 3
	FY 01
	$  9,175,971
	
	

	Contract Year 4
	FY 02
	$ 9,369,147
	$6,742,200
	179

	Contract Year 5
	FY 03
	$  9,566,157
	
	

	
	
	
	
	

	BASIC Sub-total:
	
	$ 45,918,426
	
	

	
	
	
	
	

	Contract Year 6
	FY 04
	$  9,773,958
	
	

	Contract Year 7
	FY 05
	$  9,987,367
	
	

	Contract Year 8
	FY 06
	$  10,201,668
	
	

	Contract Year 9
	FY 07
	$  10,429,644
	
	

	 Contract Year 10
	FY 08
	$  10,695,195
	
	

	
	
	
	
	

	OPTION Sub-total:
	
	$ 51,087,832
	
	

	
	
	
	
	

	TOTAL:
	
	$ 97,006,258
	
	


NOTES:

1. Annual baselines escalated 3% per annum as proposed.

2. Baseline may be adjusted up or down by the government via a contract modification, negotiated contract offset, or other appropriate means.

3. J-BOSC contractor may exceed the baseline when excess work capacity exists, total contract value remains the same, and customers approve proposed project(s). 

4. The government intent is to establish this annual baseline as Type 3C. However, the government reserves the right to determine distribution of above annual values as Type 3I or Type 3C and to fund sources and agencies based on customer needs, mission priorities, and/or available funds. 

5. “Actual Value” Column reflects the value of actual Type 3C work orders funded and executed during the fiscal year and resulting amended contract value. 

