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10A. MODIFICATION OF CONTRACT/ORDER NO.
NAS10-89001

10B. DATED (SEE ITEM 13)
CODE | I FACILITY CODE ] | August 21, 1998

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers | is extended, [ ] is not extended,

Cffers must acknowledge receipt of this amendment pricr to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FCR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTICN OF YOUR CFFER. If by virtue
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the
solicitation and this amendment, and is received prior to the opening hour and date specified.

1. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation datg, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY CF:
FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt Il (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ]is not, [X] is required to sign this document and return 4 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible. )

Pursuant to Article B-13, this modification makes a downward adjustment to the annual estimated cost and fee for fiscal year 2007. The
total estimated cost for work approved under this article for FY 2007 was less than 90% of the annual estimated contract value
necessitating this downward adjustment. This reduces the estimated cost by (8716,213), annual fee by (547,843*) and the estimated
contract value ($764,056).

This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2 ,Contract Funding, and Article B-13, NASA/KSC
Information Technology/Geographical Information System Applications Development, as shown on the attached pages. All other terms
and conditions of the contract remain unchanged.

In consideration of the madification agreed to herein as complete equitable adjustment for the contractor's proposal for adjustment, the
contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to
such facts and circumstances giving rise to the proposal for adjustment.

“The contractor shall credit a future award fee voucher to reflect the decrease resulting from this modification for award fee
period 18. Award fee adjusted for this period to reflect earned award fee percentage.
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NAS10-99001

Mod No. 495

ARTICLE G-2 CONTRACT FUNDING

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based

on modification 478

| Total
) , Funded Funded Funded ADEQUATE
As of MOD | Contract Value Cost Fee , Cost/Fee . THROUGH
Subtotal as ] |
of Mod 478 $2,731,539,523 | $2,304,179,622  $185,351,833]  $2,489,631,455  11/21/2007
480 ($1,333,894) i
481 B $1,562,127 _
485 $13,462,728/  $1,077,018' $ 14,539,746 12/17/2007
486 $9,097,049
487 : $44,216 $3,537| $ 47,753 12/17/2007
488 ) $10,265 i
489 $63,572,607 $5,085,809 § 68,658,416 3/12/2008
490/ $4,417,806 $353,424| $ 4,771,230 3/14/2008
491 : $77,417 $6,193 § 83,610  3/14/2008
494 (5930,462)
495 (5764,056) -
| .
| |
i |
|
TOTAL $2,739,180,552 $2,385,754,396  $191,877,814  $2,577,632,210




NAS10-89001

Mod No. 495

ARTICLE B-3 CONTRACT VALUE | ;

| J !

Basic Period Sep 98-30 Sep 03
The contract value is summarized below:
I

Contract Period Estimated Cost ! Available Award Fee* Contract Value
Phase-In Period (FFP)
(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 493
10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
Neg. Cost Overrun MOD 135 $9,200,000 S0 | 9,200,000
Cost Overrun $0 $0 | 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FYQ00 $405,606,378 $23,187,199 428,793,577

14
(10/01/00-09/30/01) | $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768' 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
[Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111! $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 4 $15,357,411° 262,723,313
[Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun i 0
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533

Option Period 1 Oct 03 - 30 Sept 04

! ]
Option 1A ‘ |
(10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
[Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA
(10/01/03-09/30/04) $321,092! $25,687, 346,779
TOTAL OPTION 1A PERIOD | $268,854,488| §15,564,252| 284,418,740
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NAS10-99001

Mod No. 485

Option Period 1 Oct 04 - 30 Sept 06

Ejntract Period

Estimated Cost

-Av'a_ilable Award Fee* Contract Value

Options Thru Mod 493

OPTION 1B

(10/01/04-09/30/05)  $278,763,190 $17,058,749 295,821,939
Neg. Cost Overrun MOD 135 $25,895,945 80 25,895,945
Cost Overrun _ $0 $0 0
Mod No. Cost Overrun 0
Mod No. ' - S0
Total FY05 $304,658,135 $17,058,749 321,717,884
(10/01/05-09/30/06) $259,760,241 - $13,909,908| 273,670,149
Neg. Cost Overrun MOD 135 $29,101,654 30 29,101,654
Cost Overrun ) S0 $0 0
Mod No. Cost Overrun ' 0
Mod No. B e S0
Total FY06 $288,861,895 ~ $13,909,908 302,771,803
Option 3BB 1
10/01/04-08/30/05 $2,391,1489 $191,292| 2,582,441
10/01/05-09/30/06 $2,477,883/ $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB a - B
10/01/04-09/30/05 $331,342 ~$26,507 357,849
10/01/05-08/30/06 $331,781 - 526,542 358,323
Total Option 5BB $663,123 ~ $53,049 716,172
TOTAL OPTION 1B Period $599,053,185 $31,411,229 630,464,414

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

5Available Award Fee*

; _Co_mraﬁf Value

OPTION 1C T

(10/01/06-9/30/07) $244,478,710 $12,795,880 257,274,590

Neg. Cost Overrun MOD 135 $31,867,270| S0/ 31,867,270

Cost Overrun - $0| 80 0

Mod No. Cost Overrun = =B
Mod No. 495 (5716,213) (547,843) (764,056)
Total FYO7 B $275,629,767 $12,748,037 288,377,804

|

(10/01/07-9/30/08) - 5249,544,456 $16,001,835 265,546,291

Neg. Cost Overrun MOD 135 $33,448,837 30 33,448,837

Cost Overrun S0 80 )
Mod No. Cost Overrun ) - 0

Mod No. 0

Total FY08 $282,993,293 $16,001,835| 298,895,128
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NAS10-99001
| l

Option Periods 1 Oct 06 - 30 Sep 08 Cont. !
Option 3BC T
10/01/06-09/30/07 i $2,539,810 $203,185| 2,742,995
10/01/07-09/30/08 ! $2,621,598| $209,728! 2,831,326
Total Option 3BC [ $5,161 ,408§ $412,913! 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/06-09/30/07 $332,204 $26,576! 358,780
10/01/07-09/30/08 $341,511 $27.321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $564,458,183 $29,216,682 593,674,865
TOTAL CONTRACT
VALUE SEP98-SEP08B $2,597,238,699 $141,941,853 $2,739,180,552

*Eamed fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 495

Page 3 of 3



NAS10-99001 Mod 495
| ||

ARTICLE B-4 AWARD FEE I
- [The amount of award fee earned, if any, shall be determined in accordance with Section J,

Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
~ lapplicable. The following specifies by award fee period the amount of available award fee,
__the amount of earned award fee, and the award fee score.
] Available

Award Fee |Total Award| Adjusted Earned Earned
AF| BASIC PERIOD OF || Through Mod | Fee For Mod| Available Award Fee | Award Fee Earned Award Fee
P | PERFORMANCE 494 495 Award Fee Mod 494 Mod 495 | Award Fee |Score and Mod
1| 10/01/08] 03/31/99  S7.681,869 | 87,681,869 | $6,146,144 | | $6,146,144  80% Mod 15
2] 04/01/99 09/30/99 | $6,033,858 | $6,033,858 | $4826665 ~  $4,826,665  80% Mod 36
3] 10/01/99, 03/31/00|  $7,837,000 | | $7,837,000 | $6,731,039 | $6,731,039 | 86% Mod 57
4] 04/01/00 09/30/00  $6,451,003 | $6,451,003  $5,483,352 $5,483,352 = 85% Mod 75
5[ 10/01/00 03/31/01  $7,589,239 | $7.589.239 | $6,754,934  $6,754,934  89% Mod 99
6| 04/01/01 09/30/01  $6,976,249 $6,976,249 | $6,348,388 | 56,348,388 | 91%Mod118
7] 10/01/01 03/31/02]  $5,863,642 | $5863,642 | $5,336,408 | $5,336,408 | 91%Mod127
8| 04/01/02 09/30/02 = $9,798,867 | $9,798,867 | $8,765,356 = $8,765,356 | 92%Mod147
9] 10/01/02' 03/31/03] | $8,121,627 | | $8,121,627 | $7,634968 | $7,634,968 & 94%Mod167
10| 04/01/03] 09/30/03] | 8,128,883 | $8,128,883 | $7,722,439 | $7,722,439 | 95%Mod194
11| 10/01/03| 03/31/04  $7,899,317 | $7,899,317 | §7,583,343 | $7.583,343  96%Mod220
12| 04/01/04  09/30/04 $8,227,738 $8,227,738 | $7,980,906  $7,980,906 = 97%Mod248
13| 10/01/04. 03/31/05 | $9,790,689 | 89,790,689 | $9,105,655 $9,105,655  93%Mod 283
14| 04/01/05 09/30/05 | $8,979,160 $8,979,160 | $8,170,894 | $8,170,894 | 91%Mod325
15| 10/01/05] 03/31/06 | $9,117,893 | $9,117,893 | $7,476,674 | $7,476,674 | 82%Mod350
16| 04/01/06| 09/30/06 $8,041,072 | $8,041,072 | $6,658,007 $6,658,007 | 82.8%Mod393
17| 10/01/06| 03/31/07| $7,783,790 | | 87,783,790 | $6,227,030 $6,227,030 | 80%Mod430
18| 04/01/07 09/30/07 = $8,142,049  (§57,207)  $8,084,752  $6,798,611  (347,843) $6,750,768 = 83.5%Modd480
19] 10/01/07. 03/31/08 | $8,400,235 | $8400,235 | 1 B —
20| 04/01/08 09/30/08 | $7,838,648 | | $7,838,648 —
| | f :
_|GRAND TOTAL  '[$158,702,828  ($57,207) | $158,645,531  (347,843) $141,941,853 Eamed & Avalable




ARTICLE B-13 NASA/KSC INFORMATION
TECHNOLOGY/GEOGRAPHICAL INFORMATION

SYSTEM APPLICATIONS DEVELOPMENT

This Article applies to Statement of Work paragraphs 2.1.1.5 and 3.3.1.1 and Technical
Exhibits 2.1.1.5-01 and 3.3.1-01. The total value of this contract includes the following
values to support NASA/KSC Information Technology/Geographical Information System
Applications Development.

Estimated

Contract Estimated Annual
Performance Period Value Cost Fee
Fiscal Year 2000 $3,000,000 $2,777,778 $222,222
Fiscal Year 2001 $3,000,000 $2,777,778 $222,222
Fiscal Year 2002 $3,000,000 $2,777,778 $222.222
Fiscal Year 2003 $3,000,000 $2,777,778 $222.222
Fiscal Year 2004 $3,077,446 $2,849,487 $227,959
Fiscal Year 2005 $5,406,803 $5,006,299 $400,504
Fiscal Year 2006 $5,159,678 $4,777,480 $382,198
Fiscal Year 2007 $4,507,567 $4,173,673 $333,894
Fiscal Year 2008 $5,387,622 $4,988,539 $399,083

All fee is included in the annual estimated contract value. If the total estimated cost for
work approved under this Article is less than 90% of the annual estimated contract value
in any government fiscal year, the parties shall negotiate a downward adjustment to
estimated cost and fee for the affected year. Value, cost, and fee should not exceed the
government fiscal year thresholds established above. (Mod 135) (Mod 235) (Mod 495)



