

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1

2

2. AMENDMENT/MODIFICATION NO.

341

3. EFFECTIVE DATE

February 17, 2006

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY CODE

OPOS

7. ADMINISTERED BY (If other than Item 6)

CODE

John F. Kennedy Space Center, NASA
Procurement Office
Kennedy Space Center, FL 32899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)

Space Gateway Support
2411 Dulles Corner Park, Suite 500
Herndon, VA 20171-3430

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

NAS10-99001

10B. DATED (SEE ITEM 13)

August 21, 1998

CODE

FACILITY CODE

FINANCIAL MANAGEMENT COPY

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

1. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This Change Order provides contracting officer direction to decrease Naval Ordnance Test Unit (NOTU) support for FY06 – FY08 due to NOTU budget reductions. You are hereby directed to immediately implement a reduction in NOTU support utilizing the guidelines provided on page 2 to facilitate contract estimated cost and fee reductions of \$312K for FY06, \$655K for FY07, and \$674K for FY08.

This modification supersedes NOTU mowing requirements direction previously provided via Collins/Lockard email dated 9 Nov 05. NOTU annual mowing requirements are hereby deleted in their entirety and costs for this support is not included in the cost and fee reductions reflected above. Future NOTU mowing support will be by Type 3C work orders.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Ernest G. Tweedie
Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

17 FEB 06

The reductions shall result in no change in oil spill operations support, life, safety, health or regulatory compliance requirements.

It is understood that this reduction may result in degradation of systems due to reduced maintenance, delayed responsiveness, and levels of planning. Performance metrics and standards may be affected and require renegotiation.

SGS shall submit a proposal for this effort in standard proposal format by cost elements (labor, supplies, material, training, sub-contracts, metric data correction or creation). Include a narrative rationale for the management, technical or business approach that supports the cost proposal. CCR implementation meeting will be conducted NLT 28 Feb 06 where a proposal due date will be established (tentative 17 Mar 06). Definitization of this change order will occur not later than 14 Apr 06. Costs associated with this effort should be charged to JON 07080000. (Note: NOTU annual mowing requirements should be separately priced in this proposal.)