


| | | | | |
|---|---|--|---|------------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | | 1. CONTINUED CODE | PAGE OF PAGES 1 1 |
| 2. AMENDMENT/MODIFICATION NO. 395 | 3. EFFECTIVE DATE January 12, 2007 | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, FL 32899 | | 7. ADMINISTERED BY (If other than Item 6) | CODE | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430 | | | 9A. AMENDMENT OF SOLICITATION NO. | |
| | | | 9B. DATED (SEE ITEM 11) | |
| | | | 10A. MODIFICATION OF CONTRACT/ORDER NO. NAS10-99001 | |
| | | | 10B. DATED (SEE ITEM 13) August 21, 1998 | |
| CODE | FACILITY CODE | | | |
| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS | | | | |
| <input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. | | | | |
| Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: | | | | |
| (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. | | | | |
| 7. ACCOUNTING AND APPROPRIATION DATA (If required) | | | | |
| 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. | | | | |
| X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984). THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. | | | |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). | | | |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: | | | |
| | D. OTHER (Specify type of modification and authority) | | | |
| E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return ___ copies to the issuing office. | | | | |
| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) | | | | |
| <p>This Change Order provides Contracting Officer direction to immediately implement the partnered government decision packages numbers 4a, Rev 3 (Eliminate PM for Exit and Emergency Lights on CCAFS), 5a, Rev 2 (Eliminate support for customer moves on CCAFS), 8a, Rev 3 (Reduce the CCAFS Type 2R FSEU maintenance support) and 9a, Rev 3 (Eliminate on-site staffing at Malabar Annex). SGS is hereby directed to implement a reduction in these services effective 26 January 2007. The changes will be addressed during upcoming CCR Implementation meetings and subsequent approved implementation plans for assigned CCR(s).</p> <p>The changed contractual requirements set forth in this UCA shall be clearly defined and shall be limited to the effort required to satisfy urgent program descope requirements while a cost proposal is prepared, analyzed and negotiated. The proposal due date will be established during the upcoming CCR Implementation meetings. Definitization of this change order will occur not later than 30 March 07.</p> | | | | |
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) | |
| | | | Ernest G. Tweedie Contracting Officer | |
| 15B. CONTRACTOR/OFFEROR | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA | 16C. DATE SIGNED | |
| (Signature of person authorized to sign) | |  | 12 JAN 07 | |
| | | (Signature of Contracting Officer) | | |