AMEN	DMENT OF SOLICITATIO	N/MいりFi	CATION OF CO	NTRACT	1. CONTRE D CODE	'	PAGE OF	PAGES 2			
2. AMENDMENT/MODIFICATION NO.		3. EFFEC	CTIVE DATE	4. REQUISITI	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)				
			Block 16C								
6. ISSUE			OPOS	7. ADMINISTE	RED BY (if other than item 6)	CODE	•				
Pro	n F. Kennedy Space Cente curement Office nnedy Space Center, FL 3										
8. NAME	AND ADDRESS OF CONTRACTOR	(No., street, co	unty, State, and Zip Co	de)	9A. AMENDMENT OF SOLIC	ITATION N	IO.				
Sn	ace Gateway Support										
•	1 Dulles Corner Park, Suite	€ 500	9B. DATED (SEE ITEM 11)								
He	rndon, VA 20171-3430		10A. MODIFICATION OF CONTRACT/ORDER NO.								
					NAS10-99001						
	المستناه مريانه المستناء				10B. DATED (SEE ITEM 13)						
CODE	· ·	ACILITY CODE			August 21, 1998		.,.				
					TS OF SOLICITATION	,					
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:											
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 12. ACCOUNTING AND APPROPRIATION DATA (If required) See Contracting Officer for current Accounting & Appropriation Data											
•					CONTRACTS/ORDERS						
	IT MODIFIES 7	THE CONTR	ACT/ORDER NO	. AS DESCRI	BED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.											
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).										
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:										
Х	D. OTHER (Specify type of modification Unilateral Mod/ Conti	ion and authorit ract Article	_{y)} G-2, Contract F	unding, and	FAR 52.232-22, Limita	ation of I	unds				
	ORTANT: Contractor [X] is not SCRIPTION OF AMENDMENT/MODIF	is requi	ired to sign this docu	ment and retur	n copies to the issuing of		fassible				
The p added throug	urpose of this unilateral mo I to the amount already obli In August 27, 2007. Change revises Article G-2,	odification is igated on th	s to obligate fund he contract, are	ding in the a estimated to	mount of \$1,148,329.	These f	unds, v	when			
15A. N/	provided herein, all terms and conditions of	r print)	erenced in Item 9a or 10A, C. DATE SIGNED	16A. NAMI Erne Con	ed, remains unchanged and in full for E AND TITLE OF CONTRACTIN est G Tweedie tracting Officer STATES OF AMERICA		R (Type o	or print)			
15B. C	ONTRACTOR/OFFEROR	154	U. DATE SIGNED	BY WITED	STATES OF AMERICA						
				_ E.	Theli		27 .	lun 2007			
	(Signature of person authorized to sign	1)		(Sig	gnature of Contracting Officer)	OBM 20/C-	1 10 021				

NSN 7540-01-152-8070 PREVIOUS EDIION UNUSABLE 30--105

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.245

ARTICLE (G-2	CO	NTRACT FUNDIN	G			
		50,000,00,1;-;;	1:		-1 4-	this contrast and	
Pursuant to F/	AR Clau	ise 52.232.22, Limita	ition of Funds, fund	is presently allotte	a to	this contract and	
the period thro	ough wh	ich they are estimate	ed to be adequate	are specified in the	ta	ble below:	
		-1-1-11-11-1-1	:	n madification 27	. —		
The below tab	ie is cre	eated with the beginn	ing values based of	on modification 37			
						Total	
			Funded	Funded		Funded	ADEQUATE
A MOD		Contract Value	Cost	Fee		Cost/Fee	THROUGH
As of MOD Subtotal as		Contract Value	COSL	Lee		COSDITEC	1111100011
of Mod 371	-	\$2,807,573,014	\$2,031,284,171	\$163,520,197	\$	2,194,804,368	12/8/2006
374		\$462,548	\$2,031,204,171	\$100,020,197	-	2,134,004,000	12/0/2000
374		Ψ402,340	\$3,239,869	\$259,190.00	\$	3,499,059	12/15/2006
377		\$244,132	Ψ3,233,003	Ψ200, 100.00	Ψ	0,400,000	12/10/2000
378		(\$13,628,301)					7.4
379		(\$2,553,358)					
383		(42,000,000)	\$45,590,925	\$3,647,274	\$	49,238,199	3/20/2006
384		\$121,375	Ψ-0,030,320	Ψ0,047,214	*	40,200,100	0/20/2000
385		(\$703,275)	···				
388		\$207,277					
389		\$201,211	\$14,362,829	\$1,149,027	\$	15,511,856	2/13/2007
391		(\$1,384,405)	Ψ14,002,020	Ψ1,1-10,021	Ť	10,011,000	2, 10,200,
392		\$1,494,374					
393		(\$1,391,489)					
397		(\$1,733,940)					
399	-	(ψ1,700,040)	\$69,924,188	\$5,593,935	\$	75,518,123	5/16/2007
408			\$2,608,945	\$208,716		2,817,661	5/20/2007
410		(\$1,412,377)	Ψ2,000,040	4200,710	۳	2,017,001	0,20,200
413		(41,412,017)	\$24,615,995	\$1,969,280	\$	26,585,275	6/21/2007
417		\$479,010	42 1,0 10,000	4.,000,200	 	20,000,2.0	
418		\$500,602					
420		*************************************	\$27,867,048	\$2,229,364	\$	30,096,412	7/27/2007
426			\$111,683	\$8,935		120,618	
428		(\$16,020,850)	4111,000	40,000	Ť	120,010	
429		(0.0,020,000)	\$10,173,418	\$813,873	\$	10,987,291	8/10/2007
430		(\$1,761,683)	V.017.511.0	00.010.0	Ť	.0,001,001	
431		\$1,765,654					···
435			\$761,649	\$60,932	\$	822,581	8/11/200
436		\$4,550,101			Ť		
439			\$10,548,358	\$843,869	\$	11,392,227	8/24/200
441		(\$310,070)			Ė	, ,	
443			\$1,063,268	\$85,061	 	\$1,148,329	8/27/200
			.,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		<u> </u>	1.7.	
							
	· ··· ··· ·· · · · · · · · · · · · · ·	and the second s	'. 				
TOTAL	1	\$2,776.498.339	\$2,242,152,346	\$180,389,653	1	\$2,422,541,999	