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Changes under B.5.B actions:

1.  CCR 99-5, Add  paragraph 2.2.1.31 to SOW:

2.2.1.31.  Component Refurbishment and Chemical Analysis (CRCA) Support.  SGS shall support the operation and activation activities associated with Phase II of the relocation of the CRCA facility from K7-516 to K6-1696.  Activities associated with this change are estimated to be concluded by March 31, 1999.

2.  CCR 99-25, Change Technical Exhibit 7.0-017, KSC OMEU matrix to add

equipment:

Technical Exhibit 7.0-017, Section 5.0 Heating, Ventilating & Air Conditioning Systems, KSC-Wide – add line: “Two, 300-ton portable chiller units at the SSPF.”

3.  CCR 99-30, Add/Delete as follows:

Attachment J-5, revise:

Tech Exhibit 5.5-401, change date from 10/97 to 09/99

Tech Exhibit 5.5-551, change date from 10/97 to 06/99

Tech Exhibit 5.5-611, change date from 10/97 to 06/99

Technical Exhibits changed: 

Tech Exhibit 5.5-611, Add:  Uninterruptible Power System at Hangar “Y”, Fac #1115.

Tech Exhibit 5.5-551, Add:  1,000 pound Cargo Lift at Supply Services Bldg, Fac  #62630.

Tech Exhibit 5.5-551, Delete:   25-ton Portal Crane at Poseidon Wharf

Technical Exhibit 5.5-402, Add:   Racquetball Court Building, Port Area.

4.  CCR 99-33, Add paragraph (l) to SOW paragraph 2.2.1.9:

l.  Remove, recycle and/or resale waste wood products (e.g. telephone poles, railroad ties, wharf pilings) lying around the CCAFS landfill to meet the conditions of CCAFS Landfill Permit No. SO05-281009. 

5.  CCR 99-36: 

a.  SOW paragraph 3.1.2.1., replace first paragraph with:

  3.1.2.1 Security Police Services.  SGS shall provide a comprehensive security services program for KSC, CCAS, and the Florida Annexes, including armed uniformed security and law enforcement officers, Federal Arrest Authority Program (FAAP) and in-service training, use of force, investigative support, law enforcement, personnel security, primary and secondary perimeter protection, entry gate access controls, Electronic Security Systems (ESS) and Intrusion Detection System (IDS) monitoring, traffic management and parking, crowd control, locksmith services, resources protection program, and SSI. Resource protection and SSI shall be provide at KSC, CCAS, and the Florida Annexes. SGS shall develop and implement a Physical Security Plan. The plan will implement a program that detects hostile activity, controls entry and access to sensitive areas, and, if necessary, defeats a hostile force, while adhering to requirements relevant to “arming and use of force.”

b.  SOW paragraph 3.1.2.2, replace first paragraph with:

3.1.2.2 Resource Protection Program. SGS shall provide a Resource Protection Program (RPP) for KSC, CCAS, and the Florida Annexes. By making a potential target inaccessible or unattractive, SGS shall safeguard Government property by reducing the opportunity for theft or terrorist attack. SGS shall promote the use of the Crime Prevention Through Environmental Design (CPTED) principles of natural surveillance, natural access control, and territorial reinforcement, and shall establish procedures and controls that proactively ensure that all personnel safeguard Government property.

6.  CCR 99-38, SOW paragraph 3.3.3 revised:

SOW paragraph 3.3.3 was changed to read under CCR 99-38 but paragraph had been removed under Mod 42:

NASA Civil Servant Desktop/PC Support.  Provide Desktop/Personal Computer (PC) and Help Desk support for NASA Civil Service personnel (approximately 1,500 machines as identified in T.E. 7.0-126, NASA Desktop/PC Equipment).  In addition to the referenced technical exhibit, provide support for on or about 423 NASA Civil Service full support seats, 1534 NASA Civil Service hardware only seats, 68 resident office seats, and 14 NASA contractor full support seats.  The period of performance for this support is three months (beginning 01 October 98 through 31 December 98).  This support………

7.  CCR 00-19, paragraph 10 of SOW 3.5.1.3, second sentence, changed to read:

SGS shall provide a registered nurse to support visitor and employee activities at the Visitor Complex. The support provided will be one shift per day during the open hours of the VIC, not to exceed 10 hours per day.  This nursing support, operating under the direction of SGS medical director and by protocols established within the J-BOSC medical department, shall provide evaluation of medical problems and treatment/disposition of minor medical problems for visitors at the Visitor's Center. The nursing support shall also provide OM services to the Visitor's Center employees at levels comparable to that provided by nurses at other KSC OM facilities. The nurses shall also provide OM consultative services to the Visitor's Center management.

8.  CCR 00-27, Changes to SOW Attachment J-5 and corresponding Technical Exhibits:


J-5 revised:


Line Item 3, Rev. Date changed to read “2/00”


Line Item 10, Rev. Date changed to read “2/00”


Line Item 11, Rev. Date changed to read “2/00”


Line Item 14, Rev. Date changed to read “2/00”


Line Item 20, Rev. Date changed to read “2/00”


Line Item 48, Rev. Date changed to read “2/00”


Line Item 59, Rev. Date changed to read “2/00”


Line Item 81, Rev. Date changed to read “2/00”


Line Item 109, Rev. Date changed to read “2/00”


Line Item 110, Rev. Date changed to read “2/00”

Tech Exhibits changed to reflect deletion of NRO facilities and selected equipment as follows:

a. Tech Exhibit 5.5-503:  delete line for Fac # 34702, 34714 and 34724

b. Tech Exhibit 5.5-503:  delete line for Fac # 38315

c. Tech Exhibit 5.5-504:  delete line for Fac # 38315 and 73701

d. Tech Exhibit 5.5-511:  delete line for Fac # 34714, ID ACAAV

                                                                            34714, ID ACAAU

                                                                            34714, ID ACAAT

                                                                            34714, ID ACAAS

e. Tech Exhibit 5-521:  delete line for Fac # 34716 and 34717

f. Tech Exhibit 5.5-646:  delete line for Fac # 34711, Septic Tank

g. Tech Exhibit 5.5-674:  delete line for Fac # 34705, Tech Support Facility

h. Tech Exhibit 5.5-933:  delete line for Equip # FAAAD12 and FAAAS01

i. Tech Exhibit 7.0-109:  Under Titan, delete line for Fac 34716, 34715, 73700, 73701 and 34706

9.  CCR 00-31, Addition to SOW paragraph 2.2.1.9:

n. (1) Perform Liquid Helium Supply Enhancements and Corrections.  Perform construction work per design drawing E03-79K34249.  Provide inventory and services support.  At the completion of the facility construction, activate liquid helium supply system enhancements and corrections.

(2) Test and validate performance of helium boost pump (HBP) for Liquid Helium Storage System at the Converter Compressor Facility (CCF).  Record and test data and provide written comments at test completion.  Troubleshoot problems and coordinate work with NASA DE.

10.  CCR 00-34, Revision to Attachment J-5 and Technical Exhibit 5.5-402:

Attachment J-5, Line Item 3, Rev. Date changed to read “03/00”

Technical Exhibit 5.5-402, Fac #05545 is amended to reflect 1995 in the “year built” to reflect a building replacement not previously recorded and removes “Abandoned” status in Remarks column.

11.  CCR 00-42, Revision to Attachment J-5 and Technical Exhibit 5.5-541:

Attachment J-5:

Line Item 26, Rev. Date changed to read “04/00”

Technical Exhibit 5.5-541:

Add the following –

	BLDG
	USER
	# OF DOORS
	MANUFACTURER

	1361
	Satellite Pharmacy
	1-double
	Keane-Monroe

	1380
	Clinic
	3-double
	Gyrotech


12.  CCR 00-41, Add paragraph “p” to SOW paragraph 2.2.1.9:

p.  Perform troubleshooting and repair of Tel IV generator stability and synchronization

       problems.

13.  CCR 00-43, Revision to Attachment J-5, Technical Exhibit 7.0-017:

Add: M7-355 with JBOSC responsibilities listed as OME for the Toxic Vapor Lab HVAC System

13.  CCR 00-48, Revise Attachment J-5, Technical Exhibit 5.5-667:

Attachment J-5, Line Item 55, Rev. Date is changed to read “5/00”

Technical Exhibit 5.5-667:


Delete Items #1,2,3, & 7


Change Tank Capacity on Items #23,24,25 to read “10,000 Gals”


Change Tank Capacity on Items #26,27,28,29 to read “2,000 Gals”


Add Item “#31, 313, Motor Pool, 1,000 gals, Monthly”

14.  CCR 00-47, Revise Attachment J-5 and Technical Exhibit 5.5-546:

Attachment J-5, Line Item 28, Rev. Date is changed to read “12/99”

Technical Exhibit 5.5-546, add:

	Bldg No.
	Elevator
	Type
	Manufacturer
	Number Landings
	Number Doors

	1317
	1
	Passenger, elec.
	Delta Elevator
	2
	2


15.  CCR 00-61, Add subparagraph “t” to SOW paragraph 2.2.1.9.:

t. Activate and certify Johnson Space Center’s designed oxidizer mole sieve unit,

      (IR-4).

16.  CCR 00-55, Revise Attachment J-5 and Technical Exhibit 5.5-551:

Attachment J-5, Line Item #29, Rev. Date is changed to read “7/00”

Tech Exhibit 5.5-551-2, delete Fac No “60680”, Room “138”, Facility description

 “Hangar AE Mezzanine”, Equipment No “CRGZW”, Capacity (Ton) “2”,

 Type “Fixed Overhead Crane”

17.  CCR 00-56, Revise Attachment J-5, Technical Exhibit 5.5-551:


Delete crane in Facility 62990

18.  CCR 00-65, Add Subparagraph “u” and “v” to SOW paragraph 2.2.1.9:

u. Implement the Very Low Pressure Primary Standard (VLPPS) and the Portable Josephson Voltage Standard System.

v. Provide support for a capacitance diaphragm gage (CDG) measurement assurance program to improve the accuracy of capacitance diaphragm gages.

19.  CCR 00-63, Add Subparagraph “w” to SOW paragraph 2.2.1.9:

w. Expedite ALTAIR Sewer Inspection Television contractor services to complete the

      identification of all areas in need of critical repairs.  The identified critical

      repair areas, in addition to the prioritized sewer areas will be subcontracted

      for repairs.

20.  CCR 00-66, Revise Attachment J-5 and Technical Exhibit 5.5-551:

Attachment J-5, Line Item 29, Rev. Date is changed to read “08/00”

Technical Exhibit 5.5-551, Delete bridge crane at Fac Number 60680,

 Hangar AE High Bay, Equip No. CRGZX, Capacity (Ton) 2

21.  CCR 00-67, Add Subparagraph “z” to SOW paragraph 2.2.1.9:

z. One-time maintenance of State Department special purpose vehicles and airfield lox carts in preparation for shipment to sites in South America.

22.  CCR 01-02, Revise J-3 (Was accomplished under Mod 87) to add:  Oxidizer Mole Sieve Unit, IR-4

23.  CCR 01-03, Revise Attachment J-5 and Technical Exhibit 7.0-014:

Attachment J-5, Line Item #94, Rev. Date is changed to read 8/00

Technical Exhibit 7.0-014, add –


“Mercury Redstone Rockets @SR3 and SR405 entrance” and mark (“X”) All

 NASA KSC Civil Service

24.  CCR 00-20, Revise SOW paragraph 3.2.6.2 to read:

3.2.6.2  Post-Emergency.  SGS shall provide and coordinate post-emergency clean-up, decontamination, neutralization, and disposal of hazardous substances at KSC, CCAFS, and Florida Annexes.  Post-emergency spill clean-up at PAFB will be done only at the request of the Air Force Environment Management Office. 

25.  CCR 01-19, Addition to Technical Exhibit 7.0-017, KSC OMEU Matrix:


KSC Facility Number J6-2465, Convoy Operations Facility

26.  CCR 01-14, Add subparagraph “aa” to SOW paragraph 2.2.1.9:

aa. Conduct a study to remove and replace runway 15 and 33 approach lighting

 systems (ALS), taxiway apron lights, and airfield lighting control system and USS 843.

27.  CCR 01-21, Revise Attachment J-4 and Technical Exhibit 1.1-001:

Attachment J-4, add –


1.0     J-BOSC T.E. 1.1-001      12/00     Workload Indicators

Technical Exhibit 1.1-001, WBS 2.2.1.1 Operations, Maintenance, and Engineering, add 

Under Workload Description: 

	2.  Three programmable signs, one each located at the Port, at the South gate, and at the west entrance to CCAFS.
	
	Dec-00


28.  CCR 01-20, Add Subparagraph “bb” to SOW paragraph 2.2.1.9:

bb.  Transition inventory management data from the KIMS Database application to the GOLD Database Application to support PGOC (Boeing) inventory management requirements.

29.  CCR 01-25, Add Subparagraph “cc” to SOW paragraph 2.2.1.9:

cc.  Provide design, acquisition, construction, installation, measurement, and verification services necessary to implement the Department of Energy-funded Solar Thermal Pre-Heating System for the desiccant regeneration system at the Film Storage Facility (M6-639).

30.  CCR 01-17, Add Subparagraph “dd” to SOW paragraph 2.2.1.9:

dd.  Replace two 75’ sections of existing type Interlocked Armored Cable 15kV feeder cables around the RSS Hinge Point and replace with 15kV flexible mine shovel cable, spliced in existing cable tray.

31.  CCR 01-34, Add Subparagraph “ee” to SOW paragraph 2.2.1.9:

ae. Provide all labor, equipment and material to replace oil switch TOCCC02 at the

      Range Operations Support Center (ROCC).

32.  CIP 21, EELV Support, Add paragraph to SOW 2.1.1.3

SGS shall provide dedicated support for the EELV Program to include 45th Civil Engineering liaison responsibilities and coordination between SGS, Boeing, Lockheed Martin, and the Air Force for the period of 1 Oct 98 thru 30 Nov 99.
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