


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 6	
2. AMENDMENT/MODIFICATION NO. 430		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
5. PROJECT NO. (If applicable)		6. ISSUED BY John F. Kennedy Space Center, NASA Procurement Office Kennedy Space Center, FL 32899		7. ADMINISTERED BY (If other than Item 6)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Space Gateway Support 2411 Dulles Corner Park, Suite 500 Herndon, VA 20171-3430			9A. AMENDMENT OF SOLICITATION NO.		
<p style="text-align: center; font-size: 2em; opacity: 0.5;">FINANCIAL MANAGEMENT COPY</p>			9B. DATED (SEE ITEM 11)		
			10A. MODIFICATION OF CONTRACT/ORDER NO. NAS10-99001		
			10B. DATED (SEE ITEM 13) August 21, 1998		
CODE	FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning ___ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
1. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Unilateral Modification in accordance with Attachment J8, JBOSC Award Fee Evaluation Plan					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return ___ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
<p>The purpose of this modification is to revise Articles B-3 and B-4 to reflect the amount of award fee earned as determined by the Fee Determination Official on May 25, 2007, for the period October 1, 2006 through March 31, 2007. The award fee earned is \$7,064,731. The total available award fee pool is reduced by \$1,761,683 from \$8,808,414 to \$7,046,731.</p> <p>As a result of the above changes, Articles B-3, B-4 and G-2 are revised (see attached).</p> <p>Amounts computed were based upon Article B-4 amounts reflected in modification number 427.</p> <p>NOTE: THE NET PAYMENT DUE IS \$440,921 (EARNED AWARD FEE FOR THE PERIOD OF \$7,046,731 MINUS THE PROVISIONAL AWARD FEE PAYMENT DISBURSED DURING THE PERIOD TOTALING \$6,605,810).</p> <p>All other terms and conditions of the contract remain unchanged.</p> <p style="text-align: center;">End of Modification</p>					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Bryce D. Collins Contracting Officer		
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY 	
(Signature of person authorized to sign)				(Signature of Contracting Officer)	
				16C. DATE SIGNED 5/25/07	

ARTICLE B-3 CONTRACT VALUE			
Basic Period Sep 98-30 Sep 03			
The contract value is summarized below:			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Phase-In Period (FFP) (Sept 1998)	\$1,113,486		1,113,486
Basic Period Thru 395			
10/01/98-09/30/00	\$396,406,378	\$23,187,199	419,593,577
Neg. Cost Overrun MOD 135	\$9,200,000	\$0	9,200,000
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY99-FY00	\$405,606,378	\$23,187,199	428,793,577
(10/01/00-09/30/01)	\$215,635,118	\$13,106,768	228,741,886
Neg. Cost Overrun MOD 135	\$18,804,377	\$0	18,804,377
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY01	\$234,439,495	\$13,106,768	247,546,263
(10/01/01-09/30/02)	\$234,055,207	\$14,098,312	248,153,519
Neg. Cost Overrun MOD 135	\$19,865,904	\$0	19,865,904
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY02	\$253,921,111	\$14,098,312	268,019,423
(10/01/02-09/30/03)	\$247,365,902	\$15,357,411	262,723,313
Neg. Cost Overrun MOD 135	\$22,426,471	\$0	22,426,471
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY03	\$269,792,373	\$15,357,411	285,149,784
TOTAL BASIC PERIOD	\$1,164,872,843	\$65,749,690	1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04			
Option 1A			
(10/01/03-09/30/04)	\$244,075,599	\$15,352,803	259,428,402
Neg. Cost Overrun MOD 135	\$22,135,767	\$0	22,135,767
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY04	\$266,211,366	\$15,352,803	281,564,169
Option 3BA			
(10/01/03-09/30/04)	\$2,322,030	\$185,762	2,507,792
Option 5BA			
(10/01/03-09/30/04)	\$321,092	\$25,687	346,779
TOTAL OPTION 1A PERIOD	\$268,854,488	\$15,564,252	284,418,740

Option Period 1 Oct 04 - 30 Sept 06			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
Options Thru Mod 410			
OPTION 1B			
(10/01/04-09/30/05)	\$278,673,577	\$17,043,983	295,717,560
Neg. Cost Overrun MOD 135	\$25,895,945	\$0	25,895,945
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			\$0
Total FY05	\$304,569,522	\$17,043,983	321,613,505
(10/01/05-09/30/06)	\$261,815,603	\$14,038,268	275,853,871
Neg. Cost Overrun MOD 135	\$29,101,654	\$0	29,101,654
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			\$0
Total FY06	\$290,917,257	\$14,038,268	304,955,525
Option 3BB			
10/01/04-09/30/05	\$2,391,149	\$191,292	2,582,441
10/01/05-09/30/06	\$2,477,883	\$198,231	2,676,114
Total Option 3BB	\$4,869,032	\$389,523	5,258,555
Option 5BB			
10/01/04-09/30/05	\$331,342	\$26,507	357,849
10/01/05-09/30/06	\$331,781	\$26,542	358,323
Total Option 5BB	\$663,123	\$53,049	716,172
TOTAL OPTION 1B Period	\$601,018,934	\$31,524,823	632,543,757
Option Periods 1 Oct 06 - 30 Sep 08			
Contract Period	Estimated Cost	Available Award Fee*	Contract Value
OPTION 1C			
(10/01/06-9/30/07)	\$264,585,799	\$17,291,414	281,877,213
Neg. Cost Overrun MOD 135	\$31,867,270	\$0	31,867,270
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No. 430		(\$1,761,683)	(1,761,683)
Total FY07	\$296,453,069	\$15,529,731	311,982,800
(10/01/07-9/30/08)	\$269,608,508	\$17,586,396	287,194,904
Neg. Cost Overrun MOD 135	\$33,448,837	\$0	33,448,837
Cost Overrun	\$0	\$0	0
Mod No. Cost Overrun			0
Mod No.			0
Total FY08	\$303,057,345	\$17,586,396	320,643,741

	Option Periods 1 Oct 06 - 30 Sep 08 Cont.		
Option 3BC			
10/01/06-09/30/07	\$2,539,810	\$203,185	2,742,995
10/01/07-09/30/08	\$2,621,598	\$209,728	2,831,326
Total Option 3BC	\$5,161,408	\$412,913	5,574,321
Option 4BB			
10/01/04-09/30/05	\$0	\$0	0
10/01/05-09/30/06	\$0	\$0	0
Total Option 4BB	\$0	\$0	0
Option 4BC			
10/01/06-09/30/07	\$0	\$0	\$0
10/01/07-09/30/08	\$0	\$0	\$0
Total Option 4BC	\$0	\$0	\$0
Option 5BC			
10/01/06-09/30/07	\$332,204	\$26,576	358,780
10/01/07-09/30/08	\$341,511	\$27,321	368,832
Total Option 5BC	\$673,715	\$53,897	727,612
TOTAL OPTION 1C Period	\$605,345,537	\$33,582,937	638,928,474
TOTAL CONTRACT			
VALUE SEP98-SEP08	\$2,640,091,802	\$146,421,702	\$2,786,513,504
*Earned fees for past periods plus the available fees for future periods			
Exercised options are moved above the Total Contract Value Line.			

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J, Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as applicable. The following specifies by award fee period the amount of available award fee, the amount of earned award fee, and the award fee score.

AF P	BASIC PERIOD OF PERFORMANCE		Available Award Fee Through Mod 418	Total Award Fee For Mod 430	Adjusted Available Award Fee	Earned Award Fee Mod 418	Earned Award Fee Mod 430	Earned Award Fee	Award Fee Score and Mod
1	10/01/98	03/31/99	\$7,681,869		\$7,681,869	\$6,146,144		\$6,146,144	80% Mod 15
2	04/01/99	09/30/99	\$6,033,858		\$6,033,858	\$4,826,665		\$4,826,665	80% Mod 36
3	10/01/99	03/31/00	\$7,837,000		\$7,837,000	\$6,731,039		\$6,731,039	86% Mod 57
4	04/01/00	09/30/00	\$6,451,003		\$6,451,003	\$5,483,352		\$5,483,352	85% Mod 75
5	10/01/00	03/31/01	\$7,589,239		\$7,589,239	\$6,754,934		\$6,754,934	89% Mod 99
6	04/01/01	09/30/01	\$6,976,249		\$6,976,249	\$6,348,388		\$6,348,388	91%Mod118
7	10/01/01	03/31/02	\$5,863,642		\$5,863,642	\$5,336,408		\$5,336,408	91%Mod127
8	04/01/02	09/30/02	\$9,798,867		\$9,798,867	\$8,765,356		\$8,765,356	92%Mod147
9	10/01/02	03/31/03	\$8,121,627		\$8,121,627	\$7,634,968		\$7,634,968	94%Mod167
10	04/01/03	09/30/03	\$8,128,883		\$8,128,883	\$7,722,439		\$7,722,439	95%Mod194
11	10/01/03	03/31/04	\$7,899,317		\$7,899,317	\$7,583,343		\$7,583,343	96%Mod220
12	04/01/04	09/30/04	\$8,227,738		\$8,227,738	\$7,980,906		\$7,980,906	97%Mod248
13	10/01/04	03/31/05	\$9,788,304		\$9,788,304	\$9,103,437		\$9,103,437	93%Mod 283
14	04/01/05	09/30/05	\$8,965,371		\$8,965,371	\$8,158,346		\$8,158,346	91%Mod325
15	10/01/05	03/31/06	\$9,221,727		\$9,221,727	\$7,561,818		\$7,561,818	82%Mod350
16	04/01/06	09/30/06	\$8,093,264		\$8,093,264	\$6,701,223		\$6,701,223	82.8%Mod393
17	10/01/06	03/31/07	\$8,808,414		\$8,808,414	\$8,808,414	(\$1,761,683)	\$7,046,731	80%Mod430
18	04/01/07	09/30/07	\$8,712,760		\$8,712,760				
19	10/01/07	03/31/08	\$8,895,212		\$8,895,212				
20	04/01/08	09/30/08	\$8,928,232		\$8,928,232				
GRAND TOTAL			\$162,022,576	\$0	\$162,022,576			\$146,421,702	Earned & Available